

Downtime Readiness Review Action Item List

As of: 09/13/2004

AI#	DSS-43 Rebalancing – May 6, 2004 – Action Items:	Due Date	Status	Comments
1	Jeff Osman will compile a distribution list for those that would like to receive the Daily status reports from Bill Dobie	ASAP	Closed	
2	John Cucchissi will ensure that the ECO/ECR documentation for the fire suppression system platform is to be completed as soon as possible prior to the beginning of the downtime.	ASAP	Closed	See e-mail forwarded by Gene Burke from J. Cucchissi 05/20/04