

Downtime Readiness Review Action Item List

As of: 09/13/2004

AI#	DSS-46 HVAC DTRR – September 16, 2003 – Action Items:	Due Date	Status	Comments
1	Tim LeMesurier will provide the Review Board updates to hardware and software delivery status as well as work progress until the completion of all upgrades.	ASAP	Closed	
2	The hardware transfer agreement forms will be initiated by Tim LeMesurier and status will be provided to the review board on their progress.	ASAP	Closed	