

# JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

Thursday, **April 21, 2005**, 1:00 p.m.

JPL - Building 303, Room 401

## **AGENDA**

1. Introductory Remarks ..... G. Burke
2. Conflict Resolution ..... G. Burke
3. Action Items ..... D. Morris
4. SPECIAL REPORTS:
  - Voyager Heliopause and Termination Shock Exploration ..... E. Stone
  - POLAR's New Tape Recorder Management ..... S. Odendahl
  - New Horizon and Messenger Navigation Requirements .....B. Williams
  - Ka Band Antenna Calibration ..... M. Wert
5. Resource Analysis Team ..... E. Hampton
  - Mid-Range Status
  - DSN Downtime Forecast



May 4, 2005

TO: Distribution

FROM: Eugene S. Burke

SUBJECT: April 21, 2005 Minutes of the Joint Users Resource Allocation Planning Meeting

**NEXT JURAP MEETING:**  
**Thursday, May 19, 2005**  
**JPL Bldg. 303, Room 401 1:00 p.m.**

**Attendees:**

Abramo, C.	Espinueva, R.	Machado, M.	Satterlee, N.
Andujo, A.	Finnerty, D.	Martinez, G.	Stone, E.
Behrozi, A.	Guduru, S.	Morris, D.	Taylor, T.
Best, R.	Hall, J.	Odendahl, S.	Ward, C.
Buck, D.	Hampton, E.	Poon, P.	Wert, M.
Burke, E.	Hearn, S.	Resnick, M.	Williams, B.
Carder, M.	Kenney, E.	Retana, J.	Yetter, K.
Efron, L.	Lacey, N.	Ross, J.	

The Joint Users Resource Allocation Planning Committee meets monthly to review the status of Flight Projects, the requirements of other resource users, and to identify future requirements and outstanding conflicts. The last regular meeting was held on November 18, 2004 at the Jet Propulsion Laboratory.

***Introductory Remarks – G. Burke***

Mr. Burke welcomed the attendees to the JURAP meeting and announced that the ACR Task would like to perform a series of tests (12 hour blocks) at DSS-14 during DSS-43 Downtime (after 17 August) to qualify the ACR software in an operational environment prior to installation at DSS-43. In addition, DSS-34 may not return to service due extra time needed for Ka-band calibrations. The DSS-34 DSMS Service Readiness Review meeting is scheduled for today at 3 P.M. Mr. Burke stated that Dr. Edward Stone, past JPL Director will be the special guest speaker.

## **SPECIAL REPORTS**

### ***Voyager Heliopause and Termination Shock Exploration – E. Stone***

Dr. Edward Stone, Voyager Project Scientist, California Institute of Technology stated that he and his colleagues have been waiting decades for Voyager 1 to reach the outer limits of the solar system and that this is an exciting time. At the outer limits of our solar system, a solar shock wave is about to overtake NASA's Voyager 1 spacecraft. Dr. Stone also reported the following:

Voyager 1 spacecraft is about to make history again as the first spacecraft to enter the solar system's final frontier, a vast expanse where wind from the Sun blows hot against thin gas between the stars: interstellar space. However, before it reaches this region, Voyager 1 must pass through the termination shock, a violent zone that is the source of beams of high-energy particles

For the past two years or so, Voyager 1 has detected phenomena unlike any encountered before in all its years of exploration. These observations and what they may infer about the approach to the termination shock have been the subject of on-going scientific debates. While some of the scientist believed that the passage past the termination shock had already begun, some of the phenomena observed were not what would have been expected. So the debate continues while even more data are being returned and analyzed. However, it is certain that the spacecraft are in a new regime of space. The observed plasma wave oscillations and increased energetic particle activity may only be the long-awaited precursor to the termination shock. If we have indeed encountered the termination shock, Voyager 1 would be the first spacecraft to enter the solar system's final frontier, a vast expanse where wind from the Sun blows hot against thin gas between the stars: interstellar space.

The Voyager mission continues its quest to push the bounds of space exploration. The twin Voyager 1 and 2 spacecraft opened new vistas in space by greatly expanding our knowledge of Jupiter and Saturn. Voyager 2 then extended the planetary adventure when it flew by Uranus and Neptune, becoming the only spacecraft ever to visit these worlds.

Voyager 1, now the most distant human-made object in the universe, and Voyager 2, close on its heels, continue their ground-breaking journey with their current mission to study the region in space where the Sun's influence ends and the dark recesses of interstellar space begin.

Dr. Stone summarized his presentation with the following:

The long duration of Termination Shock Precursor (TSP) events suggests the source region is no from a transient feature of the shock with short scale length and that the TSP1 and TSP2 source regions are similar. However, TSP3 is different: steeper spectrum, higher intensity at low energy, reduced fluctuations, and little anisotropy.

There was a shock spike on DOY 350 (2004) but the DSN did not collect any data on DOY 351 (2004). Voyager 1 may have crossed the termination shock on or near DOY 351 (2004) and may have transitioned to a unipolar magnetic field region, above the maximum excursion of the neutral sheet and an unusual transient event may have occurred.

### ***Polar's New Tape Recorder Management – S. Odendahl***

Mr. Odendahl presented a Polar Mission Status update from Goddard Space Flight Center via the Video Conference Line. He informed the attendees that the Digital Tape Recorder (DTR) Unit #2 failed on December 17, 2004. The Tape recorder management strategy based on two

recorders is now obsolete. Mission success now depends on the FOT's ability to manage the single tape recorder to minimize data losses and single tape recorder capacity is 6-hours and 36-minutes. Mr. Odendahl ended his presentation with the following conclusions: (1) DSN support requirements have not changed with the new plan for single recorder operation; (2) A successful tape recorder management strategy was implemented for operation with a single tape recorder; (3) At Polar's ecliptic normal attitude, aspect angle constraints my impact supports occurring with Polar near the Earth's poles; (4) Polar's orbital precession since launch now favors view periods at the Canberra site.

#### ***New Horizon Navigation Overview – B. Williams***

Mr. Williams provided an update on the status of the New Horizons mission: The 2006 Baseline includes Launch Date is January 11 through February 14, 2006; Jupiter Flyby is planned to be February through March 2007; and Pluto Arrival is 2015 through 2020.

New Horizon Navigation Summary:

- Radio metric tracking includes issues with transceiver Doppler, transceiver ranging, and Doppler sample rate.
- Navigation team is working together with DSN and APL to resolve all remaining issues.
- Navigation team will participate in remaining end-to-end tests, as well as internal ORTs with JHU/APL Mission Operations, and will be ready for launch on January 11, 2006.
- Navigation team will participate in the Mission Events Readiness Review on December 5, 2005.

#### ***MESSENGER Navigation Overview – T. Taylor***

Mr. Taylor presented the MESSENGER Navigation status overview: The "Flip" on 8 March 2004 turned sunshade to sun for the 1st time. Flyby uncertainties decreased rapidly as we calibrated the new sun-pointing surfaces. "Flop" (sunshade away from sun) in late June 2005 is being considered because of thermal & power issues as spacecraft moves away from sun (will change flyby slightly (~12 km / easily accommodated by Nav).

MESSENGER Navigation Summary:

- Current Navigation prediction is about 3,500 km from Earth flyby aimpoint
  - TCM-5 (23 June) is required & will be 1 – 1.5 m/s
- TCM-5/TCM-6 expected to deliver a 30 km error to aimpoint
  - TCM-7 is regarded as contingency only
- Re-optimization after flyby should result in total mission cost < 1m/s.
  - TCM-8 (flyby cleanup) is unlikely
- Overall: A benign Earth flyby is expected from the Navigation standpoint

#### ***Ka Band Antenna Calibration – M. Wert***

Mr. Wert reported that Ka-band Model require additional antenna calibrations. To accurately determine model, 4<sup>th</sup> order of 13 to 16 times the ANTCAL boresight data (118 / 9).

Mr. Wert stated the "Ka-band Challenge":

1. Is to achieve the same results without 13 to 16 times the ANTCAL requirement by:  
Insisting on boresight data collection automation tool use; Use pre-session observation scheduling optimization software; and use the ITT developing ANTCAL web site (under the direction of Section 923) to monitor the utilization and problems of scheduled ANTCALs.
2. To determine how much ANTCAL time is needed to "get there" by submitting a plan (also

submitted to the mid-range planning beginning in June 2005) to increase Ka-band capable antenna (25, 26, 34, and 55) from 8-hour per 6 weeks to 8-hours per 3 weeks. He noted that we don't have enough experience yet to know what will work the best.

3. The benefit of achieving true Ka-band point calibration will allow Cassini to achieve radio-science goals; MRO to achieve Ka-band telecommunication demonstration goals; Better blind-pointing accuracy for X-band users; and Visibility into pointing error trends (via ANTICAL web site).
4. The work category code of 2A5 will allow flight project with a code of 1A1 to trump ANTICAL when the aperture is tightly scheduled.

#### **RARB Action Items – D. Morris**

Mr. Morris reported on the status of the single Action Item from the February RARB.

#### **Action Item: Pending**

Externally review the new RFC requirements and implementations to understand impact to users.

#### ***Resource Analysis Team – J. Retana***

#### **Resource Negotiations Status**

The Mid-range Scheduling process has negotiated Mid-Range Schedules through Week 42 (October 23, 2005) - twenty-five (25) weeks ahead of real-time . Currently, there are 9 weeks of conflict-free schedules. Conflict Resolution is required for the following sixteen (16) weeks: 29 through 42.

The next Resource Allocation Review Board Negotiation Process is scheduled for August to review and address contention from July, 2006 through December, 2008. The User Loading Profiles (ULP), Major Events, and Mission Set will be posted on the RAPWEB on 3 May 2005 and the deadline for Projects/Users response will be 20 May 2005

Special studies were completed for the following projects:

SELENE	November 29, 2004
Rosetta	December 13, 2004
DSS-27 Continuation in Service	January 5, 2005
TDRSS Request for DSS-46	February 3, 2005
MRO Study	February 22, 2005
DSN Downtime Proposals	March 7, 2005
Hayabusa (MUSES-C)	March 14, 2005
26 Meter Subnet Impact	March 14, 2005

# Action Item Status

## From 8 February 2005 RARB

### (Resource Allocation Review Board)

**David G. Morris**




## Action Item Summary

<i><u>AI#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
01	2006 - 08	All	RFC	B. Geldzahler	TBD	Pending

**ACTION:** Externally review the new RFC requirements and implementations to understand impact to users.

**RESPONSE:** (2/18/2005) B. Geldzahler suggested that "... this item is closed. First of all NRAO asked for too much money to go forward. Second. We don't need the Ka-band catalog. I spoke with Jim Border and Steve Lichten about this. We can use DDOR at X-band to get us close and the use Steve Synnott's optical autonomous Nav camera to do the rest. We need this anyway because ODF light travel time limitations. So the upshot is that we save money by not going forward with NRAO and the new Nav technique to be demoed on Mars '09 then takes over."

(3/7/2005) C. Jacobs reported to R. Miller that he is working with S. Lichten to clarify the justification for the need and rationale for Ka-band reference frames for VLBI, aiding in delta DOR for navigation, and blind pointing.





# VOYAGER 1 AT THE TERMINATION SHOCK

E. C. STONE  
JURAP  
4/21/05










**ACR oxygen (5.4-17.1 MeV/nuc) intensities at VGR1**

**Two TSP episodes of enhanced intensity of 2-3 MeV hydrogen at VGR1**

**Note TSP intensity has much greater daily variation**

**TSPs during much of last 2½ years indicates that source is durable feature**


Voyager 1 LECP, protons 0.57 - 1.78 MeV  
3-day avgs.



$$\delta_{\text{CG}} = 2(\gamma + 1) V_{\text{sw}}/v = 0.14 \text{ at } 1 \text{ MeV}$$



Krimigis et al. 2003

## CRS instrument on Voyager 1



## 3.3-7.8 MeV protons during TSP1 2002-2003

File: .../H.3.37.8.exp/aniso.beams.obs.1d : Feb 5 14:55 2004




Beams present  
~70% of the time,  
mainly in  $-T$   
direction

Time scales often  
 $\leq 1$  day




## Beaming during TSP2 is similar to TSP1

File: .../aniso/H.3.37.8.exp/aniso.beams.ob : Dec 11 12:30 2004





## TSP Source Topology




Note the radial component of **B** is highly exaggerated for illustration



## Voyager 1



# Voyager 1






**Predicted Parker  
field in 2002:**


**0.047±0.003 nT**

**Observed average  
field:**


**0.041 nT**




PL02, 53 - 85 keV




PL03, 85 - 139 keV




PL04, 139 - 220 keV



PL05, 220 - 550 keV



PL06, 550 - 1050 keV





$\delta_r \sim 0$  for all energies

$V < 50$  km/s

Krimigis et al. 2003

Zhang suggests that with a larger background correction the distribution can be fit with a supersonic wind if B is azimuthal (COSPAR 2004)






**Note that the flattening and the shock motion must be such that this geometry persists for most of the last 2½ years as Voyager moved from 85 to >93 AU**

**Asymmetric  
termination shock  
may be source of  
low energy TSP  
component**

**Source of  
modulated ACRs  
from shock regions  
not connected to  
Voyager 1**



**Is the direction of  
 $B_{ISM}$  and distortion  
large enough?**

**Field beyond shock  
will be compressed**





# Voyager 1 CRS Browse Plots

<http://voycrs.gsfc.nasa.gov/heliopause/heliopause/data.html>





Variability in intensity much reduced after late December 2004



If event of 2004/351 did not result in Forbush type decrease of galactic cosmic rays, then not a transient -> maybe V1 crossed the shock

## 3.3-7.8 MeV protons during 2003-2004 (TSP2 & TSP3)

File: .../aniso/H.3.37.8.exp/aniso.beams.ob : Mar 17 15:25 2005



Enhanced fluxes of particles returned after the first event.

Beaming is similar in TSP2 to what was observed in TSP1.  
Not much beaming in TSP3.



# Summary

- Long duration of TSP events suggests the source region is not from a transient feature of the shock with short scale length
- TSP1 and TSP2 source regions are similar
- TSP3 is different
  - Steeper spectrum
  - Higher intensity at low energy
  - Reduced fluctuations
  - Little anisotropy
- Shock spike on 2004/350
- Possibilities:
  - V1 may have crossed the termination shock near 2004/351
  - V1 may have transitioned to a unipolar magnetic field region, above the maximum excursion of the neutral sheet
  - Unusual transient event may have occurred

## Concluding Comments

- **Voyager continues to reveal new aspects of acceleration by the largest scale shock that is accessible**
- **The shock region and acceleration process are more complex than commonly expected**
- **Observations suggest that acceleration varies in different regions of the shock**
- **For the last year the dynamic pressure has been declining and the heliosphere contracting, so it is increasingly likely Voyager will encounter the shock in the near future**
- **Radial motion of the shock due to transients and to pressure changes with the solar cycle should result in several shock encounters under different interplanetary conditions**
- **The first in situ observations of the heliosheath will likely reveal unexpected properties of this unexplored region**

# Polar Mission Status and New Tape Recorder Management Strategy

Presented by Steve Odendahl, NASA Goddard Space Flight Center

April 21, 2005 JURAP



Material prepared at NASA/GSFC

by

Heather Franz, Wind Flight Dynamics Analyst

Dr. Neil Ottenstein, Polar Flight Dynamics Analyst

Joyce Milasuk-Ross, Wind/Polar Mission Scheduler/Planner

Steve Hearn, Wind/Polar Spacecraft Engineer

John Wainwright, Wind/Polar Instrument Engineer

Dr. Nicola Fox, Polar Science Operations Coordinator

# **Scope of Presentation**


- Current Polar Mission Status
- Science Objectives
- Tape Recorder Management
- DSN Requirements

# Polar Mission Status

- Polar is now in the extended mission, ecliptic-normal attitude
- Final semi-annual attitude reorientation (“flip”) maneuver executed on September 1, 2003
- Insufficient fuel remains for future flip maneuvers
- Small attitude adjustments are being made periodically to maintain a greater than 90 deg. sun angle
- Apogee is now in the southern hemisphere
  - Apogee latitude of 44.52 deg. South as of April 15, 2005
  - Canberra stations are prime supporting sites

# Precession of Polar's Orbit Plane

(Earth-centered Mean-of-J2000 Earth Equator Coordinates)



Orbit apsidal precession rate is approximately  $16^\circ$  per year

# Polar Science Objectives 2005-2006

- Polar, in conjunction with Cluster and Double-Star
  - Resolve spatial-temporal ambiguities in the cusp region
- Collaboration with FAST and THEMIS ground-based component
  - Polar will make high-altitude measurements of the auroral acceleration region
  - Ground stations will observe ionospheric currents and auroral structures
- Long-term Radiation Belts Investigations
  - Polar's orbit ideally situated to traverse all zones of the radiation belts
- Joint studies with Cluster in the northern hemisphere and Polar in the southern hemisphere (Spring 2005 & 2006)
  - Investigate the global consequences of magnetic reconnection

# Polar Tape Recorder Management

- Digital Tape Recorder (DTR) Unit #2 failed on December 17, 2004
- Tape recorder management strategy based on two recorders is now obsolete
- Mission success depends on the FOT's ability to manage the single tape recorder to minimize data losses
- Single tape recorder capacity is 6-hours and 36-minutes



# **Polar Tape Recorder Management (cont'd)**


- Longer support durations may be required to minimize data loss
- Real-time data are used to supplement playback data
  - Data gaps are minimized
- When data gaps cannot be eliminated by the scheduling process, record intervals are arranged to ensure coverage of science objectives

# POLAR 24-hour DAY

## Digital Tape Recorder Management & DSN Supports (Single Tape Recorder Operations)


### Ideal Record Cycle - No Data Gaps

#### A. 4 record intervals , 0 gaps



### Record Cycle with Data Gap


#### B. Case 1: 3 record intervals, 1 gap (Optimal)



#### Options

Case 2: 3 record intervals, 1 gap  
(Acceptable)

Case 3: 4 record intervals, 1 gap  
(Inefficient)




(Not drawn to scale)

# Polar DSN Requirements

- DSN support requirements have not changed
- ULP: Four one-hour supports for each 24-hour day
  - Shortened support duration (50 min.) for unattended operations
  - Extended supports used to close data gaps
- Apogee is now in the southern hemisphere
  - Apogee latitude of 44.52 deg. South on April 15, 2005
  - Canberra stations are prime supporting sites
- Aspect angle problems may occur (at angles less than 30 deg. and greater than 150 deg.) when spacecraft passes near the Earth's poles

# Antenna Aspect Angle

## Polar's Orbit Plane - March 2005



# Polar Nominal DSN Supports

<i><b>DSN Pass Activity</b></i>	<i><b>Action</b></i>
PB ONLY (single playback)	50 minutes. Unattended Ops Only (1 hour for day shift*)
PB OPS (single playback and realtime)	Greater than 1 hour

\* Day shift is defined as 7 a.m. to 7 p.m. ET

# DSN Sites Supporting Polar

(Ranked in order of requirement and preferred usage)

<i>Nominal Supporting Stations</i>		
DSN Site:	26-meter:	Service:
Goldstone	<b>DSS-16</b>	<b>Ranging, Uplink, Downlink</b>
Madrid	<b>DSS-66</b>	“ “ “
Canberra	<b>DSS-46</b>	“ “ “
<i>Alternate Supporting Stations</i>		
DSN Site:	BWG1:	Service:
Goldstone	<b>DSS-24</b>	<b>Ranging, Uplink, Downlink</b>
Madrid	<b>DSS-54</b>	“ “ “
Canberra	<b>DSS-34</b>	“ “ “
	HSB:	
Goldstone	DSS-27	No-Ranging, Uplink, Downlink
	HEF:	
Goldstone	DSS-15	No-Ranging, Downlink Only
Madrid	DSS-65	“ “
Canberra	DSS-45	“ “

# Conclusions

- DSN support requirements have not changed with the new plan for single recorder operation
- A successful tape recorder management strategy was implemented for operation with a single tape recorder
- At Polar's ecliptic normal attitude, aspect angle constraints may impact supports occurring with Polar near the Earth's poles
- Polar's orbital precession since launch now favors view periods at the Canberra site



# **New Horizons Mission to Pluto/Charon**

## **Project Navigation Overview**






# New Horizons Launch Overview



- 2006 Baseline
  - Launch Date:  
Jan. 11 – Feb. 14, 2006
  - Jupiter Flyby:  
Feb. – Mar., 2007
  - Pluto Arrival:  
2015-2020
- Launch Issues
  - Up to 2 hr launch window
  - Spinning, Non-coherent transceiver similar to CONTOUR





# DSN Acquisition Assistance

- Requested Two ICVs (DSN's TRK-2-17 format) and OPMs, generated by Goddard
  - 1st, After Centaur MECO 1
  - 2nd, After Centaur MECO 2
- Deliver ICVs to:
  - DSN's NSS (but no MMNAV processing assumed)
- Deliver OPMs to :
  - Project MOC (Mission Design & Navigation)
- Delivery Method via NISN, fax, website within 10 minutes after MECOs



# Pre-launch Transceiver Testing




- Differences from CONTOUR
  - JHU/APL will apply the transceiver calibration to Doppler tracking
  - New Horizons will use TRK 2-34 format for tracking data
- End-to-end tests planned for calibration function using MIL-71 ground-based, zero-Doppler data and telemetry (November, 2005)
- Parallel processing tests using MESSENGER tracking data will be performed to test compatibility with TRK 2-34 format



# Transceiver MIL-71 Test from CONTOUR



MIL-71 Test ST4-5 2-Way Doppler Residuals



RMS 0.185 Hz  
(3.4 mm/s)

Equivalent to  
0.4 mm/s @  
60-second  
Sample rate


1-second  
X-band data



# New Horizons Spin

- New Horizons will separate from upper stage at about 80 rpm
  - At about 5.5 hours after launch, spin down to about 20 rpm
  - At about 2 days 20 hours after launch, spin down to 5 rpm
  - At about 15 days after launch, begin 3-axis mode for about 5 days
  - Most of cruise phase of mission is in “passive spin” mode at 5 rpm
- DSN Doppler tracking acquired during spin will be biased and may contain signatures due to spacecraft antenna wobble (nominally on the spin axis)

# Doppler Rates and Spin Effects Predicted for CONTOUR



- 1 second compression with bursts at 10 per second




# Issues with Transceiver ranging



- Non-coherent ranging requires ramping to remove uplink Doppler shift
- Turned-around uplink must match s/c transmitter frequency, or ranging fails during correlation of the higher (ambiguity) components:
- Allowable error  $\sim 900$  Hz
  - Doppler uncertainty  $\sim 1500$  Hz (3-sigma) for launch,  $< 1$  Hz post launch
  - S/C transmitter uncertainty  $< 110$  Hz (3-sigma) for launch,  $< 10$  Hz post launch – CONTOUR values, need to update for NH
  - Max ramp error specification = 10 Hz
  - $\Rightarrow$  No problem after 1st DSN predicts update post launch



# Doppler Effect on Ranging - CONTOUR



- Ranging success unlikely before L+2 hours
- A sporting chance after L+2 hours
- Better chance if predicts are updated during pass





# Summary

- New Horizons' radio metric tracking includes issues with transceiver Doppler, transceiver ranging, and Doppler sample rate
- New Horizons Navigation working together with DSN and APL to resolve all remaining issues.
- New Horizons Navigation will participate in remaining end-to-end tests, as well as internal ORTs with JHU/APL Mission Operations, and will be ready for launch on January 11, 2006
- New Horizons Navigation will participate in the Mission Events Readiness Review on December 5, 2005

Interplanetary Network Directorate

# Antenna Calibration Update

## Joint Users Resource Allocation and Planning Meeting

**JPL**




ITT Industries

**M. Wert**

**April 21, 2005**



## Antenna Calibration




### The “Ka-band” Challenge

- **Ka-band additional calibration requirements:**
  - Ka-band (32 GHz) at DSS25, 26, 34, 55 (and 24 by 10/06, 54 by 8/07)
    - 1/4 the beamwidth of X-band => 16 times the modeling complexity ( $4^2$ )
    - JPL (Rochblatt) determined Ka-band need for 4<sup>th</sup>-order pointing correction model (uses 118 terms)
    - X-band supports have been possible with 1<sup>st</sup>-order pointing model (using about 9 terms)
    - To accurately determine model, 4<sup>th</sup>-order will require 13 times the ANTCAL boresight data! ( $118 / 9$ )





## Antenna Calibration



### The “Ka-band” Challenge


- **How do we get there without 13 to 16 times the ANTCAL requirement?**
  - **Insist on boresight data collection automation tool use**
    - **AMC provides automated boresight collection using DTT radiometer**
    - **In longer term, 920-funded release of “PET” tool – developed at MDSCC**
  - **Use pre-session observation scheduling optimization software**
    - **JPL has co-developed (with CDSCC) all-sky observation scheduling tool**
  - **ITT (under section 923 direction) is developing ANTCAL web site**
    - **Phase I – track ANTCAL block utilization and / or problems vs. scheduled time vs. long-range (ULP) requested time to facilitate problem identification and resolution**
    - **Phase II – track conscan-based pointing error trend indicators to monitor needs for extra effort and visualize progress**



ITT Industries



## Antenna Calibration



**JPL**

### The “Ka-band” Challenge


- **How much ANTICAL time is needed to “get there”**
  - Plan to be submitted at next RARB (and being approached in mid-range beginning June) is to increase Ka-band capable antenna (25, 26, 34, 55) ANTICALs
    - from 8h per 6 weeks
    - to 8h per 3 weeks
  - Plan presented (Breidenthal / Rochblatt) to JURAP November 04
    - 8h per 2 weeks, with caveat
    - “We don’t have enough experience yet to know what will work the best”
  - Plan being presented today includes monitoring so we’ll know if changes are needed



ITT Industries



## Antenna Calibration




**JPL**

### The “Ka-band” Challenge


- The “benefit” of achieving Ka-band pointing calibration
  - CAS achieves radio-science goals
  - MRO achieves Ka-band telecommunication demonstration goals
  - Better blind-pointing accuracy for X-band users as well
  - Visibility into pointing error trends (via ANTICAL web site)
- Potential problems to achieving goal
  - ANTICAL schedules as “work category code” 2A5
  - Flight project use is 1A1
  - Mid-range and short-range conflicts “trump” ANTICAL when aperture is tightly scheduled
    - ANTICAL can be replanned if unscheduled blocks appear



ITT Industries



Interplanetary Network Directorate  
DEEP SPACE MISSION SYSTEMS (DSMS)



**JPL**

*Resource Allocation Planning & Scheduling Office (RAPSO)*

**JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE**

# Resource Analysis Team

**April 21, 2005**

***Joaquin Retana***



## Mid-Range Scheduling Status

### ◆ RESOURCE NEGOTIATION STATUS

- 2005 WEEKS 21 - 24 (THRU 06/19/2005) WERE RELEASED TO DSN SCHEDULING ON 04/05/2005.
  - 2005 WEEKS 25 - 28 (THRU 07/17/2005) ARE DUE TO BE RELEASED TO DSN SCHEDULING ON 04/29/2005.
  - 2005 WEEKS 29 - 42 (THRU 10/23/2005) ARE AWAITING CONFLICT RESOLUTION
- ◆ The Mid-range Scheduling process has negotiated schedules 25 weeks ahead of real-time. Currently, there are 9 weeks of conflict-free schedules. Conflict Resolution is required for the following sixteen (16) weeks: 29 through 42.



**– Ongoing / Approved Projects –**

Project	Acronym	Launch or Start	EOPM	EOEM
DSN Antenna Calibration	DSN	--	--	--
DSS Maintenance	DSS	--	--	--
DSN ZDD Calibration	DSN	11/01/04	--	--
European and Global VLBI Systems	EGS	--	--	--
Ground Based Radio Astronomy	GBRA	--	--	--
Reference Frame Calibration (Cat M&E and Clock Sync)	DSN	--	--	--
Space Geodesy	SGP	--	--	--
Voyager 2	VGR2	08/20/77	10/15/89	09/30/06
Voyager 1	VGR1	09/05/77	12/31/80	09/30/06
Goldstone Solar System Radar	GSSR	04/01/85	--	--
Ulysses	ULYS	10/06/90	09/11/95	03/30/08
Geotail	GTL	07/24/92	07/24/95	09/30/06
Wind	WIND	11/01/94	11/01/97	09/30/06
SOHO	SOHO	12/02/95	05/02/98	12/31/08
Polar	POLR	02/22/96	08/23/97	09/30/06
Gravity Probe B (non Spacecraft support)	GPB	06/01/96	08/31/05	TBD
Mars Global Surveyor	MGS	11/07/96	02/01/01	11/03/08

### – Ongoing / Approved Projects –

Project	Acronym	Launch or Start	EOPM	EOEM
Advance Composition Explorer	ACE	08/25/97	02/01/01	09/30/10
Cassini	CAS	10/15/97	06/30/08	06/30/10
Stardust	SDU	02/07/99	02/15/06	- - -
Chandra X-ray Observatory	CHDR	07/23/99	07/24/09	07/24/14
Imager for Magnetopause-to-Aurora Global Exploration	IMAG	03/25/00	05/30/02	09/30/10
Cluster 2 - S/C #2 (Samba)	CLU2	07/16/00	02/15/03	12/31/09
Cluster 2 - S/C #3 (Rumba)	CLU3	07/16/00	02/15/03	12/31/09
Cluster 2 - S/C #1 (Salsa)	CLU1	08/09/00	02/15/03	12/31/09
Cluster 2 - S/C #4 (Tango)	CLU4	08/09/00	02/15/03	12/31/09
Mars Odyssey 2001	M01O	04/07/01	08/24/04	11/30/08
Wilkinson Microwave Anisotropy Probe	WMAP	06/30/01	10/01/03	09/30/09
Advanced Tracking and Observational Techniques (ATOT)	ATOT	02/01/02	12/31/08	- - -
International Gamma Ray Astrophysics Lab	INTG	10/17/02	12/18/04	12/31/08
Hayabusa (MUSES - C)	MUSC	05/09/03	06/10/07	- - -
Mars Express Orbiter	MEX	06/02/03	02/11/06	12/31/08
Spirit (Mars Exploration Rover - A)	MER2	06/10/03	04/06/04	09/30/08
Opportunity (Mars Exploration Rover - B)	MER1	07/07/03	04/27/04	09/30/08

**– Ongoing / Approved Projects –**

Project	Acronym	Launch or Start	EOPM	EOEM
Spitzer Space Telescope (SIRTF)	STF	08/25/03	02/25/06	10/19/08
Rosetta	ROSE	02/26/04	12/31/15	---
Messenger	MSGR	08/03/04	03/19/12	---
Deep Impact	DIF	01/12/05	08/05/05	---
Mars Reconnaissance Orbiter	MRO	08/10/05	12/31/10	12/31/15
Venus Express	VEX	10/26/05	04/09/06	TBD
New Horizons	NHPC	01/11/06	04/17/16	TBD
Stereo Ahead	STA	02/11/06	05/16/08	05/17/11
Stereo Behind	STB	02/11/06	05/16/08	05/17/11
Space Technology 5	ST5	02/28/06	06/11/06	TBD
Dawn	DAWN	06/17/06	01/12/16	TBD
Lunar - A	LUNA	TBD	TBD	---
Kepler Mission	KLM	06/01/08	06/30/12	---

**– Advanced / Planning Projects –**

Project	Acronym	Launch or Start	EOPM	EOEM
SELENE	SELE	02/01/07	02/21/07	TBD
Phoenix	PHX	08/03/07	10/26/08	TBD
Lunar Reconnaissance Orbiter	LRO	11/15/08	TBD	TBD
Mars Telecommunications Orbiter 2009	MTO	09/22/09	08/19/20	TBD
Mars Science Laboratory 2009	MSL	10/25/09	03/04/12	TBD
Space Interferometry Mission	SIM	02/14/10	08/30/20	TBD
James Webb Space Telescope	JWST	08/01/11	07/31/16	TBD
Mars Placeholder 2011	M11L	10/30/11	09/10/14	TBD
Mars Placeholder 2013	M13O	11/28/13	08/21/16	TBD

## ◆ ON-GOING SPECIAL STUDIES/ACTIVITIES

- Downtime Planning
- MADB/TIGRAS Testing and Training
- STEREO Ahead and Behind Study
- Capacity Studies for 2008 – 2011
- RARB Prep

## RESOURCE ALLOCATION REVIEW BOARD TIMELINE

for August 9, 2005

Review Period:

July, 2006 – December, 2008

<u>DATE</u>	<u>WORKDAYS</u>	<u>MILESTONES</u>
– 05/03/05	-68 DAYS	DISTRIBUTE MISSION SET, MAJOR EVENTS AND USER LOADING PROFILES TO ALL PROJECTS/USERS FOR VERIFICATION
– 05/20/05	-55 DAYS	DEADLINE FOR PROJECTS/USERS RESPONSE TO MISSION SET, MAJOR EVENTS AND USERS LOADING PROFILES
– 05/31/05	-49 DAYS	START PRELIMINARY ANALYSES, CONTENTIONS AND RECOMMENDATIONS
– 07/14/05	-18 DAYS	NASA HEADQUARTERS SCIENCE REVIEW
– 07/15/05	-17 DAYS	PUBLISH RAPWEB PRELIMINARY EVENTS, CONTENTIONS AND RECOMMENDATIONS
– 08/01/05	-6 DAYS	COMPLETE REVIEW OF RAPWEB PUBLISHED CONTENTIONS AND RECOMMENDATIONS WITH PROJECT REPRESENTATIVES FOR ACCEPTANCE OR REJECTION
– 08/04/05	-3 DAYS	PUBLISH FINAL CONTENTIONS AND RECOMMENDATIONS ON THE RAPWEB
– 08/08/05	-1 DAY	DISTRIBUTE REVIEW BOARD MATERIAL TO RARB BOARD MEMBERS
– 08/09/05	XXXXX	RESOURCE ALLOCATION REVIEW

## ◆ SPECIAL STUDY SUMMARY

### SELENE - Launch Opportunities

**Completed: November 29, 2004**

#### Purpose

SELENE Project requested RAPSO to perform a DSN Load Study to determine the best of four (4) launch opportunities. Proposed Launch Opportunities for SELENE: November 1, 2006, February 1, 2007, July 2, 2007, and October 1, 2007

#### Conclusion

The proposed SELENE launch on February 1, 2007 is recommended. The analysis indicates that the projected unsupportable time for a February launch range from 1 to 18 percent.

### Rosetta - Newly Added Asteroid Flyby Supports

**Completed: December 13, 2004**

#### Purpose

Rosetta Project requested RAPSO to evaluate the DSN's support of the newly added Asteroid Flyby supports in 2008 and 2009 and to identify any other areas of contention during the prime and extended mission phases.

#### Conclusion

Analysis results indicated that the newly added support for Asteroid Flyby 1 is fully supportable. The Asteroid Flyby 2 in 2010 reveals some contention due to Mars Science Laboratory (2009), Mars Telecommunication Orbiter (2009) Mars Approach, MOI (continuous and near continuous activities).

## ◆ SPECIAL STUDY SUMMARY

### DSS-27 Continuation in Service Report

**Completed: January 5, 2005**

#### Purpose

The DSN requested RAPSO to perform an assessment of the User Loading on the 34HEF, 34BWG1, and 26M Subnets to determine the impact on tracking requirements for 2005 through 2008 if DSS-27 is removed from service.

#### Conclusion

This study indicated that without DSS-27 the 26M Subnet percentage increase in unsupportable time for 2005 through 2008 is projected to range from 29% to 100%. The 34BWG1 Subnet percentage increase in unsupportable time for the same period range from 9% to 57%. The inclusion of the revised extended mission date requirements for Cluster 2, Polar, SOHO, Ulysses, and Wind will increase the unsupportable percentage.

### TDRSS Request for DSS-46

**Completed: February 3, 2005**

#### Purpose

TDRSS requested RAPSO to determine if DSS-46 could provide 24-hour per day supports from March 2005 through March 2006

#### Conclusion

Based on current schedules created through Week 32/2005 and an approximation of future schedules, the DSN will be unable to provide TDRSS with the requested 24-hour support at DSS-46.



## ◆ SPECIAL STUDY SUMMARY

### Mars Reconnaissance Orbiter Study

**Completed: February 22, 2005**

#### Purpose

MRO Project requested RAPSO to conduct an updated loading study to determine the impacts of MRO prime mission tracking requirement on the DSN

#### Conclusion

MRO should receive above 90% of the requested time during its prime mission phase. However, there are periods where MRO may have to negotiate with other mission especially when a Deep Space Station is down for maintenance and implementation.

### Hayabusa (MUSES-C) Increased Supports 09/05 – 12/05

**Completed: March 14, 2005**

#### Purpose

Hayabusa Project requested RAPSO evaluate the impact to the DSN resulting from an increase of twenty-eight (28) tracking passes from 12 September 2005 through 01 December 2005.

#### Conclusion

Based on current Mid-Range Resource Allocation schedules built through September 25, 2005 (Week 38) and an approximation of future schedules, the DSN will be able to accommodate the proposed increase in supports during September through December 2005.

## ◆ SPECIAL STUDY SUMMARY

### DSN Downtime Proposals

**Completed: March 7, 2005**

#### Purpose

The DSN (Section 923) requested RAPSO to determine the best placement for the proposed 26 Meter S-Band Refurbishment and 34 Meter Near-Earth Ka-Band Implementation at DSS-34 and DSS-54 in 2007 and 2008

#### Conclusion

RAPSO Downtime Proposals Recommendations are as follows:

- DSS-16 – January 8, 2007 (Week 2) through April 1, 2007 (Week 13)
- DSS-54 – April 23, 2007 (Week 17) through July 15, 2007 (Week 28)
- DSS-34 – October 8, 2007 (Week 41) through December 2, 2007 (Week 48)
- DSS-46 – January 7, 2008 (Week 2) through March 30, 2008 (Week 13)
- DSS-66 – June 2, 2008 (Week 23) through August 24, 2008 (Week 34)

## ◆ SPECIAL STUDY SUMMARY

### Impact to GSFC Missions If 26M Subnet is Decommissioned

Completed: March 14, 2005

#### Purpose

The DSN requested the impact to Projects assuming the 26 Meter Subnet will be decommissioned on September 30, 2008.


#### Conclusion

The conclusions indicate:

- Heavy impact in the October – December, 2008 time frame when it is predicted that more missions will require 26 Meter support.
- Overall the usage after 2008 on the 26 Meter Subnet is minimal causing little impact to the 34BWG1 Subnet.
- In many months from 2009 through 2012 the 34BWG1 is already oversubscribed and the 26M loading is of little or no impact to the 34BWG1 Subnet.

It is recommended that the 26 Meter Subnet not be decommissioned until January 2009

# DSN Antenna Downtime Status and Forecast



<http://rapweb.jpl.nasa.gov/planning>

# Antenna Downtime Status And Forecast Schedule

## Major DSN Downtimes by Date

04/19/2005 18:02 UTC Time


Tuesday, April 19, 2005 11:01:20 AM Your Local Time

2005							
Site	Description	Start	End	Duration (Days)	Weeks	Start DOY	End DOY
DSS 65	Antenna Controller Replacement	01/31/2005 00:00	08/31/2005 23:59	213	05 - 35	031	243
DSS 65	Relocation	01/31/2005 00:00	08/31/2005 23:59	213	05 - 35	031	243
DSS 34	X/X-Ka Band	02/15/2005 00:00	04/24/2005 23:59	69	07 - 16	046	114
DSS 25	USC Installation	05/16/2005 00:00	05/25/2005 23:59	10	20 - 21	136	145
DSS 24	USC Installation	05/30/2005 00:00	06/08/2005 23:59	10	22 - 23	150	159
DSS 43	Antenna Controller Replacement	07/18/2005 00:00	01/01/2006 23:59	168	29 - 52	199	001
DSS 43	NIB - USC Installation	07/18/2005 00:00	07/31/2005 23:59	14	29 - 30	199	212
DSS 43	Hydrostatic Bearing	07/18/2005 00:00	01/01/2006 23:59	168	29 - 52	199	001
DSS 15	USC Installation - NIB	09/12/2005 00:00	09/21/2005 23:59	10	37 - 38	255	264
DSS 15	Antenna Controller Replacement	09/12/2005 00:00	11/20/2005 23:59	69	37 - 46	255	323
DSS 55	USC Installation	09/12/2005 00:00	09/21/2005 23:59	10	37 - 38	255	264
DSS 54	USC Installation	09/26/2005 00:00	10/05/2005 23:59	10	39 - 40	269	278

2006							
Site	Description	Start	End	Duration (Days)	Weeks	Start DOY	End DOY
DSS 63	Antenna Controller Replacement	05/22/2006 00:00	09/03/2006 23:59	105	21 - 35	142	246
DSS 24	X/X-Ka Band	09/04/2006 00:00	10/22/2006 23:59	49	36 - 42	247	295
DSS 45	Antenna Controller Replacement	10/09/2006 00:00	12/10/2006 23:59	63	41 - 49	282	344

2007							
Site	Description	Start	End	Duration (Days)	Weeks	Start DOY	End DOY
DSS 54	X/X-Ka Band	06/04/2007 00:00	07/29/2007 23:59	56	23 - 30	155	210

# Antenna Downtime Status And Forecast 2005




Revised: April 19, 2005

## Antenna Downtime Status And Forecast 2006

[illegible]

Revised: April 19, 2005

# Antenna Downtime Status And Forecast 2007



Revised: April 19, 2005



## Antenna Downtime Status And Forecast 2008

	January					February				March				April				May				June				July				August				September				October				November				December																																															
Weeks	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52																																									
2008 Key Project Events	MRO Prime Science																																																MRO Solar Conj																																												
	CHDR Dark Current					GSSR Ast 2001SN26									CHDR Dark Current					CHDR Dark Current												NHPC Checkout												CHDR Dark Current																																																	
	MSGR Merc Flyby #1					GSSR Ast 4450Pan									MSGR DSM3					KEPL Launch												GSSR Ast 2003YE45												GSSR Ast 1991VH												GSSR Ast 1998UO1					GSSR Ast Toutatis																																
	NHPC Maneuver					PHX TCM 3									TCM 4,5,6					PHX EDL												ROSE Asteroid Flyby 1 Rhod												MSGR Merc Flyby #2					MSGR DSM4																																												
	SOHO Keyhole					PHX Mars Approach									PHX Surface Ops												SOHO Keyhole												SOHO Keyhole												SOHO HSO												NHPC Maneuver					LRO Launch					SOHO Keyhole																				
GDSCC																																																																																													
CDSCC																																																																																													
MDSCC																																																																																													
Weeks	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52																																									

Revised: April 19, 2005

## Antenna Downtime Status And Forecast 2009

[illegible]

Revised: April 19, 2005

## DSN Resource Implementation Planning Matrix by Complex

Complex	Station	Subnet	S-Band		X-Band		Ka-Band		NSP
			Down	Up	Down	Up	Down	Up	
10	DSS-14	70M	✓	✓	✓	✓	N/A	N/A	✓
10	DSS-15	34HEF	✓	N/A	✓	✓	TBD	N/A	✓
10	DSS-16	26M	✓	✓	N/A	N/A	N/A	N/A	N/A
10	DSS-24	34B1	✓	✓	✓	✓	10/23/06	N/A	✓
10	DSS-25	34B2	N/A	N/A	✓	✓	✓	✓	✓
10	DSS-26	34B2	N/A	N/A	✓	✓	✓	N/A	✓
10	DSS-27	34HSB	✓	✓	N/A	N/A	N/A	N/A	N/A
40	DSS-34	34B1	✓	✓	✓	✓	04/25/05	N/A	✓
40	DSS-43	70M	✓	✓	✓	✓	N/A	N/A	✓
40	DSS-45	34HEF	✓	N/A	✓	✓	TBD	N/A	✓
40	DSS-46	26M	✓	✓	N/A	N/A	N/A	N/A	N/A
60	DSS-54	34B1	✓	✓	✓	✓	08/01/07	N/A	✓
60	DSS-55	34B2	N/A	N/A	✓	✓	✓	N/A	✓
60	DSS-63	70M	✓	✓	✓	✓	N/A	N/A	✓
60	DSS-65	34HEF	✓	N/A	✓	✓	TBD	N/A	✓
60	DSS-66	26M	✓	✓	N/A	N/A	N/A	N/A	N/A
<div> N/A = Capability Not Planned <span style="color: red;">xx/xx/xx</span> = Capability Date Recently Changed As of: 02/02/05 </div> <div> ✓ ✓ ✓ = Capability Recently Exists ✓ = Capability Exists </div>									

## DSN Resource Implementation Planning Matrix by Subnet

Complex	Station	Subnet	S-Band		X-Band		Ka-Band		NSP
			Down	Up	Down	Up	Down	Up	
10	DSS-16	26M	✓	✓	N/A	N/A	N/A	N/A	N/A
40	DSS-46	26M	✓	✓	N/A	N/A	N/A	N/A	N/A
60	DSS-66	26M	✓	✓	N/A	N/A	N/A	N/A	N/A
10	DSS-27	34HSB	✓	✓	N/A	N/A	N/A	N/A	N/A
10	DSS-24	34B1	✓	✓	✓	✓	10/23/06	N/A	✓
40	DSS-34	34B1	✓	✓	✓	✓	04/25/05	N/A	✓
60	DSS-54	34B1	✓	✓	✓	✓	08/01/07	N/A	✓
10	DSS-25	34B2	N/A	N/A	✓	✓	✓	✓	✓
10	DSS-26	34B2	N/A	N/A	✓	✓	✓	N/A	✓
60	DSS-55	34B2	N/A	N/A	✓	✓	✓	N/A	✓
10	DSS-15	34HEF	✓	N/A	✓	✓	TBD	N/A	✓
40	DSS-45	34HEF	✓	N/A	✓	✓	TBD	N/A	✓
60	DSS-65	34HEF	✓	N/A	✓	✓	TBD	N/A	✓
10	DSS-14	70M	✓	✓	✓	✓	N/A	N/A	✓
40	DSS-43	70M	✓	✓	✓	✓	N/A	N/A	✓
60	DSS-63	70M	✓	✓	✓	✓	N/A	N/A	✓
<div> N/A = Capability Not Planned <span style="color: red;">xx/xx/xx</span> = Capability Date Recently Changed As of: 02/02/05 </div> <div> <span style="color: red;">✓ ✓ ✓</span> = Capability Recently Exists ✓ = Capability Exists </div>									




# MESSENGER



## MESSENGER Navigation

Approaching the Earth Flyby






# MESSENGER



## Key Dates






# MESSENGER



## Key Dates — Launch to Earth Flyby





# MESSENGER

## Flyby Movie – Earth-fixed



QuickTime™ and a  
Video decompressor  
are needed to see this picture.





# MESSENGER

## Flyby Movie – S/C-fixed




QuickTime™ and a  
Video decompressor  
are needed to see this picture.



# MESSENGER

## Recent OD Solution (OD023)






# MESSENGER



## Knowledge versus Time-to-go

### B-plane Errors at Earth Flyby (1- $\sigma$ )





# MESSENGER

## Flip



- “Flip” on 8 March 2004 turned sunshade to sun for 1st time
- Flyby uncertainties decreased rapidly as we calibrated the new sun-pointing surfaces
- “Flop” (sunshade away from sun) in late June 2005 is being considered because of thermal & power issues as spacecraft moves away from sun
  - Will change flyby slightly (~12 km)
  - Easily accommodated by Nav



# MESSENGER

## Flip Movie



QuickTime™ and a  
Video decompressor  
are needed to see this picture.




# MESSENGER

## Pre- versus Post-Flip



Formal Earth Flyby B-plane 1-sigma Error Ellipses






# MESSENGER

## TCMs 5 and 6



Formal Earth Flyby B-plane 1-sigma Error Ellipses






# MESSENGER



## More Realistic Final Delivery

Formal Earth Flyby B-plane 1-sigma Error Ellipses








# MESSENGER



## Optimized Mission Cost Contours

Total Delta-V Cost [m/s] versus Earth Delivery Errors






# MESSENGER



## Flyby Cleanup Maneuver (TCM8) Cost

TCM8 Size [m/s] versus Earth Delivery Errors






# MESSENGER

## Effect on DSM1 Size



DSM1 Deltas [m/s] versus Earth Delivery Errors





# MESSENGER

## Summary



- Current Nav prediction is about 3,500 km from Earth flyby aimpoint
  - TCM-5 (23 June) is required & will be 1 – 1.5 m/s
- TCM-5/TCM-6 expected to deliver a 30 km error ( $3\text{-}\sigma$ ) to aimpoint
  - TCM-7 is regarded as contingency only
- Re-optimization after flyby should result in total mission cost  $< 1$  m/s
  - TCM-8 (flyby cleanup) is unlikely
- Overall: A benign Earth flyby is expected from the Navigation standpoint

The Ulysses spacecraft is shown in the upper left, with its long boom and instruments extended, set against a background of bright, fiery solar plasma.


# ulysses

## **JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE**

**B. Brymer**

**April 21, 2005**

*NASA Jet Propulsion Laboratory*





# ULYSSES

*JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE*

- ROUTINE SPACECRAFT OPERATIONS CONTINUE
- SPACECRAFT POWER AND THERMAL RECONFIGURATIONS AND INSTRUMENT CALIBRATIONS ARE PERFORMED AS REQUIRED
- SPACECRAFT EARTH-POINTING MANEUVERS ARE BEING PERFORMED ON A ROUTINE BASIS





# VOYAGER

## FLIGHT OPERATIONS


### JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

Jefferson Hall  
APRIL 21, 2005

*NASA Jet Propulsion Laboratory*



<http://voyager.jpl.nasa.gov>





# VOYAGER

## FLIGHT OPERATIONS



**JPL**

### FLIGHT SYSTEM STATUS

#### VOYAGER 1

- \* HELIOCENTRIC DISTANCE – 95.3 AU, RTLT – 26h14m22s
- \* SPACECRAFT REMAINS HEALTHY
- \* MAJOR ACTIVITY: PMPCAL [FIELDS AND PARTICLES CALIBRATIONS], DTR PLAYBACK, ASCAL, MAGROL, DTR PLAYBACK

#### VOYAGER 2

- \* HELIOCENTRIC DISTANCE – 76.3 AU, RTLT – 21h5m14s
- \* SPACECRAFT REMAINS HEALTHY
- \* MAJOR ACTIVITY: PMPCAL [FIELDS AND PARTICLES CALIBRATIONS], ASCAL, MAGROL, DTR PLAYBACK





# VOYAGER

## FLIGHT OPERATIONS



### GROUND SYSTEM STATUS

(November 13, 2004 thru April 21, 2005)

- DSN - OVERALL SUPPORT – GOOD
  - NUMEROUS SMALL OUTAGES AT DSS-14, DSS-15, DSS-25, 54, AND DSS-63 FOR VOYAGER 1 DUE TO WEATHER AND HARDWARE PROBLEMS
  - THREE SMALL OUTAGES AT DSS-45 FOR VOYAGER 2 DUE TO WEATHER PROBLEMS
- STOP SCHEDULING DSS-43 RESOURCES FOR DTR PLAYBACKS ON VOYAGER 2



# VOYAGER

## FLIGHT OPERATIONS



### TOTAL SUPPORT TIME, OUTAGE TIME, % OF OUTAGE TIME

S/C	SCHED. SUPPORT	ACTUAL SUPPORT	70M TIME	SIGNIFICANT OUTAGE TIME	% OF OUTAGE TIME
31	1538.6	1539.8	332.3	32.0(5.7)	2.5%
32	995.4	1007.9	421.2	6.5(3.6)	1.0%

**VOYAGER HOMEPAGE - <http://voyager.jpl.nasa.gov>**