

Posting of a complete Mid-Range schedule build by the deadline, relies on the delivery of the MRSS Integrated Schedule which is dependant on the receipt of inputs from the individual Mission Planning Groups.

Mid-Range Support Plan as of March 4, 2009

PROJECTED Weeks to be Delivered, Build, & Previewed	MRSS MIS Delivery Date (per MDAF)	MRSS MIS Delivered Date	Mid-Range Schedule Build		Date Release for Preview Weeks	Review of Preview Weeks		Date Posted Preview Weeks to Workbook	Weeks Built Ahead of Realtime*
			Start	Finish		START	FINISH		
Wks 49, 50 2008	07/11/08	08/22/08	08/22/08	09/03/08	09/03/08	09/03/08	09/12/08	09/12/08	14
Wks 51, 52 2008	07/28/08	08/29/08	09/03/08	09/17/08	09/17/08	09/17/08	10/01/08	10/01/08	14
Wks 01, 02 2009	07/28/08	08/29/08	09/03/08	09/19/08	09/19/08	09/19/08	10/02/08	10/02/08	16
Wks 03, 04 2009	09/19/08	09/29/08	10/02/08	10/17/08	10/17/08	10/17/08	10/29/08	10/29/08	14
Wks 05, 06 2009	10/10/08	10/11/08	10/17/08	10/30/08	10/30/08	10/30/08	11/10/08	11/10/08	15
Wks 07, 08 2009	10/17/08	10/19/08	10/27/08	11/11/08	11/11/08	11/11/08	11/14/08	11/14/08	15
Wks 09, 10 2009	10/24/08	11/04/08	11/10/08	11/18/08	11/18/08	11/18/08	11/25/08	11/25/08	16
Wks 11, 12 2009	11/04/08	11/04/08	11/13/08	12/01/08	12/01/08	12/01/08	12/09/08	12/09/08	16
Wks 13, 14 2009	11/07/08	11/20/08	12/01/08	12/11/08	12/11/08	12/11/08	12/18/08	12/19/08	17
Wks 15, 16 2009	11/14/08	12/03/08	12/23/08	01/06/09	01/06/09	01/06/09	01/09/09	01/09/09	14
Wks 17, 18 2009	11/21/08	12/24/08	01/05/09	01/16/09	01/16/09	01/16/09	01/23/09	01/27/09	15
Wks 19, 20 2009	12/05/08	01/20/09	01/16/09	01/28/09	01/28/09	01/28/09	02/06/09	02/06/09	15
Wks 21, 22 2009	12/12/08	01/22/09	01/28/09	02/06/09	02/06/09	02/06/09	02/17/09	02/17/09	16
Wks 23, 24 2009	12/24/08	01/29/09	02/09/09	02/17/09	02/17/09	02/17/09	02/26/09	02/26/09	16
Wks 25, 26 2009	01/05/09	02/24/09	02/24/09	03/02/09	03/02/09	03/02/09	03/11/09	TBD	16
Wks 27, 28 2009	01/16/09	03/04/09	03/04/09	03/13/09	03/13/09	03/13/09	03/24/09	TBD	TBD
Wk 29 2009	01/23/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 30, 31 2009	02/06/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 32, 33 2009	02/13/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wk 34 2009	02/20/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 35, 36 2009	03/13/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 37, 38 2009	03/20/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 39, 40 2009	03/27/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 41, 42 2009	05/22/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 43, 44 2009	05/29/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wk 45 2009	06/05/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 46, 47 2009	06/19/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 48, 49 2009	06/26/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Wks 50, 51 2009	07/10/09	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD

\* Weeks Built Ahead of Realtime = Latest Projected Weeks to be Build - Schedule Build Finish Week

Work Book Weeks

Projected Weeks to be Negotiated	RAPT Negotiation Meeting
Week 13/14 '09	01/22/09
Week 13/14 '09 continued	01/29/09
Week 15/16 '09	02/05/09
Week 16/17 '09 continued	02/12/09
Week 17 '09 tag-up	02/19/09
Week 18 '09 tag-up	02/26/09
Week 19 '09	03/05/09
Week 20 '09	03/12/09
Week 21 '09	03/19/09
Week 22 '09	03/26/09
Week 23 '09	04/02/09
Week 24 '09	04/09/09
Week 25 '09	04/16/09
Week 26 '09	04/23/09
Week 27 '09	04/30/09
Week 28 '09	05/07/09
Week 29 '09	05/14/09
Week 30 '09	05/21/09
Week 31 '09	05/28/09
Week 32 '09	06/04/09
Week 33 '09	06/11/09
Week 34 '09	06/18/09
Week 35/36 '09	06/25/09
Week 37 '09	07/09/09

Transfer Weeks

Weeks To Be Transferred	Transfer Date to DSN SCHED	Weeks in DSN
Week 13 '09	02/09/09	6
Week 14 '09	02/10/09	7
Week 15 '09	02/20/09	7
Week 16 '09	03/04/09	6
Week 17 '09	03/04/09	7
Week 18 '09	03/10/09	7
Week 19 '09	03/17/09	7
Week 20 '09	03/24/09	7
Week 21 '09	03/31/09	7
Week 22 '09	04/07/09	7
Week 23 '09	04/14/09	7
Week 24 '09	04/21/09	7
Week 25 '09	04/28/09	7
Week 26 '09	05/05/09	7
Week 27 '09	05/12/09	7
Week 28 '09	05/19/09	7
Week 29 '09	05/26/09	7
Week 30 '09	06/02/09	7
Week 31 '09	06/09/09	7
Week 32 '09	06/16/09	7
Week 33 '09	06/23/09	7
Week 34 '09	06/30/09	7
Week 35 '09	07/10/09	7
Week 36 '09	07/14/09	7