

Task	Start	End
<b>Week 5</b>		
28.1 User Requirements to MSSS	9/17/09 12:00 PM	9/17/09 12:00 PM
28.2 Product Req Verification Products	9/17/09 1:00 PM	9/17/09 1:00 PM
28.3 Requirement Verification by Users	9/18/09 8:00 AM	9/18/09 1:00 PM
28.4 Build Preview	9/18/09 1:00 PM	9/18/09 1:00 PM
28.5 Release Preview to ITT	10/1/09 5:00 PM	10/1/09 5:00 PM
28.6 Release Preview to AS	10/2/09 1:00 PM	10/2/09 1:00 PM
28.7 Release & Change Preview Product	10/2/09 1:00 PM	10/2/09 1:00 PM
28.8 Final Interpretation of Changes by ITT	10/4/09 8:00 AM	10/4/09 12:00 PM
28.9 Release Workbook & Conflict Log	10/14/09 12:00 PM	10/14/09 12:00 PM
28.10 Preview Margin	10/14/09 1:00 PM	10/14/09 1:00 PM
28.11 ROP release Proposal	10/14/09 8:00 AM	10/14/09 12:00 PM
28.12 Schedulers Counter & work Issues	10/14/09 8:00 AM	10/14/09 12:00 PM
28.13 KOP release Proposal to ITT	10/14/09 5:00 PM	10/14/09 5:00 PM
28.14 KOP release Proposal to AS	10/14/09 5:00 PM	10/14/09 5:00 PM
28.15 ITT Update Workbook	10/15/09 1:00 PM	10/15/09 1:00 PM
28.16 Schedulers close up	10/15/09 1:00 PM	10/15/09 1:00 PM
28.17 Transfer to SPS	10/16/09 8:00 AM	10/16/09 8:00 AM
28.18 Transfer to SPS	9/21/09 8:00 AM	9/21/09 8:00 AM
<b>Week 6</b>		
29.1 User Requirements to MSSS	9/21/09 8:00 AM	9/21/09 8:00 AM
29.2 Product Req Verification Products	9/21/09 8:00 AM	9/21/09 12:00 PM
29.3 Requirement Verification by Users	9/21/09 1:00 PM	9/22/09 12:00 PM
29.4 Build Preview	9/22/09 1:00 PM	10/2/09 12:00 PM
29.5 Release Preview to ITT	10/2/09 12:00 PM	10/2/09 12:00 PM
29.6 Release Preview to AS	10/2/09 1:00 PM	10/2/09 1:00 PM
29.7 Release & Change Preview Product	10/2/09 1:00 PM	10/2/09 1:00 PM
29.8 Final Interpretation of Changes by ITT	10/4/09 1:00 PM	10/4/09 5:00 PM
29.9 Release Workbook & Conflict Log	10/14/09 12:00 PM	10/14/09 12:00 PM
29.10 Preview Margin	10/14/09 1:00 PM	10/14/09 1:00 PM
29.11 ROP release Proposal	10/14/09 8:00 AM	10/14/09 12:00 PM
29.12 Build Merge	10/14/09 8:00 AM	10/14/09 12:00 PM
29.13 Schedulers Counter & work Issues	10/14/09 8:00 AM	10/14/09 12:00 PM
29.14 KOP release Proposal to ITT	10/14/09 5:00 PM	10/14/09 5:00 PM
29.15 KOP release Proposal to AS	10/14/09 5:00 PM	10/14/09 5:00 PM
29.16 ITT Update Workbook	10/15/09 1:00 PM	10/15/09 1:00 PM
29.17 Schedulers close up	10/15/09 1:00 PM	10/15/09 1:00 PM
29.18 Transfer to SPS	10/20/09 12:00 PM	10/20/09 12:00 PM
29.19 Transfer to SPS	10/20/09 1:00 PM	10/20/09 1:00 PM
29.20 Transfer to SPS	9/21/09 8:00 AM	9/21/09 8:00 AM
<b>Week 7</b>		
30.1 User Requirements to MSSS	9/28/09 8:00 AM	9/28/09 8:00 AM
30.2 Product Req Verification Products	9/28/09 8:00 AM	9/28/09 12:00 PM
30.3 Requirement Verification by Users	9/28/09 1:00 PM	9/29/09 12:00 PM
30.4 Build Preview	9/29/09 1:00 PM	10/29/09 12:00 PM
30.5 Release Preview to ITT	10/4/09 12:00 PM	10/4/09 12:00 PM
30.6 Release Preview to AS	10/4/09 1:00 PM	10/4/09 1:00 PM
30.7 Release & Change Preview Product	10/4/09 1:00 PM	10/4/09 1:00 PM
30.8 Final Interpretation of Changes by ITT	10/6/09 1:00 PM	10/6/09 5:00 PM
30.9 Release Workbook & Conflict Log	10/16/09 12:00 PM	10/16/09 12:00 PM
30.10 Preview Margin	10/16/09 1:00 PM	10/16/09 1:00 PM
30.11 ROP release Proposal	10/16/09 8:00 AM	10/16/09 12:00 PM
30.12 Build Merge	10/16/09 8:00 AM	10/16/09 12:00 PM
30.13 Schedulers Counter & work Issues	10/16/09 8:00 AM	10/16/09 12:00 PM
30.14 KOP release Proposal to ITT	10/16/09 5:00 PM	10/16/09 5:00 PM
30.15 KOP release Proposal to AS	10/16/09 5:00 PM	10/16/09 5:00 PM
30.16 ITT Update Workbook	10/17/09 1:00 PM	10/17/09 1:00 PM
30.17 Schedulers close up	10/17/09 1:00 PM	10/17/09 1:00 PM
30.18 Transfer to SPS	10/22/09 12:00 PM	10/22/09 12:00 PM
30.19 Transfer to SPS	10/22/09 1:00 PM	10/22/09 1:00 PM
30.20 Transfer to SPS	9/28/09 8:00 AM	9/28/09 8:00 AM
<b>Week 8</b>		
31.1 User Requirements to MSSS	10/27/09 8:00 AM	10/27/09 8:00 AM
31.2 Product Req Verification Products	10/27/09 8:00 AM	10/27/09 12:00 PM
31.3 Requirement Verification by Users	10/27/09 1:00 PM	10/28/09 12:00 PM
31.4 Build Preview	10/28/09 1:00 PM	10/28/09 12:00 PM
31.5 Preview Margin	10/28/09 1:00 PM	10/28/09 1:00 PM
31.6 Release Preview to ITT	10/28/09 12:00 PM	10/28/09 12:00 PM
31.7 ITT Release Preview to AS	10/28/09 1:00 PM	10/28/09 1:00 PM
31.8 Release & Change Preview Product	10/30/09 1:00 PM	10/30/09 1:00 PM
31.9 Final Interpretation of Changes by ITT	10/30/09 1:00 PM	10/30/09 5:00 PM
31.10 Release Workbook & Conflict Log	10/30/09 1:00 PM	10/30/09 1:00 PM
31.11 ROP release Proposal	10/30/09 8:00 AM	10/30/09 12:00 PM
31.12 Build Merge	10/30/09 8:00 AM	10/30/09 12:00 PM
31.13 Schedulers Counter & work Issues	10/30/09 8:00 AM	10/30/09 12:00 PM
31.14 KOP release Proposal to ITT	10/30/09 5:00 PM	10/30/09 5:00 PM
31.15 KOP release Proposal to AS	10/30/09 5:00 PM	10/30/09 5:00 PM
31.16 ITT Update Workbook	10/31/09 1:00 PM	10/31/09 1:00 PM
31.17 Schedulers close up	10/31/09 1:00 PM	10/31/09 1:00 PM
31.18 Transfer to SPS	11/5/09 12:00 PM	11/5/09 12:00 PM
31.19 Transfer to SPS	11/5/09 1:00 PM	11/5/09 1:00 PM
31.20 Transfer to SPS	10/27/09 8:00 AM	10/27/09 8:00 AM
<b>Week 9</b>		
32.1 User Requirements to MSSS	10/27/09 8:00 AM	10/27/09 8:00 AM
32.2 Product Req Verification Products	10/27/09 8:00 AM	10/27/09 12:00 PM
32.3 Requirement Verification by Users	10/27/09 1:00 PM	10/28/09 12:00 PM
32.4 Build Preview	10/28/09 1:00 PM	10/28/09 12:00 PM
32.5 Preview Margin	10/28/09 1:00 PM	10/28/09 1:00 PM
32.6 Release Preview to ITT	10/28/09 12:00 PM	10/28/09 12:00 PM
32.7 ITT Release Preview to AS	10/28/09 1:00 PM	10/28/09 1:00 PM
32.8 Release & Change Preview Product	10/30/09 1:00 PM	10/30/09 1:00 PM
32.9 Final Interpretation of Changes by ITT	10/30/09 1:00 PM	10/30/09 5:00 PM
32.10 Release Workbook & Conflict Log	10/30/09 1:00 PM	10/30/09 1:00 PM
32.11 ROP release Proposal	10/30/09 8:00 AM	10/30/09 12:00 PM
32.12 Build Merge	10/30/09 8:00 AM	10/30/09 12:00 PM
32.13 Schedulers Counter & work Issues	10/30/09 8:00 AM	10/30/09 12:00 PM
32.14 KOP release Proposal to ITT	10/30/09 5:00 PM	10/30/09 5:00 PM
32.15 KOP release Proposal to AS	10/30/09 5:00 PM	10/30/09 5:00 PM
32.16 ITT Update Workbook	10/31/09 1:00 PM	10/31/09 1:00 PM
32.17 Schedulers close up	10/31/09 1:00 PM	10/31/09 1:00 PM
32.18 Transfer to SPS	11/4/09 12:00 PM	11/4/09 12:00 PM
32.19 Transfer to SPS	11/4/09 1:00 PM	11/4/09 1:00 PM
32.20 Transfer to SPS	10/27/09 8:00 AM	10/27/09 8:00 AM
<b>Week 10</b>		
33.1 User Requirements to MSSS	11/3/09 8:00 AM	11/3/09 8:00 AM
33.2 Product Req Verification Products	11/3/09 8:00 AM	11/3/09 12:00 PM
33.3 Requirement Verification by Users	11/3/09 1:00 PM	11/4/09 12:00 PM
33.4 Build Preview	11/4/09 1:00 PM	11/4/09 12:00 PM
33.5 Preview Margin	11/4/09 1:00 PM	11/4/09 1:00 PM
33.6 Release Preview to ITT	11/4/09 12:00 PM	11/4/09 12:00 PM
33.7 ITT Release Preview to AS	11/4/09 1:00 PM	11/4/09 1:00 PM
33.8 Release & Change Preview Product	11/6/09 1:00 PM	11/6/09 1:00 PM
33.9 Final Interpretation of Changes by ITT	11/6/09 1:00 PM	11/6/09 5:00 PM
33.10 Release Workbook & Conflict Log	11/6/09 1:00 PM	11/6/09 1:00 PM
33.11 ROP release Proposal	11/6/09 8:00 AM	11/6/09 12:00 PM
33.12 Build Merge	11/6/09 8:00 AM	11/6/09 12:00 PM
33.13 Schedulers Counter & work Issues	11/6/09 8:00 AM	11/6/09 12:00 PM
33.14 KOP release Proposal to ITT	11/6/09 5:00 PM	11/6/09 5:00 PM
33.15 KOP release Proposal to AS	11/6/09 5:00 PM	11/6/09 5:00 PM
33.16 ITT Update Workbook	11/7/09 1:00 PM	11/7/09 1:00 PM
33.17 Schedulers close up	11/7/09 1:00 PM	11/7/09 1:00 PM
33.18 Transfer to SPS	11/10/09 12:00 PM	11/10/09 12:00 PM
33.19 Transfer to SPS	11/10/09 1:00 PM	11/10/09 1:00 PM
33.20 Transfer to SPS	11/3/09 8:00 AM	11/3/09 8:00 AM
<b>Week 11</b>		
34.1 User Requirements to MSSS	11/7/09 8:00 AM	11/7/09 8:00 AM
34.2 Product Req Verification Products	11/7/09 8:00 AM	11/7/09 12:00 PM
34.3 Requirement Verification by Users	11/7/09 1:00 PM	11/8/09 12:00 PM
34.4 Build Preview	11/8/09 1:00 PM	11/8/09 12:00 PM
34.5 Preview Margin	11/8/09 1:00 PM	11/8/09 1:00 PM
34.6 Release Preview to ITT	11/8/09 12:00 PM	11/8/09 12:00 PM
34.7 ITT Release Preview to AS	11/8/09 1:00 PM	11/8/09 1:00 PM
34.8 Release & Change Preview Product	11/10/09 1:00 PM	11/10/09 1:00 PM
34.9 Final Interpretation of Changes by ITT	11/10/09 1:00 PM	11/10/09 5:00 PM
34.10 Release Workbook & Conflict Log	11/10/09 1:00 PM	11/10/09 1:00 PM
34.11 ROP release Proposal	11/10/09 8:00 AM	11/10/09 12:00 PM
34.12 Build Merge	11/10/09 8:00 AM	11/10/09 12:00 PM
34.13 Schedulers Counter & work Issues	11/10/09 8:00 AM	11/10/09 12:00 PM
34.14 KOP release Proposal to ITT	11/10/09 5:00 PM	11/10/09 5:00 PM
34.15 KOP release Proposal to AS	11/10/09 5:00 PM	11/10/09 5:00 PM
34.16 ITT Update Workbook	11/11/09 1:00 PM	11/11/09 1:00 PM
34.17 Schedulers close up	11/11/09 1:00 PM	11/11/09 1:00 PM
34.18 Transfer to SPS	11/16/09 12:00 PM	11/16/09 12:00 PM
34.19 Transfer to SPS	11/16/09 1:00 PM	11/16/09 1:00 PM
34.20 Transfer to SPS	11/7/09 8:00 AM	11/7/09 8:00 AM
<b>Week 12</b>		
35.1 User Requirements to MSSS	11/24/09 8:00 AM	11/24/09 8:00 AM
35.2 Product Req Verification Products	11/24/09 8:00 AM	11/24/09 12:00 PM
35.3 Requirement Verification by Users	11/24/09 1:00 PM	11/25/09 12:00 PM
35.4 Build Preview	11/25/09 1:00 PM	11/25/09 12:00 PM
35.5 Preview Margin	11/25/09 1:00 PM	11/25/09 1:00 PM
35.6 Release Preview to ITT	11/25/09 12:00 PM	11/25/09 12:00 PM
35.7 ITT Release Preview to AS	11/25/09 1:00 PM	11/25/09 1:00 PM
35.8 Release & Change Preview Product	11/27/09 1:00 PM	11/27/09 1:00 PM
35.9 Final Interpretation of Changes by ITT	11/27/09 1:00 PM	11/27/09 5:00 PM
35.10 Release Workbook & Conflict Log	11/27/09 1:00 PM	11/27/09 1:00 PM
35.11 ROP release Proposal	11/27/09 8:00 AM	11/27/09 12:00 PM
35.12 Build Merge	11/27/09 8:00 AM	11/27/09 12:00 PM
35.13 Schedulers Counter & work Issues	11/27/09 8:00 AM	11/27/09 12:00 PM
35.14 KOP release Proposal to ITT	11/27/09 5:00 PM	11/27/09 5:00 PM
35.15 KOP release Proposal to AS	11/27/09 5:00 PM	11/27/09 5:00 PM
35.16 ITT Update Workbook	11/28/09 1:00 PM	11/28/09 1:00 PM
35.17 Schedulers close up	11/28/09 1:00 PM	11/28/09 1:00 PM
35.18 Transfer to SPS	11/24/09 8:00 AM	11/24/09 8:00 AM
35.19 Transfer to SPS	11/24/09 1:00 PM	11/24/09 1:00 PM
35.20 Transfer to SPS	11/24/09 8:00 AM	11/24/09 8:00 AM

