

Space Network Overview

Tom Gitlin

Deputy Project Manager

**Space Network Project Office
NASA Goddard Code 452**





June 24, 2004




AGENDA


- 1. Space Network At A Glance**
- 2. TDRSS Constellation Status**
- 3. Contract Status and Challenges**
- 4. On-Going Upgrade Projects**
- 5. Status of Selected Initiatives**
- 6. Summary**

Minutes of Support and Minutes of Data LossTotal No. of Supported Events

SN Critical Support Proficiency Trend






SN Proficiency Trend



| Missions | Total No. of Supported Events | Service Stat. | Proficiency (%) | Standard of Excellence (%) |
|--|-------------------------------|--|-----------------|----------------------------|
| Aqua, EO-1, ERBS, FUSE, GP-B, HST, ISS, L-7, SP&M, SPTR, TERRA, TOPEX, TRMM, UARS,XTE, Sealaunch, Atlas, P3 (ROCSAT) | 9778 | 11,383 hrs. sched 11,375 hrs. actual 8 hrs. 03 min. lost | 99.926% | 99.97% |

- Space Network Error Trends**


- Data loss errors only
- Only three error types used
 - Operator error
 - Software error
 - Hardware error
- Normalized to 10,000 hours of support
- Metrics applicable to historical data
- The first two bars are for 2002 and 2003, respectively

Operator Errors per 10,000 Hours of Support**Hardware Errors per 10,000 Hours of Support****Software Errors per 10,000 Hours of Support**



TDRS Constellation Status/Configuration - June 2004

| | F-3 | F-8 | F-5 | F-9 | F-10 | F-7 | F-1 | F-6 | F-4 |
|-------|--------------|------|-------|---------|--------|--------|-----------------|-----|-----|
| | 275 | 174 | 174 | 171 | 150 | 150 | 49 | 47 | 41 |
| | | | | | | | | | |
| | KSA LCP Only | | | | | | No SA1 or KSA2F | | |
| | TDZ | TDW | TD172 | TD171 | Stored | Stored | 049 | TDS | TDE |
| Notes | 6 | 4,12 | 9,11 | 3,11,12 | 10 | 9,11 | 6 | 9 | 6 |



Notes:

- Handovers to STGT STT&C; WSGT WTT&C; ETGT TT&C; GTT&C (or Canberra TT&C for TDZ) performed as needed.
- Original TDRS H/I/J plan was to collocate/activate a new generation TDRS in east and west; stored spare at 150W.
- TDRS-I (F9) launched 3/8/02, arrived 150 West 9/30/02. On-orbit tests completed 2/14/03, NASA accepted 7/03/03.
- Collocation at 174W; F5/F8. Synchronized drift patterns at 173.6/174.3W.
- F8/F9/F10 add SMA (upgraded MA) and Ka band (time shared with Ku-SA1 or Ku-SA2 services).
- KSA service remains restricted to RCP on F1, F3 KSA-1 and F4 per NASA.
- No normal user support available via White Sands Alternate Resource Terminal (WART).
- Dates are based on GMT when events occur near change of day.
- F5, F6 and F7 polarization change during an active event requires WSC authorization and GCMR/command. F5 authorized for MA Only as TD172
- TDRS-J (F10) launched 12/5/02; arrived 150.764 West 12/16/02; On-orbit tests completed 5/09/03, NASA accepted 5/29/03.
- Reconfiguration: TDRS I (F9) 150 to 171 West 12/15-1/17/04; TDRS G (F7) 171 to 50W 12/8/03-1/08/04; TDRS-E (F5) 174 to 173.6 W 4/6-4/29/04
- TDRS-I (F9) operational as TD-171 3/29/04. TDRS-H (F8) backup for two weeks; drift to 174.3 complete 4/21/04; operational as TDW for KSA/SSA/SMA 4/23/04



TDRS Constellation Status and Plans - June 2004

| TDRS | Inclination ↑ - Increasing ↓ - Decreasing | Current Operations Designation (Actual Orbit) | Ground Station / SGLT Assignment | Plans |
|------|---|--|-------------------------------------|---|
| 1 | 11.59° ↑ | "Residual Asset" (49.0°W) | WSGT/WART | Retire by moving to 105°W or boost to higher orbit. |
| 3 | 7.88° ↑ | TDZ (275.25°W) | GRGT/SGLT-6 | Replace TDRS-1 at 41°W. |
| 4 | 5.93° ↑ | TDE (41.0°W) | STGT/SGLT-2 | <u>Move to 47°W.</u> |
| 5 | 5.13° ↑ | TDW (173.6°W) | STGT/SGLT-1 | <u>Move to 171°W</u> to complete KSAR, SSAF & SSAR payload investigation. |
| 6 | 4.39° ↑ | TDS (47.0°W) | WSGT/SGLT-3 | <u>Move to 174°W</u> co-locate with TDRS-8. |
| 7 | 6.58° ↑ | Stored (150.5°W) | WSGT STTC | Replace TDRS-3 at 275°W. |
| 8 | 3.95° ↓ | 174 (174.3°W) | WSGT/SGLT-5 | |
| 9 | 7.24° ↓ | 171 (170.7°W) | WSGT/SGLT-4 | Operate through Dec 2004, then move to an east slot (TBD). |
| 10 | 6.01° ↓ | Stored (149.5°W) | STGT STTC | <u>Move to 41°W.</u> Begin customer operations co-located with TDRS-4 Dec 2004. |

Green italic underlined text denotes near term plans



Contract Status and Challenges

- The Near-Earth Network Services (NENS) contract replaced the Consolidated Space Operations Contract (CSOC) beginning with a phase-in period in Oct. 03. The prime contractor is Honeywell Technology Solutions, Inc. (HTSI).
- In general, NENS has been working well for the SN. It is divided into “Core”, which is the M&O portion, and “IDIQ”, which is the NASA-led task portion.
- Major differences from CSOC include:
 - Inclusion of White Sands infrastructure support services in NENS.
 - Clearer delineation of work within Core.
- Challenges to be worked include:
 - Continue to clarify discrimination between Core and IDIQ work for new initiatives.
 - \$4M/yr “bid to” number on materials and ODC’s, including obsolete equipment replacement.
 - Lack of efficient mechanism to issue directions, such as a technical direction (TD).



Status of Selected Initiatives

- Bilateral Ranging and Tracking System Augmentation (BRTSA)
- Second Guam Antenna System (SGAS)
- TDRSS K-band Upgrade Project (TKUP)
- Space Network IP System (SNIS)
- Space Network Access System (SNAS)

Bilateration Ranging and Tracking System Augmentation (BRTSA)



- BRTS provides tracking data/information on the TDRS constellation:
 - The tracking units are located in Australia, American Samoa, Ascension Island and White Sands.
- The current system is the original system specified in 1980 and deployed prior to the launch of TDRS-1 in April 1983.
- This effort is an augmentation effort vice a replacement effort - we intend to keep the remaining units of the current system operating as long as practical.
- Depending on the cost of units, the total number of obtained procured is likely to be between three and five.
- The new system will be “functionally identical” to the current BRTSA transponder subsystem, with some options for enhancement, such as the use of GPS receiver.



Second Guam Antenna System (SGAS)

- There are no backup antennas at the GRGT:
 - If a mechanical (pedestal/gear box), electronic (limit switch/motor), or Radio Frequency (RF) (e.g., feed, diplexer) component fail, the site would be down until problem identification and resolution could be completed.
 - As the customer base grows larger for the SN (GRGT), service loss to customers will be amplified in the event of a failure.
- The SGAS effort will:
 - Provide one Space-Ground Link (SGL) dual band antenna in a radome.
 - Provide one End-to-End Test (EET) dual band antenna in a radome.
 - Provide interconnects to switch to/from either SGL/EET antennas.
 - Provide consideration for an additional SGL and EET antenna for future implementation.
 - Provide consideration for an additional SGLT for future service expansion.



TDRSS K-band Upgrade Project (TKUP)

- The Ka-Band Ultra High Rate Data Services project was cancelled in February 2004; the TDRSS K-Band Upgrade Project was created.
- TKUP will provide an enhanced data service, maximizing the data rate through the TDRSS Ku/Ka-Band 225MHz channels by using bandwidth efficient modulation and advanced coding schemes to achieve data rates up to 600Mbps.
- TKUP is considering low-cost options for flight systems for future SN customers. This may include flight system components and emulators compatible with the new TKUP ground system upgrades.
- In addition, TKUP will replace the following obsolete pieces of equipment:
 - KSAR Forward Error Corrector (FEC)
 - High Data Rate Bit Sync
 - High Data Rate Controller
 - High Data Rate Demodulator
 - Adaptive Baseband Equalizer
- TKUP will fulfill the recent data services requirements for the ISS:
 - Col-T
 - JEM



Space Network IP System (SNIS)

- The Space Network IP System will provide an end-to-end communications path for IP customers.
- SNIS:
 - Makes spacecraft systems look and operate just like any other nodes on the IONET.
 - Provides operational IP services that were previously supported only in test and demonstration modes.
 - Enables end-to-end, standard IP communication between all mission resources (e.g. spacecraft, control center, Principal Investigators (PIs)).
 - Enables low-cost individual security solutions tailored to meet the specific needs of each SN mission.
 - Provides more privacy between SN missions on the IONET.



Space Network Access System (SNAS)

- The Space Network Access System (SNAS) is an integrated tool for Space Network service planning, scheduling and monitoring. SNAS:
 - Responds to customer requests to provide a full featured SN scheduling and monitoring tool.
 - Employs standards based systems and software.
 - Can replace outdated and obsolete User Planning Systems (UPSs).
 - Meets the evolved security requirements for NASA networks.
 - Is a logical evolution of the operational SN Web Services Interface (SWSI).



Summary

- The SN provides >10,000 hours of support per month with ~99.95% proficiency using 5 of 9 operational satellites.
- The SN is projected to be operational at least through 2015.
- Upgrades and replacements of hardware and software systems will continue through 2010.
- This timeline could change depending on the start of the TDRSS Continuation Project to replace the current constellation and the ground systems.