

# DSN 26M LEO User / Mission Planning Set 2007 - 2020

As of: February 3, 2009

ONGOING/PLANNED PROJECTS					
Project	Acronym	Support	Launch or Start	Commit End of Support	Potential End of Support
TDRS-1	TDR1	E	04/04/83	09/30/01	12/31/11
TDRS-3	TDR3	E	09/29/88	09/30/01	12/31/14
TDRS-4	TDR4	E	03/13/89	09/30/01	12/31/14
TDRS-5	TDR5	E	08/02/91	08/02/01	12/31/17
TDRS-6	TDR6	E	01/13/93	01/13/03	12/31/18
TDRS-7	TDR7	E	07/13/95	12/31/08	12/31/20
GOES-10	GO10	E	04/25/97	05/22/03	09/30/08
GOES-11	GO11	E	05/03/00	05/03/05	09/30/08
TDRS-8	TDR8	E	06/30/00	09/30/10	12/31/20
GOES-12	GO12	E	07/24/01	07/24/06	09/30/08
TDRS-9	TDR9	E	03/08/02	03/08/13	12/31/20
TDRS-10	TD10	E	12/05/02	12/04/13	12/31/20
GOES-13	GO13	E	05/24/06	05/24/16	09/30/20
GOES-O	GO14	LEOP/E	04/28/09	12/12/13	09/30/20
GOES-P	GO15	LEOP/E	04/01/10	04/01/15	09/30/21
TDRS-K	TD12	E	04/01/12	04/01/23	04/01/23
TDRS-L	TD13	E	04/01/13	04/01/24	04/01/24

NOTES	
ROUTINE: Provides normal scheduled operations	A: Used solely to calibrate X-band Acq Aid at DSS-16, DSS-46
LEOP: Launch and Early Orbit Operations	B: Back-up support
E or C: Emergency or Contingency Support	