

Resource Allocation Review Board

2006 – 2015

February 8, 2004

TIMELINE

Calendar Date	Work Days Remaining	Milestones
10/05/2004	87 Days	Post Mission Set, Major Events and User Loading Profiles for Projects/Users review and verification.
10/26/2004	70 Days	Deadline for Projects/Users responses to Mission Set, Major Events, and User Loading Profiles. Last day for Trajectory or Viewperiod updates and submissions.
11/16/2004	55 Days	Start preliminary requirements analysis and recommendations.
01/13/2005	17 Days	NASA Headquarters Science Review
01/14/2005	16 Days	Post preliminary Contentions/Recommendations to RAPWEB for Projects/Users review.
01/27/2005	8 Days	Complete Project/User Review
02/03/2005	3 Days	Post final Contentions and Recommendations on RAPWEB
02/07/2005	1 Day	Distribute booklets to RARB Board Members
02/08/2005		Resource Allocation Review Board Meeting