

# Resource Allocation Review Board

July 2006 – December 2008  
August 2005

## TIMELINE

Calendar Date	Work Days Remaining	Milestones
05/03/05	68 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
05/20/05	55 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles. Last day for Trajectory or Viewperiod Updates and Submissions.
05/31/05	49 Days	Start Preliminary Requirements Analysis and Recommendations.
07/14/05	18 Days	NASA Headquarters Science Review Meeting
07/15/05	17 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
08/01/05	6 Days	Complete Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations
08/04/05	3 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
08/08/05	1 Day	Assign Action Items for Remaining Contention
08/09/05	--	<b>Conclude August RARB Negotiation Process</b>