

February 2006 Resource Allocation Review Board

January 2007 – December 2008
February 14, 2006

TIMELINE

Calendar Date	Work Days Remaining	Milestones
10/18/2005	77 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
11/04/2005	64 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles. Last day to submit Trajectory or Viewperiod updates.
11/22/2005	52 Days	Start Preliminary Requirements Analysis and Recommendations.
01/23/2006	17 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
02/02/2006	8 Days	NASA Headquarters Science Review Meeting
02/03/2006	7 Days	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded
02/09/2006	3 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
02/13/2006	1 Day	Post Assigned Action Items on RAPWEB
02/14/2006	--	February 2006 RARB