

Resource Allocation Review

July 2007 – December 2009
August 17, 2006

TIMELINE

Calendar Date	Work Days Remaining	Milestones
05/17/06	64 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
05/31/06	55 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles. Last day for Trajectory or Viewperiod Updates and Submissions.
07/17/05	24 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
07/31/05	14 Days	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded
08/14/05	3 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
08/17/05	--	August RAR Negotiation Process – Concluded