

Resource Allocation Review

July 2008 – December 2010
August 16, 2007

TIMELINE

Calendar Date	Work Days Remaining	Milestones
05/14/2007	68 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
05/31/2007	52 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles. Last day for Trajectory or Viewperiod Updates and Submissions.
07/17/2007	21 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
08/09/2007	5 Days	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded
08/13/2007	3 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
08/16/2007	--	August RAR Negotiation Process – Concluded