

Resource Allocation Review

January 2009 – December 2011
February 11, 2008

TIMELINE

Calendar Date	Work Days Remaining	Milestones
11/16/2007	54 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
11/30/2007	46 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles. Last day for Trajectory or Viewperiod Updates and Submissions.
01/18/2008	15 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
02/04/2008	5 Days	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded
02/06/2008	3 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
02/11/2008	--	February RAR Negotiation Process – Concluded