

Resource Allocation Forecast Review

April 2009 – December 2011
August 21, 2008

TIMELINE

Calendar Date	Work Days Remaining	Milestones
05/01/2008	74 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
05/30/2008	54 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles. Last day for Trajectory or Viewperiod Updates and Submissions.
08/01/2008	14 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
08/18/2008	3 Days	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded
08/20/2008	1 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
08/21/2008	--	JURAP MTG: Negotiation Process – Concluded