

Resource Allocation Forecast

August 20, 2009

TIMELINE

Calendar Date	Work Days Remaining	Milestones
05/18/2009	66 Days	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
06/15/2009	46 Days	Deadline for Projects/Users Responses for Trajectory or Viewperiod Updates and Submissions.
06/17/2009	44 Days	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles.
08/03/2009	13 Days	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB
08/14/2009	4 Days	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded
08/17/2009	3 Days	Post Final Major Events, Contentions, and Recommendations on RAPWEB
08/20/2009	--	JURAP MTG: Presentation of Forecast