

**Jet Propulsion Laboratory**  
California Institute of Technology

4800 Oak Grove Drive  
Pasadena, CA 91109-8099

(818) 354-4321



Refer to: 930-019/ESB:lc

September 1, 1999

TO: Distribution

FROM: E. S. Burke

SUBJECT: 03 August 1999 Resource Allocation Review Board (RARB) Meeting Minutes

The following are the minutes of the NASA/JPL Deep Space Network (DSN) Resource Allocation Review Board (RARB) Meeting held at JPL on 03 August 1999. The purpose of these reviews is to address the over subscription of the DSN 26/34/70 meter tracking assets. The Review Board consists of Project Managers, Project Scientists, and key JPL Telecommunications and Mission Operations Directorate (TMOD) managers, or their representatives. The Board is responsible for reviewing new or changed requirements, adopting recommendations to reduce periods of heavy contention, and for controlling changes to requirements.

The review addressed contention in 2000, 2001, and 2002.

### **Review Board Members**

The following Review Board Members, or their representatives, were in attendance:

Gael Squibb	JPL	Chairman / TMOD Director
Carol Boyles	JPL	Genesis Project Manager Representative
Gene Burke	JPL	TMOD Resource Allocation Planning Office
Pam Chadbourne	JPL	DS1 Project Manager Representative
Richard Cook	JPL	Mars Surveyor Operations Project Manager
Steve Coyle	GSFC	MAP, IMAGE Project Manager Representative
Mike Ebersole	JPL	SIRTF Project Manager Representative
Jim Erickson	JPL	Galileo Europa Mission Project Manager
Bob Farquhar	APL	NEAR Mission Manager, CONTOUR
John Gagosian	GSFC	TDRS H,I,J
Ike Gillam	ATSC	CSOC Support Services Manager
Doug Griffith	JPL	TMOD Plans & Commitments Office Deputy Manager
Torrence Johnson	JPL	Galileo Project Scientist
Mike Klein	JPL	Radio Astronomy Project Manager
Dave Linick	JPL	TMOD Operations Program Office Manager
Bob Mase	JPL	Mars Surveyor 2001 Project Manager Representative

Ed Massey	JPL	Ulysses/Voyager Project Manager
Dennis Matson	JPL	Cassini Program Scientist
Bob Mitchell	JPL	Cassini Program Manager
Bob Ryan	JPL	Stardust Project Manager Representative
Steve Saunders	JPL	Mars Surveyor 2001 Project Scientist
Rance Skidmore	Omitron	GOES
Marty Slade	JPL	GSSR Project Manager
Ed Smith	JPL	Ulysses Project Scientist
Joel Smith	JPL	U.S. Space VLBI Project Manager
Joe Statman	JPL	TMOD Engineering Program Office Manager
Bill Worrall	GSFC	Orbiting Satellites Manager (ISTP, ACE, INTEGRAL)
Greg Wright	MSFC	Chandra Project Manager Representative

### **Review Materials**

The following items include material in the handout (Grey book); the WWW-based "Red Book," and presentations not provided until the day of the RARB and bookmarked on the website:

1. Agenda
2. Introduction - G. Squibb
3. Overview - G. Burke
4. Action Items from 02 February 1999 RARB - G. Burke
5. NASA Headquarters Perspective - Dr. Charles P. Holmes, NASA Headquarters, Code SR
6. NASA Headquarters Perspective , Space Communications - James A. Costrell, NASA Headquarters, Code MT
7. NASA SOMO Mission Services Status - John Dalton, SOMO Mission Services Manager
8. SOMO Data Services & DSMS Operations - Dave Linick
9. DSN Y2K Transition Strategy - J. A. Hodder
10. TMOD DSMS Plans & Commitments Program Office - D. Griffith
11. TMOD Office 940 - Engineering - K. Kimball
11. Forecast Methodology for Reduced Network Loading - David G. Morris
12. MESSENGER - R. Farquhar (APL)
14. Resource Contention Summary - G. Burke
15. Resource Contention 2000-2009 - Frank Leppla (Updated Red Book Information)
16. Contention Resolution
17. Action Items

### **Introduction - G. Squibb, RARB Chair**

After welcoming the participants, several topics were briefly discussed:

1. The DSN Ka-Band upgrade, projected a year ago, has begun.
2. Although news of the NASA budget seems negative, JPL expects to be funded; however, final word will not be known until October.
3. TMOD organizational changes were reviewed (see org chart).

**Overview - G. Burke**

The agenda was reviewed and the Review Board introduced.

**Action Items from the 02 February 1999 RARB - G. Burke**

The first two Action Items, pertaining to DSN's Y2K transition, remain open, and will not close until the end of February 2000. Action Item # 4 remains open because Mars Polar Lander had not yet determined its landing site. The other three AIs had been closed.

**NASA Headquarters Perspective - C. Holmes**

The presentation covered OSS organization, program highlights, SOMO budget notes and appropriation activities.

**NASA Headquarters Perspective - J. Costrell**

A wide range of subjects included major program priorities, space communication issues, budget concerns/thrusts, interagency strategic planning, interoperability plenary, and the new NASA tracking station at Svalbard, Norway.

**NASA SOMO Mission Services Status - J. Dalton**

This segment addressed the following: Customer Commitment Process, Services Catalog, Pricing of SOMO Services, and Reviews of PSLAs with Mission Organizations.

**NASA SOMO Data Services & DSMS Operations - D. Linick**

SOMO Commercialization activities and DSMS Operations organization were presented.

**DSN Y2K Transition Strategy - J. Hodder**

Staffing, strategy, timeline, and project participation were discussed.

**TMOD (DSMS) Plans & Commitments - D. Griffith**

Updates were provided on mission sets, P&C organization charts and mission support assignments.

**Office 940-Engineering - K. Kimball**

The latest activities in the Network Control Project, system upgrades/changes, and other support capabilities were provided, along with summaries of near- and long-term downtime.

**Forecast Methodology for Reduced Network Loading - D. Morris**

New initiatives are underway in the continuing search for ways to combat DSN over subscription.

**MESSENGER - R. Farquhar**

This new Discovery mission to Mercury was described.

**Resource Contention Summary - G. Burke**

Projected Lost Time and Yearly Supportable Time Summaries were given for the period 1999-2009 for the 26/34/70M systems. In addition, subnet contention for 2000-2002 was shown: ***Shown on page 102***

**Resource Contention - F. Leppla**

This main portion of the review began with presentations of Loading Study Initial Conditions and Changes in Project Requirements. Background/source information was also shown (***Shown on page 108***). The following portion of the minutes describes in detail the results of RARB negotiations, and will be used as the new baseline for DSN resource allocation.

**Contention Resolution - ***Shown on page 110*******Action Item Summary - ***Shown on page 115*****

***The next meeting of the Resource Allocation Review Board will be Tuesday, 01 February 2000, at 8:30 am in JPL Building 180, Room 101.***

**ACE**

Afkhami, F. .... GSFC 453.1\*  
 Machado, M. J. .... GSFC Code 453.1\*  
 Myers, David A. .... GSFC Code 453.1\*  
 Sodano, R. J. .... GSFC Code 581.1\*

**Canberra Deep Space Communications Complex**

Churchill, P. .... CDSCC #  
 Jacobsen, R. .... CDSCC #  
 O'Brien, J. J. .... CDSCC #  
 Ricardo, L. .... CDSCC #  
 Robinson, A. .... CDSCC #

**Cassini**

Bryant, L. W. .... 230-101  
 Chin, G. E. .... 230-301  
 Doody, D. F. .... 230-301  
 Frautnick, J. C. .... 230-101  
 Madrid, Sr., G. A. .... 230-301  
 Maize, E. H. .... 230-104  
 Matson, D. L. (PS) .... 183-501  
 Miller, L. J. .... 230-260  
 Mitchell, R. T. (PM) .... 230-260  
 Miyoshi, T. .... 230-104  
 Sakamoto, L. L. .... 230-104

**Chandra**

Digesu, S. .... MSFC Org. EO26\*  
 Gage, K. R. .... SAO\*  
 O'Dell, S. L. .... MSFC Org. ES84\*  
 Weisskopf, M. C. (PS) .... MSFC Org. ES01\*  
 Wojtalik, F. S. (PM) .... MSFC Org. TA01\*  
 Wright, G. M. .... MSFC Org. TA21\*

**Comet Nucleus Tour (CONTOUR)**

Chiu, M. C. (PM) .... APL 4-362\*  
 Dunham, D. .... APL 4-134\*  
 Farquhar, R. (MM) .... APL 2-155\*

**Crustal Dynamics**

Clark, T. A. (PM) .... GSFC Code 920.3 \*  
 Vandenberg, N. R. .... GSFC Code 920.1\*  
 Wolken, P. R. .... 507-120

**Deep Space 1**

Abramo, C. A. .... 230-102  
 Chadbourne, P. .... 230-207  
 Lehman, D. H. (PM) .... 230-207  
 Nelson, R. M. (PS) .... 183-501  
 Rayman, M. D. .... 230-207  
 Smith, R. R. .... 230-207  
 Toyoshima, B. .... 301-385  
 Varghese, P. .... 230-207

**Deep Space 3**

Gallagher, D. B. .... 301-486

**Deep Space 4**

Benson, R. D. .... 264-844  
 Grimes, J. M. .... 301-350  
 Muirhead, B. K. (PM) .... 301-350  
 Tan-Wang, G. H. .... 301-350

**Director's Office**

Chahine, M. T. .... 180-904  
 Dumas, L. N. .... 180-904  
 Stone, Jr., E. C. .... 180-904

**Explorers**

Barrowman, J. S. (PM) .... GSFC Code 410\*

**Galileo**

Abramo, C. A. .... 230-102  
 Erickson, J. K. (PM) .... 264-419  
 Johnson, T. V. (PS) .... 183-501  
 McClure, Jr., J. R. .... 230-102  
 Sible, Jr., R. W. .... 264-419

**Genesis**

Boyles, C. A. .... 264-370  
 Burnett, D. S. (PI) .... CIT 170-25  
 Sasaki, C. N. (PM) .... 264-370  
 Sweetnam, D. N. .... 264-370

**GOES**

Allsbrook, J. W. .... HSC\*  
 Birnbaum, P. .... HSC\*  
 Criddle, K. E. .... 301-125J  
 LeBair, W. J. .... GSFC Code 415.0\*  
 Settles, M. .... NOAA\*  
 Skidmore, R. W. .... GSFC Code 450.0\*

**Goldstone Complex**

McCoy, J. .... DSCC-57  
 Mischel, D. .... DSCC-37  
 Sturgis, L. .... DSCC-33

**Goldstone Orbital Debris Radar (GODR)**

Goldstein, R. M. (PM) .... 300-227

**Goldstone Solar System Radar (GSSR) - Asteroid**

Haldemann, A. F. .... 238-420  
 Ostro, S. J. .... 300-233

**Goldstone Solar System Radar (GSSR) - Planets**

Haldemann, A. F. .... 238-420  
 Slade, III, M. A. (PM) .... 238-420

**Gravity Probe B**

Keiser, M. (PS) .... Stanford Univ.\*  
 Shapiro, Prof. I. I. .... Harvard\*

**ICE Radio Science**

Woo, R. .... 238-725

**IMAGE**

Burch, J. .... SwRI\*  
 Burley, R. J. .... GSFC Code 632\*  
 Dew, H. C. .... GSFC Code 566\*  
 Gibson, W. C. .... SwRI\*  
 Green, J. L. .... GSFC Code 630\*  
 Gustafson, W. A. .... GSFC Code 568.1\*  
 Killough, R. .... SwRI\*  
 Tapley, M. B. .... SwRI\*  
 Volpe, F. A. (PM) .... GSFC Code 410\*

**INTEGRAL**

Clausen, K. .... ESA/ESTEC\*  
 Machi, D. .... GSFC Code 404\*  
 Popken, L. .... ESA / ESTEC\*

**ISTP (Cluster II)**

Christensen, J. L. .... GSFC Code 404\*  
 Huff, R. .... U. of Iowa\*  
 Machi, D. (PM) .... GSFC Code 404\*  
 Worrall, W. D. .... GSFC Code 630.1\*

**ISTP (GEOTAIL/POLAR/SOHO/WIND)**

Acuna, M. H. (PS) .... GSFC Code 695\*  
 Adams, Jr., J. F. .... 502-320  
 Alexander, H. .... 502-320  
 Bush, R. I. .... Stanford Univ.\*  
 Dutilly, R. N. .... GSFC Code 581.1\*  
 Guit, W. J. .... GSFC Code 453.1\*  
 Gurman, J. B. .... GSFC Code 682.3\*  
 Leventry, G. A. .... GSFC Code 453.1\*  
 Mahmot, R. E. .... GSFC Code 584.0\*  
 Milasuk-Ross, J. .... GSFC Code 453.1\*  
 Miller, K. A. .... GSFC Code 453.1\*  
 Mish, W. H. .... GSFC Code 690\*  
 Ogilvie, K. W. .... GSFC Code 690.0  
 Worrall, W. D. .... GSFC Code 630.1\*

**JPL/General**

Acton, C. H. .... 301-125L  
 Bartos, K. P. .... 144-201  
 Beswick, C. A. .... 301-335  
 Boain, R. J. .... 264-686  
 Burow, N. A. .... 238-540  
 Chien, S. A. .... 126-347  
 Diehl, R. E. .... 301-180  
 Frederick, S. Y. .... 180-202  
 Gleason, J. A. .... 230-305  
 Hastrup, R. C. .... 301-170U  
 Hirst, E. A. .... 301-180  
 Kahr, B. E. .... 301-385  
 Kee, L. A. .... 301-180  
 Kelley, J. P. .... 511-101  
 Komarek, T. A. .... 161-213  
 Kursinski, E. R. .... 238-600  
 Lam, R. K. .... 525-3660  
 Manshadi, F. .... 238-725  
 McCarthy, T. W. .... 303-403  
 Meeks, W. .... 601-105  
 Randolph, J. E. .... 301-170U  
 Rhodes, Jr., E. J. .... 169-506  
 Tan, K. .... 230-207  
 Vu, Q. A. .... 525-3631  
 Weber, III, W. J. .... 180-500  
 Woo, H. W. .... 301-385  
 Yuen, J. H. .... 238-420

**Lunar-A**

Chang, A. F. .... 264-844  
 Mizutani, H. .... ISAS\*  
 Nakajima, T. .... ISAS\*

**Lunar Prospector/Pioneer**

Binder, A. (PS) .... ARC 244-14\*  
 Cox, S.A. (PM) .... ARC 244-14\*  
 Day, J. .... Lockheed \*  
 Lasher, L. E. (PM) .... ARC 244-14\*

Lozier, D. W. .... ARC 244-14\*  
 Smith, M. A. .... ARC 244-14\*  
 Tay, P. W. .... 301-341

**Madrid Deep Space Communications Complex**

Chamarro, A. .... MDSCC #  
 Rosich, A. .... MDSCC #

**MAP**

Bennett, C. L. (PS) .... GSFC Code 685\*  
 Citrin, E. A. .... GSFC Code 410.2\*  
 Coyle, S. E. .... GSFC Code 581\*  
 Day, R. M. (PM) .... GSFC Code 410.2\*  
 Dent, C. P. .... GSFC Code 584\*  
 Powers, M. K. .... GSFC Code 567\*  
 Volpe, F. A. (PM) .... GSFC Code 410\*

**Mars Express**

Campbell, J. K. .... 264-426  
 Flamini, E. .... ASI\*  
 Okolicsanyi, M. .... ASI\*  
 Olivieri, A. .... ASI\*  
 Schmidt, R. .... ESA/ESTEC\*

**Mars Global Surveyor**

Albee, A. (PS) .... 264-282  
 Arroyo, B. .... 264-235  
 Beerer, J. G. .... 264-235  
 Brower, E. E. .... 264-235  
 Cook, R. A. (PM) .... 264-214

**Mars Surveyor 98 Orbiter/Lander**

Arroyo, B. .... 264-235  
 Cook, R. A. (PM) .... 264-214  
 Knocke, P. C. .... 264-235  
 Zurek, R. W. (PS) .... 183-335

**Mars Surveyor 2001 Orbiter/Lander**

Arroyo, B. .... 264-235  
 Harris, J. A. .... 264-214  
 Lopez, S. .... 264-214  
 Mase, R. A. .... 264-380  
 Pace, Jr., G. D. (PM) .... 264-255  
 Plaut, J. J. .... 183-501  
 Salvo, C. G. .... 179-220  
 Saunders, R. S. (PS) .... 180-701

**Mars Surveyor 2003 Orbiter/Lander****Mars Surveyor 2005 Orbiter/Lander**

Adler, M. .... 264-426  
 Arroyo, B. .... 264-235  
 Lee, W. J. .... 301-180  
 Lock, R. E. .... 301-235  
 O'Neil, W. J. (PM) .... 264-426  
 Roncoli, R. B. .... 301-140K

**Mars Surveyor 2007**

Cutts, J. A. .... 264-723

**MUSES-CN**

Chang, A. F. .... 264-844  
 Jones, R. M. (PM) .... 233-200  
 Kawaguchi, J. .... ISAS\*  
 Yeomans, D. K. (PS) .... 301-150

**NASA Headquarters**

Bergstralh, J. T. .... Code SR\*  
 Boyce, J. M. .... Code SR\*  
 Brewer, D. A. .... Code SM\*  
 Costrell, J. A. .... Code MF\*  
 Dahl, M. R. .... Code SD\*  
 Holmes, C. P. .... Code SR\*  
 Howard, R. J. .... Code SM\*  
 Huddleston, W. T. .... Code SD\*  
 Jones, W. V. .... Code SR\*  
 LaPiana, L. S. .... Code SD\*  
 Lavery, D. B. .... Code SM\*  
 Ocampo, A. C. .... Code SD\*  
 Pilcher, C. B. .... Code S\*  
 Piotrowski, W. L. .... Code SD\*  
 Riegler, G. R. .... Code SR\*  
 Spearing, R. E. .... Code M-7\*  
 Thronson, H. .... Code SR\*  
 Wagner, W. J. .... Code SR\*  
 Williams, R. L. .... 180-300  
 Withbroe, G. L. .... Code S\*

**NASA/GSFC/General**

Buczkowski, V. R. .... GSFC Code 430\*  
 Currier, S. F. .... Wallops, Bldg. E106\*  
 Harris, R. N. .... GSFC Code 450\*  
 Marinaccio, C. A. .... GSFC Code 453.7\*  
 Martin, J. B. .... GSFC Code 450\*  
 Mathis, E. S. .... GSFC Code 450.1\*  
 Purdy, C. L. .... Wallops, Bldg. F6\*  
 Schaub, M. B. .... GSFC Code 450.A\*  
 Williams, A. K. .... GSFC Code 450.A\*

**NASA/SOMO**

Bull, Jr., G. W. .... JSC Code DB\*  
 Dalton, J. T. .... GSFC Code 423.0\*  
 Davidson, W. L. .... JSC Code TR\*  
 Hall, V. F. .... JSC Code TG\*  
 Thompson, E. W. .... JSC Code TE\*

**NEAP**

King, J. A. .... SpaceDev\*  
 Ridenoure, R. .... SpaceDev\*

**NEAR**

Antreasian, P. G. .... 301-276  
 Dunham, D. .... APL 4-134\*  
 Farquhar, R. (MM) .... APL 2-155\*  
 Holdridge, M. .... APL 13N-319\*  
 McAdams, J. .... APL 4-134\*  
 Moore, G. A. .... APL 13N-319\*  
 Santo, A. G. .... APL M1-126\*  
 Williams, B. G. (MM Rep) .... 301-125J

**NOZOMI (Planet B)**

Chang, A. F. .... 264-844  
 Hayakawa, H. .... ISAS\*  
 Nakatani, I. .... ISAS\*  
 Niemann, H. B. .... GSFC Code 915.0\*  
 Ryne, M. .... 301-276  
 Tsuruda, K. .... ISAS\*

**Outer Planets/Solar Probe**

Carraway, J. B. .... 301-335  
 Ludwinski, J. M. .... 301-170U

**Radio Astronomy**

Klein, M. J. (PM) .... 303-402  
 Kuiper, T. B. (PS) .... 169-506  
 Martinez, G. .... 507-120  
 VanAllen, J. A. .... U. of Iowa\*  
 Wolken, P. R. .... 507-120

**Rosetta (ROSE)**

Devirian, M. .... 233-200  
 Wellman, J. B. .... 233-200

**SESPD**

Barnett, P. M. .... 180-703  
 Elachi, C. .... 180-704

**Solar Stereo**

Baer, G. E. .... APL 36-109\*  
 Colon, G. .... GSFC Code 410\*  
 Driesman, A. S. .... APL MD1-124  
 Harper, A. D. .... GSFC Code 410\*  
 Ossing, D. A. .... APL 36-112\*

**Space Geodesy (NASA Goddard)**

Clark, T. A. (PM) .... GSFC Code 920.3 \*  
 Vandenberg, N. R. .... GSFC Code 920.1\*

**Space Infrared Telescope Facility (SIRTF)**

Ebersole, M. M. .... 264-767  
 Kwok, J. H. .... 264-767  
 Simmons, L. L. (PM) .... 264-767

**Stardust**

Atkins, K. L. (PM) .... 301-429  
 Duxbury, T. C. .... 301-429  
 Ryan, R. E. .... 301-341

**TDRS - HIJ**

Ambrose, L. L. .... GSFC Code 451.0\*  
 Gagosian, J. .... GSFC Code 571.0\*

**TMOD**

Coffin, R. C. .... 303-400  
 Doms, P. E. ....  
 Edwards, C. D. .... 303-402  
 Mathison, R. P. .... 303-400  
 Polansky, R. G. .... 303-400  
 Rodrigues, M. J. .... 303-400  
 Scheck, T. R. .... 303-400  
 Squibb, G. F. .... 303-400

**TMOD/Engineering**

Downen, A. Z. ....	303-404
Freiley, A. J. ....	303-404
Kimball, K. R. ....	303-404
Liewer, K. M. ....	238-700
Osman, J. W. ....	303-404
Roberts, J. P. ....	507-105
Statman, J. I. ....	303-404

**TMOD/Operations**

Andrews, M. M. ....	507-120
Coleman, G. D. ....	600-174
Covate, J. T. ....	507-105
Donovan, P. L. ....	507-120
Falin, B. W. ....	303-403
Frazier, R. ....	507-105
Gillam, I. T. ....	502-400
Green, J. C. ....	507-215
Gugel, R. ....	507-120
Hall, H. G. ....	230-109
Hodder, J. A. ....	303-403
Knight, A. G. ....	507-120
Korfanta, J. ....	787-100
Landon, A. J. ....	507-120
Linick, T. D. ....	303-403
Nevarez, R. E. ....	507-120
Pivar, B. W. ....	507-120
Recce, D. J. ....	507-105
Salazar, A. J. ....	303-403
Short, A. B. ....	507-120
Spradlin, G. L. ....	303-402
Wackley, J. A. ....	303-403
Waldherr, S. ....	507-120
Yetter, B. G. ....	507-120

**TMOD/Plans & Commitments**

Abraham, D. S. ....	301-472
Beers, A. I. ....	264-844
Benson, R. D. ....	264-844
Berman, A. L. ....	264-844
Beyer, P. E. ....	264-844
Black, C. A. ....	303-402
Cesarone, R. J. ....	303-402
Chang, A. F. ....	264-844
Gillette, R. L. ....	264-844
Griffith, D. G. ....	303-402
Holmes, D. P. ....	264-844
Hurd, W. J. ....	303-402
Martin, W. L. ....	303-402
McKinney, J. C. ....	264-844
McLaughlin, F. D. ....	303-402
Miller, R. B. ....	303-402
Noreen, G. K. ....	303-402
Pollmeier, V. M. ....	303-402
Poon, P. T. ....	264-844
Stelzried, C. T. ....	303-402
Stewart, J. M. ....	264-844
Tai, W. S. ....	303-402

**TMOD/RAPSO**

Baker, R. R. ....	303-403
Bethel, S. E. ....	507-320
Borden, C. S. ....	601-237
Burke, E. S. ....	303-403
Dillard, D. E. ....	507-320
Hampton, E. ....	600-174

Hincy, W. ....	600-174
Kehrbaum, J. M. ....	301-180
Kim, K. ....	600-174
Lacey, N. ....	600-174
Leppla, F. B. ....	601-110
Lineaweaver, S. ....	600-174
Morris, D. G. ....	601-110
Wang, Y-F. ....	601-237
Zendejas, S. C. ....	601-237

**Ulysses/Voyager**

Angold, N. G. ....	264-114
Beech, P. ....	264-318
Bray, T. L. ....	264-114
Hall, Jr., J. C. ....	264-801
Kurth, W. ....	U. of Iowa*
Massey, E. B. (PM) ....	264-801
Nash, J. C. ....	264-801
Smith, E. J. (PS) ....	169-506
Webb, I. J. ....	264-114

**U.S. Space VLBI**

Altunin, V. I. ....	303-402
Miller, K. J. ....	264-802
Preston, R. A. (PS) ....	238-332
Smith, J. G. (PM) ....	264-828

**YOHKOH**

Chang, A. F. ....	264-844
-------------------	---------

**Other Organizations**

Bridges, T. ....	Lockheed*
Gavaletz, K. ....	LMSOC*
Hall, L. ....	CSOC*
Hanson, R. ....	LMSOC*
Hashimoto, T. ....	ISAS*
Sawai, S. ....	ISAS*
Yoshikawa, M. ....	ISAS*

---

\* regular US mail label

# sent via TMOD consolidated weekly shipment

Please mark any additions, deletions, or corrections to this distribution list and return to:

Robert R. Baker  
 Jet Propulsion Laboratory  
 4800 Oak Grove Drive, 303-402  
 Pasadena, CA 91109 / 818-354-7859  
 email: robert.r.baker@jpl.nasa.gov



# Resource Allocation Review Board

## 03 August 1999

# AGENDA

---

• INTRODUCTION	G. Squibb	8:30
• OVERVIEW & ACTION ITEMS	G. Burke	9:00
• NASA HQ PERSPECTIVE		
– Code S	C. Holmes	9:10
– Code M	J. Costrell	9:25
• NASA SOMO PERSPECTIVE		
– Mission Services Manager	J. Dalton	9:40
– Data Services Manager	D. Linick	9:55
• JPL DSMS OPERATIONS PROGRAM OFFICE	D. Linick	10:10
– Y2K Operations Plan	J. Hodder	10:25
• JPL DSMS PLANS & COMMITMENTS PROGRAM OFFICE	D. Griffith	10:40
• JPL DSMS ENGINEERING PROGRAM OFFICE	K. Kimball	10:55
– Y2K Compliance		
– JPL DSMS Implementation Plans and Impacts		
• FORECAST METHODOLOGY FOR REDUCED NETWORK LOADING	D. Morris	11:15
• NEW AND MODIFIED PROJECT REQUIREMENTS		
– Messenger	R. Farquhar	11:30
• RESOURCE CONTENTION SUMMARY	G. Burke	11:40
• RESOURCE CONTENTION		
– Analysis & Recommendations	F. Leppla	11:50
– Responses	Projects	
– Discussion / Decisions	All	
NOTE: SOHO Special Awards	B. Worrall	Lunch
• ACTION ITEMS & SUMMARY	G. Burke	

## RESOURCE ALLOCATION REVIEW

# ***INTRODUCTION***




*Gael Squibb*

# RESOURCE ALLOCATION REVIEW


## ***INTRODUCTION***

- **WELCOME TO THE RESOURCE ALLOCATION REVIEW**
  - **BOARD WAS ESTABLISHED TO PROVIDE CONTROL OF TRACKING REQUESTS —  
34/70/26 METER SUBNETS**
  - **RECOMMEND RESOURCE ALLOCATION AND ASSIST IN CAPACITY PLANNING**
- **REQUIREMENTS 1999 THROUGH 2009**
- **CONFLICTS IN 2000, 2001, AND 2002 NEED RESOLUTION**



# ORGANIZATION CHART

Effective: July 26, 1999



Original signed

G.F. Squibb, Director for  
Telecommunications and Mission Operations

## RESOURCE ALLOCATION REVIEW

# ***OVERVIEW AND REVIEW OF ACTION ITEMS***



*Gene Burke*

## RESOURCE ALLOCATION REVIEW

# CONTENTION RESOLUTION PROCESS

- CONTENTION EXPLANATION
- RESOURCE ANALYSIS TEAM (RAT) RECOMMENDATIONS
- PROJECT RESPONSE TO RECOMMENDATIONS
- REVIEW BOARD DISCUSSIONS
- REVIEW BOARD DECISIONS

# RESOURCE ALLOCATION REVIEW

## Action Item Summary

<u>AI#</u>	<u>CP#</u>	<u>Year</u>	<u>Month(s)</u>	<u>Week(s)</u>	<u>System</u>	<u>Responsible</u>	<u>Due Date</u>	<u>Status</u>
01	n/a	1999	---	---	All	All Projects E. Burke	Monthly thru 3/2000	Open

ACTION: Y2K: All projects that will be in Operations between November 1999 and February 2000 identify critical mission periods and send the list of periods and the activity description to E. Burke by 2/28/99. Update on the last Friday of each month through March 2000. E. Burke will consolidate and provide to G. Squibb.

02	n/a	1999	---	---	All	All Projects E. Burke	Monthly thru 3/2000	Open
----	-----	------	-----	-----	-----	--------------------------	------------------------	------

ACTION: Y2K: All projects that will be in Operations during the Y2K + 36 hour turnover (1999 to 2000): For the period Y2K – 24 hours through Y2K + 36 hours (both 0000 UTC, 1 January 2000 and 0000 UTC, 29 February 2000) identify all command periods and science downlink periods for your missions. For each period identify effects of missing the period. Update monthly on the last Friday of each month through March 2000. Submit to E. Burke, who will consolidate and provide to G. Squibb.

## RESOURCE ALLOCATION REVIEW

<u>AI#</u>	<u>CP#</u>	<u>Year</u>	<u>Month(s)</u>	<u>Week(s)</u>	<u>System</u>	<u>Responsible</u>	<u>Due Date</u>	<u>Status</u>
03	06	1999	October	42 – 48	34BWG	B. Arroyo	03/30/1999	Closed

ACTION: DS1, Mars Global Surveyor (MGS) and Mars Climate Orbiter (M98O) agree on an acceptable compromise for providing DS1 a weekly command support.

RESPONSE: As of May 20, this period is beginning to be addressed in the Mid-Range Allocation meeting. Negotiations will use that forum. If problems occur, then a future JURAP may be used.

04	07	1999	January	01	70M	P. Knocke	09/1999	Open
----	----	------	---------	----	-----	-----------	---------	------

ACTION: Mars Polar Lander (M98L) will provide to RAPSO planned landing coordinates and view period predictions as soon as possible so that effective mid-range allocation of antenna resources can be planned for Surface Operations (12/3/1999 through 3/31/2000).

05	21	2000	November	45 – 52	DSS-34,54	C. Dent	03/02/1999	Closed
----	----	------	----------	---------	-----------	---------	------------	--------

ACTION: MAP Project to provide a view period file for RAPSO.

RESPONSE: These were provided on 2/11/1999 and closed the action item.



## RESOURCE ALLOCATION REVIEW

<u>AI#</u>	<u>CP#</u>	<u>Year</u>	<u>Month(s)</u>	<u>Week(s)</u>	<u>System</u>	<u>Responsible</u>	<u>Due Date</u>	<u>Status</u>
06	28	2001	March	12 – 14	DSS-63	N. Lacey	03/02/1999	Closed


ACTION: Investigate and report whether the motor control center replacement can be included in the planned X-band uplink implementation downtime currently scheduled for July – October (weeks 31 – 40).

RESPONSE: This implementation moved from March 2001 to July 2000. Affected missions were contacted and agreed to this new period and this action is considered closed as of 3/2/1999. New start and end dates are 7/10/2000 through 7/30/2000 (weeks 28 – 30).

07	31	2001	January	01 – 05	34 HEF	D. Morris	05/20/1999	Closed
----	----	------	---------	---------	--------	-----------	------------	--------

ACTION: RAPSO provide new recommendation for this contention between Cassini, DS1, Maintenance, Mars Global Surveyor (MGS), Mars Climate Orbiter (M98O) and NEAR.

RESPONSE: The August RARB survey of mission requirements received updates from DS1 and MGS for the period of this contention. This period will be reviewed in preparation for the August RARB. If it warrants discussion, it will be identified as a new contention.



# OSS News




---



## **Presentation to the Resource Allocation Review Board Aug 3, 1999**

**Dr. Charles P. Holmes**  
Research Program Management Division  
Office of Space Science - NASA Headquarters

- **OSS organization update**
- **Program highlights**
- **SOMO budget notes**
- **Appropriation activities**



# Organization Chart Office of Space Science



## Legend:

Science Board  
of Directors:




Integrated  
Science Teams:



Line  
Management:






## New Positions in RPM


---

- **Guenter Riegler is the Division Director**
- **Hashima Hasan joins as the UV/Optical Discipline Scientist**
- **IPAs**
  - Dan Golembek succeeds Howard Smith
  - Phil Crane succeeds Hashima Hasan
  - Phil Kniffen succeeds Paul Hertz
  - Need for Magnetospheric Scientists
- **New SST positions have been advertised:**
  - Senior Scientist for Astrobiology
  - Senior Scientist for Space Science Research
  - Senior Scientist for Planetary Protection
  - Detailed vacancy announcements, including application instructions, can be found under Senior Executive positions at <http://www.usajobs.opm.gov> or a copy can be obtained by calling (202) 358-0347 or (202) 358-1588.




# Recent Program Highlights

---






- **Mission Highlights**
  - WIRE - Prime mission failure
    - Residual science - asteroseismology from the star tracker data
    - WIRE Test Bed - proposals are being submitted to the Explorers Program
  - TERRIERS - waiting for favorable sun angle on arrays
  - FUSE - in-orbit checkout
  - CXO - final orbit burns and in-orbit checkout
  - DS-1 - Successful encounter of asteroid Braille
  - Lunar Prospector impacted into lunar crater on July 31
  - Cassini flyby of Earth on Aug 17
  - MCO and MPL at Mars in Dec
- **Discovery Selections - Deep Impact & Messenger**
- **MIDEX Selections in late Sept.**
- **SMEX AO to be released about Sept. 15**
- **Other AO's**
  - Check out OSS web page
  - Subscribe to OSS research announcements

# Space Science Operating Missions



# Space Science Launches 00 - 02






# SOMO Budget


---

- **SOMO budget for FY 00 - 04 presented some serious problems caused by**
  - The 'management challenges' in POP 98 and in POP 99
  - Large anticipated costs for CSOC services to missions
    - Immature cost estimation procedure where costs are derived from the PSLAs
    - New work for CSOC
- **The budget problems are being worked by SOMO, the Enterprises, and the CIC**
  - Optimistic that budget problems for FY 00 will be resolved
- **Need the projects to stay on top of the mission service costs**
  - Review the PSLA - update as necessary
  - Review the CSOC translation of the PSLA to mission service requirements
  - Point out inappropriate cost estimates
  - Work with John Dalton and the Center Mission Service Managers
  - We are attempting to get one-on-one negotiations between CSOC and each of the projects
  - We are attempting to get modifications to the process for estimating service costs







# AA comments on the House Subcommittee report (7/28)




- The overall Space Science budget request for FY 2000 is only 3.6% higher than FY 1999 (\$2,196.6M vs. \$2,119.2M), little more than inflation. High-priority programs expecting to grow (within those totals) include Mars exploration and the astronomical search for Origins and other planetary systems.
- The proposed cuts represent a 30% reduction to Space Science.
- The subcommittee mark is, in essence, a "going-out-of-business" budget for Space Science, killing SIRTf plus effectively every future mission we have that is still in the planning stage, and more.
- Space Science has demonstrated excellent cost and schedule performance for the last 5 years. Most of our missions are being launched on time, and on (or under) budget. NO recent Space Science missions have experienced overruns of more than a few percent.
- Space Science has a broad, innovative, and effective Education and Public Outreach program that is reaching the public, including (especially) children, with the excitement of science. It was no fluke that the Mars Pathfinder website received 45 million hits per day in July 1997. Our missions and findings receive constant national media exposure.




# Full Committee restores \$400M to NASA on 7/30




- **Terminates the \$400M originally provided for the Americorps program and adds the funding back for Space Science**
  - \$100 million would go to the SIRTf
  - Future Mars mission spending would be restored at \$75 million
  - \$140M restored for Space Science technology
    - NGST, SIM, ST-3, ST-5, Europa Orbiter
  - \$85 restored to Space Science Research programs
- **“While restoring \$400 million of the funding that had been cut by the Subcommittee ... it still leaves the Agency (and Space Science in particular) far short of healthy. “**




## Impact of House Appropriations Committee vote on NASA's Space Science




<b>\$M Cut</b>	<b>Target</b>
60.0	Deep Impact & MESSENGER
50.0	CONTOUR terminates this Discovery comet mission, selected October 1997
60.0	Future Explorer <ul style="list-style-type: none"><li>* Our "Faster-Better-Cheaper" physics and astronomy missions. The total FY 2000 Explorer budget request was already 20% below FY 91-98 levels (\$105 vs. \$130 million FY 99 constant dollars).</li><li>* We are about to announce the selection of our next MIDEX missions, and expect to release SMEX and UNEX announcements in the coming months; all of these activities would be terminated.</li></ul>
60.0	Technology <ul style="list-style-type: none"><li>* Pluto Express, FIRST/Planck, GLAST, STEREO, Solar Probe, Solar-B ,</li><li>* This part of our budget supports mission studies and conquers the technological hurdles necessary to enable most of our future missions. Absorbing \$60 million in cuts requires termination of all of the missions noted above, withering our scientific future, as laid out in our Strategic Plan.</li></ul>
35.0	Research <ul style="list-style-type: none"><li>* This cut represents about 18% of our Research and Analysis budget, and is equivalent to eliminating nearly 600 grants of \$60,000 (the approximate average grant size).</li></ul>



# Cut to MISSION SUPPORT




- From the House Subcommittee report, 7/26
- The appropriation provides for mission support, including: safety, reliability, and quality assurance activities supporting agency programs; space communication services for NASA programs; salaries and related expenses in support of research in NASA field installations; design, repair, rehabilitation, and modification of institutional facilities and construction of new institutional facilities; and other operational activities supporting the conduct of agency programs.
- The Committee recommends a total of \$2,269M for the mission support account.
  - The recommended amount is \$242M below the fiscal year 1999 appropriation and \$225M below the budget request.
  - In addition, given the programmatic changes directed in other NASA activities, personnel and related costs are reduced by \$100M and research and operations support funding is reduced by \$50M.
  - The Committee recommendation includes deferral of all Construction of Facilities projects, to be accomplished at some future date. This results in a budget reduction of \$67M.



# Watch your future unfold

---



- **NASA Office of Space Science**
  - <http://www.hq.nasa.gov/office/oss/whatsnew.html>
- **NASA Watch**
  - <http://www.reston.com/nasa/watch.html>
- **Florida Today**
  - <http://www.flatoday.com/space/today/index.htm>

**RESOURCE ALLOCATION REVIEW BOARD**


**AUGUST 3, 1999**

# ***SPACE COMMUNICATIONS***




**JAMES A. COSTRELL**

**OFFICE OF SPACE FLIGHT (SPACE COMMUNICATIONS)**




# **OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS**

---




## **MAJOR PROGRAM PRIORITIES**

- **SUPPORT THE APPROVED MISSION SET (REQUIREMENTS)**
  - **DEVELOPED WITH THE ENTERPRISES AND THE SPACE OPERATIONS MANAGEMENT OFFICE (SOMO)**
  - **BASIS FOR BUDGET**
  - **SERVICE LEVEL AGREEMENTS ARE BEING DEVELOPED FOR ALL MISSIONS**
- **REDUCE THE COST OF SPACE OPERATIONS AND COMMUNICATIONS SERVICES**
  - **CONSOLIDATED SPACE OPERATIONS CONTRACT (CSOC)**
  - **MAINTAIN COMPATIBILITY WITH NATIONAL COOPERATIVE ARCHITECTURES**
  - **EMPHASIZE THE USE OF TECHNOLOGY - TECHNOLOGY ROADMAP**
  - **UTILIZE COMMERCIAL COMMUNICATIONS SERVICES**
- **SUSTAIN SPACE NETWORK CAPABILITY**



# **OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS**


---



## **MAJOR PROGRAM PRIORITIES - CONTINUED**


- **ADVOCATE AND DEFEND SPECTRUM USE FOR NASA MISSIONS**
- **PARTICIPATE IN NATIONAL SPACE COMMUNICATIONS PROGRAM**
  - **INITIATED BY NASA AND NRO/DOD**
  - **FUTURE CONCEPT OF A NATIONAL SPACE RELAY**
- **INTERNATIONAL COOPERATION AND INTEROPERABILITY**
- **ADVOCATE COMMUNICATIONS STANDARDS**
- **COMMERCIALIZATION**
  - **SUPPORT CONTINUED AVAILABILITY OF TDRSS C-BAND**
  - **MARKET AVAILABLE CAPACITY**
  - **UTILIZE COMMERCIALY AVAILABLE SERVICES**






# OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS

---



## SPACE COMMUNICATIONS ISSUES

- **CSOC**
  - **CONTRACT TRANSITION**
  - **WORKFORCE MANAGEMENT**
  - **BUDGET ENVIRONMENT**
- **DSN CAPABILITY - FUTURE MISSION MODEL**
- **TDRS REPLENISHMENT SPACECRAFT FIXED PRICE CONTRACT**
- **COMMERCIALIZATION**
- **Y2K**




# **OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS**

---




## **BUDGET CONCERNS/THRUSTS**

- **SEVERE BUDGET REDUCTIONS**
- **ALLOCATION OF ENTERPRISE FUNDING TO SOMO BUDGET HAS BEEN AN ISSUE**
- **PRIORITIZATION REORDERING HAS BENEFITTED TECHNOLOGY**
- **NASA FY 2001 BUDGET SUBMISSION TO OMB SEPTEMBER 14**




# **OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS**

---




## **INTERAGENCY STRATEGIC PLANNING**

- **SPACE COMMUNICATIONS ANNUAL STRATEGIC PLANNING MEETINGS WITH FOREIGN SPACE AGENCIES**
- **ITCOP: INTERAGENCY TRACKING, COMMUNICATIONS, AND OPERATIONS PANEL**
- **ITCOPS IN 1999: ASI, CNES, ESA, NASDA**
- **MAJOR TOPICS**
  - **INTEROPERABILITY**
  - **NASA BUSINESS PRACTICES**
  - **CSOC**
  - **NASA COMMERCIALIZATION PLANS**
  - **NASA USE OF FOREIGN SPACE AGENCY ASSETS**
  - **FUTURE MISSIONS (COLLABORATIVE, REIMBURSABLE)**
  - **NETWORKS STATUS**
  - **SARDINIA**



# OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS

---



## INTEROPERABILITY PLENARY


- **MULTI-AGENCY REVIEW OF IMPLEMENTATION STATUS AND PLANS OF INTERNATIONAL INTEROPERABILITY STANDARDS FOR EACH AGENCY'S SPACE COMMUNICATIONS ASSETS**
- **PARTICIPANTS: ASI, CNES, DLR, ESA, ISAS, NASDA, NASA**

**NASA - GSFC**

**JPL**


**HQ - CODES M, S, Y**

**CSOC**




# OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS

---




## INTEROPERABILITY PLENARY (CONTINUED)

- **CONSENSUS REACHED THAT:**
  - **ALL AGENCIES ARE COMMITTED IN PRINCIPLE TO ACHIEVING INTEROPERABILITY**
  - **PACE OF EACH AGENCY FOR IMPLEMENTATION OF INTERNATIONALLY RECOMMENDED STANDARDS IS LARGELY INFLUENCED BY MISSION NEEDS AND BUDGETS**
  - **A PRAGMATIC APPROACH IS TO PROCEED INCREMENTALLY DOWN A PATH THAT ALLOWS TECHNOLOGY INFUSION**




# OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS

---




## INTEROPERABILITY PLENARY (CONTINUED)

- **IMPLEMENTATION COSTS CAN BE REDUCED BY THE SHARING OF DEVELOPMENT COSTS AMONG AGENCIES**
- **AN INTERAGENCY STEERING/ADVISORY GROUP IS NEEDED TO PERIODICALLY OVERSEE AND STEER THE IMPLEMENTATION PATHS THAT THE MEMBER AGENCIES ARE TAKING**
- **NASA TO INITIATE THE CHARTERING OF THIS GROUP**




# OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS

---




## NASA OVERSEAS REPRESENTATIVES

- **NEW NASA REP IN SPAIN: INGRID DESILVESTRE**



# **OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS**


---



## **NORWAY TRACKING STATION**


- **NEW NASA TRACKING STATION AT SVALBARD, NORWAY**
- **LATITUDE - 78 DEGREES NORTH**
- **STATION INSTALLED FOR EARTH SCIENCE MISSIONS**
- **SVALBARD STARTED OPERATIONS IN APRIL**
- **CURRENT MISSIONS SUPPORTED**
  - **LANDSAT-7**
  - **QUIKSCAT**
- **FUTURE MISSION SUPPORT**
  - **TERRA**
  - **EO-1**
- **NORWEGIAN SPACE CENTRE OPERATES SVALBARD FOR NASA**





# OFFICE OF SPACE FLIGHT CODE M SPACE COMMUNICATIONS

---



## SPECTRUM ISSUES

- **NTIA PRESSURE TO HAVE NASA MOVE FROM KU-BAND**



---

# ***SOMO Mission Services Status Briefing to JPL Resource Allocation Review Board***

**August 3, 1999**

**John Dalton**  
**SOMO Mission Services Manager**  
**GSFC Code 720**  
**(301) 286-5713**  
**[john.dalton@gsfc.nasa.gov](mailto:john.dalton@gsfc.nasa.gov)**




# Customer Commitment Process




- **Process for working with missions to establish requirements and service prices has been baselined by SOMO Space Operations Control Board**
  - **ISO document 720-PG-1310.1.1**
  - **Flexible process for working with missions early in concept development and to support evaluation of services and costs for alternative flight/ground trades**
  - **Encourages early comparison of any non-SOMO solutions to find lowest life-cycle cost to NASA before specific path is chosen**
  - **Results in development of Project Service Level Agreement (PSLA) defining:**
    - » **service requirements**
    - » **any non-SOMO elements of the mission operations architecture**
    - » **Mission and SOMO funding commitments**
- **PSLAs have been drafted for all missions that are operational or in development**

# SOMO/CSOC Mission Support Life Cycle



# SOMO Customer Commitment Process





## Services Catalog

- **Describes standard SOMO services (CSOC and non-CSOC)**
- **Identifies service prices in terms of unit cost (e.g., cost per minute of DSN 70 m. data acquisition)**
- **Status:**
  - **Preliminary text description in review. Scheduled for submission to SOMO for approval August 23.**
  - **Service prices have been incorporated into a PSLA matrix showing # of units and total cost for all services required by each mission**
    - » **Single price for DSN service weighted between cost for CSOC-managed Goldstone site and JPL costs for Canberra and Madrid**
  - **Known problems exist in definition of some services and units**
    - » **Some units are not directly related to cost; e.g., Level 0 processing services quantified in terms of # of products, without regard to size of product**
    - » **“One size fits all” approach does not always work for all services**
    - » **Definitions of services and units are being reviewed, with potential changes in units, subdivision of a service into levels of performance for different scale missions**

7





# Service Costs

- **Services will be provided on a cost-per-unit service basis, e.g. cost per**
  - Pass minutes/day for real-time operations
  - Level 0 product
  - Telemetry points per year for spacecraft performance and health
- **Costs will be established and fixed on an annual basis**
  - Any adjustments in charges due to changes in use of services will be reconciled annually
  - Prices will be based on a “factory model” of service costs, including
    - » Fixed costs of facility operations allocated across customer missions
    - » Incremental costs of supporting an additional mission
    - » System capacity and upgrade costs
- **Year-to-year variability in costs can result from a number of factors, including:**
  - Changes in the mission set using SOMO services
    - » Allocation of fixed costs over more or fewer missions
  - Efficiencies in operations achieved through consolidation
  - Labor costs and inflation

# CSOC Integrated Operations Architecture (IOA)



- **Migrate GSFC, JPL, and JSC control centers to an Integrated Mission Operations Center (IMOC)**
  - Not a single, integrated center
  - A scalable configuration of commercial software that can support multiple missions or be down-loaded to PI operations site
  - Initial plans for migration of active missions being revisited to assure net savings from any changes
  - GSFC planned to be first installation of IMOC
- **Scheduling and operation of TDRSS, Deep Space Network, Low Earth Orbit Ground Stations, and Wide Area Networks to be consolidated at White Sands**
  - NASA directed to commercialize Ground Network by 2002
- **Consolidation of sustaining engineering, maintenance, and logistics management in Houston, with local presence as needed**
- **Migrate Level 0 processing functions to data acquisition site**
- **Work with spacecraft developers to adopt internet protocol standards between space and ground**



# CSOC IOA Status

- Schedule:**

- |  |              |
|--|--------------|
| – GSFC IMOC deployment   | 2nd Qtr 2001 |
| – TDRS, Ground Stations, DSN<br>Scheduling consolidated at White Sands | 3rd Qtr 2001 |
| – JPL and JSC IMOC   | 4th Qtr 2002 |
| – Level 0 processing functions<br>moved to data acq. Site              | 4th Qtr 2003 |
| – TDRSS and WFF operations<br>automated                                | 4th Qtr 2003 |

- Status:**

- Architecture framework reviewed by SOMO review board and Centers on March 11-12, 1998:
  - » IMOC issues: open architecture, new system capabilities since proposal was written, transition from s/c I&T phase, reassessment of first mission applications
  - » Space/ground link: use of IP for deep space communications

- Near-term IOA Schedule:**

	Subsystem	
	Functional Design	SOCB
	<u>Review (SSFDR)</u>	<u>Approval</u>
GSFC Integrated Mission Operations Center (IMOC)	August 26	Oct. 14
Data Services Management Center (DSMC)	August 26	Oct. 8
Antenna Simulator and Modeling System	August 26	Oct. 8



# Review of PSLAs with Mission Organizations

- **Reviewing Services Catalog and draft PSLAs with individual customer projects to:**
  - **Identify corrections needed to requirements**
    - » **Needed in 8% of services across all GSFC missions**
  - **Identify issues in service costs**
    - » **Found in 10% of services across GSFC missions**
  - **Support priority decisions by NASA Enterprises by providing information on shortfalls between total cost of services required vs total funding (SOMO plus Enterprise)**



## New Missions

- **Triana support from DSN:**
  - **Back-up support when not in view of Universal Space Network sites or when high gain antenna not pointing to Earth**
  - **Expect to need on-call critical command and data support from DSN during first 24 hours after launch and during maneuvers to reach L1 and once on station**
  - **Requirements will be better constrained as launch date and flight dynamics analysis knowledge improves**
- **Future missions:**
  - **Increased use of AO process by Codes S and Y for defining new missions and latitude given to PIs makes future planning of SOMO service requirements vs capacity even more challenging**
  - **Best approach is to work with PIs as early as possible in the mission concept development process**


# RESOURCE ALLOCATION REVIEW

August 3, 1999

## ***SOMO DATA SERVICES & DSMS OPERATIONS***



*Dave Linick*



## Commercialization Activities

- **Primarily focussed on Ground Network (not DSN or TDRSS) to date**
  - Triana
  - Support to Earth Polar Ground Network
- **Potential Support for Deep-Space:**
  - Ulysses southern hemisphere back-up
  - SIRTf launch support



## Commercialization Activities


- **Potential Support for Deep-Space (con't)**
  - “Statements of Interest” solicited from CSOC
  - Government cost estimates also being developed
- **Ulysses back-up support had been from Santiago**
  - Santiago Also supported several GSFC missions
- **SIRTF launch gap will be typical for Earth-trailing mission types**



# Operations Office Organization (930)



*As of 7/1/99*





# ***DSN Y2K TRANSITION STRATEGY***


**JPL**

**J. A. Hodder**

**August 3, 1999**



# Deep Space Network Y2K Transition




## Introduction

**We are proceeding to meet Y2K compliance requirements, and with the exception of a few items which will be ready later in the year, the systems are in the final certification process.**



# Deep Space Network Y2K Transition



**Staffing**


**Strategy**

**Timeline**

**Project participation**



# Deep Space Network Y2K Transition




## Staffing

- **Tactical Team**

- **The core team comprises a Team Leader, Coordinator, 3 Customer Service Representatives (CSR), 3 Network Operations Project Engineers (NOPE), and 3 Operations Systems Engineers.**
- **DSCC operations crews will be augmented with subsystem engineers.**
- **The NOCT will crew will be augmented with additional personnel.**



## Deep Space Network Y2K Transition




### Staffing (cont.)

- **Tactical Team (cont.)**
  - **Other support personnel will be on call with a response time of less than 1 hour. These include Cognizant Design Engineers (CDE), support product specialists, and software library specialists.**



# Deep Space Network Y2K Transition




## Strategy

- **Pre-transition Preparations**

- The Tactical Team will conduct preparation meeting beginning several weeks prior to DOY 365.
- The DSCCs will replenish all critical consumables, e.g. diesel fuel, prior to the transitions.
- One week's worth of support products will be transmitted to the DSCCs prior to the transition.



# Deep Space Network Y2K Transition



## Strategy (cont.)

- **Local Transitions**

- Members of the Tactical Team will be on site.
- Projects should schedule normal support, but should refrain from conducting critical activities.


- **UTC Transition**

- The full Tactical Team will be on site.
- With the Exception of emergencies, we will not support critical activities from DOY 365 at 1200 UTC to DOY 002 at 0000.
- We will not support any activities from DOY 365 at 2330 UTC to DOY 001 at 0030 UTC.





# Deep Space Network Y2K Transition




## Strategy (cont.)

- **UTC Transition (cont.)**
  - We will not support VLBI, radio science, or radio astronomy on DOY 001.
  - Goldstone and Canberra will transition to diesel generator power prior to the transition.



## Deep Space Network Y2K Transition




### UTC Transition Timeline

- **Projects will begin terminating support approximately 2 hours prior to the transition, with all links free on or before 2330 UTC DOY 365.**
- **Goldstone and Canberra will transition to diesel generator power at 2330 UTC.**
- **Immediately following the transition the DSCCs will verify proper operation of the infrastructure. This includes power, HVAC, FTS, and voice and data line connectivity.**



## Deep Space Network Y2K Transition




### UTC Transition Timeline (cont.)

- At transition plus 30 minutes SOA will begin for the first subnetwork.
- At each DSCC, the beginning of SOA for the next subnetwork will begin at BOT for the previous antenna at that complex.
- After all antennas have been returned to service, and commercial services have been validated as stable, Goldstone and Canberra will return to commercial power.



## Deep Space Network Y2K Transition




### Project Participation


- You should avoid planning critical events from DOY 364 at 1200 UTC to DOY 002 at 0000 UTC.
- You should collectively plan an orderly cessation of tracking prior to the UTC transition.
- We would appreciate assistance while validating your data deliverables, if your flight control team is available.
- If you produce a project timeline such as an SFOS, or similar plan, please provide a copy to your NOPE.



# Deep Space Network Y2K Transition



## DOY 365 - 001 Transition Timeline



# RESOURCE ALLOCATION REVIEW

3 August 1999

## ***TMOD PLANS AND COMMITMENTS PROGRAM OFFICE***

The JPL logo is rendered in a bold, red, sans-serif font. It is positioned centrally below the main title. In the background, there is a faint, light gray line drawing of a large satellite dish antenna and a smaller structure, possibly a telescope or another antenna, both mounted on complex support systems.

DOUG GRIFFITH

# NASA/JPL DEEP SPACE NETWORK

## DSN Mission Set

### CURRENT EARTH ORBITERS

### DEEP SPACE

#### HEO

- ACE
- CHANDRA
- IMAGE
- INTEGRAL
- ISTP-CLUSTER-II
- ISTP-GEOTAIL
- ISTP-POLAR
- ISTP-SOHO
- ISTP-WIND
- LUNA-A
- LUNAR-P
- VSOP (HALCA)
- STRV 1 c/d

#### LEOP

- ARTEMIS\*
- NOAA L, M\*
- QUICKSCAT
- FUSE
- GOES-L, M\*
- TDRS H, I, J\*
- DRTS-W\*
- EUTELSAT W4\*
- ASIASTAR \*
- DELTA/GLOBALSTAR\*
- SPACE STATION-ICM
- ACRIMSAT

#### LEGACY LEO'S

- ASCA
- RADARSAT
- YOHKOH

#### CURRENT

- CASSINI ✓
- CONTOUR (D6)
- DS-1 (NEW MILLENNIUM)
- GALILEO ✓
- GENESIS (D5)
- GRAVITY PROBE B ✓
- MAP ✓
- MARS POLAR LANDER
- MARS CLIMATE ORBITER
- MGS
- NEAR
- PLANET B
- SIRTF
- SPACE VLBI ✓  
(SCIENCE OBS)
- STARDUST
- ULYSSES
- VOYAGER 1, 2 ✓

#### FUTURE

- DEEP IMPACT (N)
- DISCOVERY 9, etc.
- DS-3 (ST-3)
- MARS EXPRESS
- MARS SURVEYOR 01 LDR
- MARS SURVEYOR 01 ORB
- MARS SURVEYOR(s) 03
- MARS SURVEYOR(s) 05
- MESSENGER (N)
- MIDEX 3, etc.
- MUSES-C
- NEW MILLENNIUM (FUTURE)
- OP/EUROPA
- OP/PLUTO
- OP/SOLAR PROBE
- ROSETTA
- SIM
- STEREO (N)

#### FUTURE - HEO

- SELENE ?
- NGST ?

#### FUTURE - LEOP

- ISS - ICM
- RADIOASTRON ?

#### SPECIAL ACTIVITIES

- GSSR ✓
- RASA ✓

- OPERATIONAL
- ✓ REQUIRES 70M ANTENNA

FN: MSNSET07\_99.PPT 6/10/99

\* REIMBURSABLE

• OPERATIONAL


N (NEW)

# TELECOMMUNICATIONS AND MISSION OPERATIONS

## OLD 920 ORGANIZATION CHART



Effective 4/12/99



AD = ADDITIONAL DUTY  
P/T = PART TIME  
T = TEMPORARY

R. B. MILLER, MANAGER

DATE

APPROVED

G. SQUIBB, DIRECTOR FOR TMO

DATE

RAR 3 03 Aug 99




# TELECOMMUNICATIONS AND MISSION OPERATIONS

## DRAFT 920 ORGANIZATION CHART



**JPL**

Effective 7/26/99



AD = ADDITIONAL DUTY  
P/T = PART TIME  
T = TEMPORARY

R. B. MILLER, MANAGER

DATE

APPROVED

G. SQUIBB, DIRECTOR FOR TMO

DATE

RAR 4 03 Aug 99

## Telecommunications & Mission Services Managers

MISSION SUPPORT ASSIGNMENTS	
V.I. Altunin	- RADIOASTRON, 70m CoObsi, HALCA
A. I. Beers	- ULS, TOPEX, VGR, MMAPT
R. D. Benson	- DS-1, NMP, ST-3, DEEP IMPACT
A. L. Berman	- NEAR, IMAGE, MAP, CONTOUR, RADARSAT, ACE, STEREO, MESSENGER
P. E. Beyer	- GALILEO, STRV, SIRTf, CHANDRA
A. F. Chang	- ISTP, ISAS, NASDA
R. L. Gillette	- CASSINI, EARTH ORBITERS - (GSFC)
D. P. Holmes	- STARDUST, GENESIS, INTEGRAL, ROSETTA
J. C. McKinney	- MARS PROGRAM, MSOP,
P. T. Poon	- RA, RADAR, CNES, DLR, - GP-B, ARTEMIS, PROSEDS, GLOBALSTAR
J. M. Stewart	- LUNA-P, JASON, QUICKSCAT, SIM SNOE, GAVRT,OP/SP,

**Resource Allocation Review Board**  
**August 3, 1999**

# **OFFICE 940 - ENGINEERING**

**JPL**

**K. R. Kimball**



## WHAT'S NEW?

- **WHAT'S NEW**
  - NETWORK CONTROL PROJECT
  - 26M ANTENNAS
  - UPDATE ON 11-M ANTENNAS
  - COMMAND UPGRADE AND UPLINK MODS
  - DOWNLINK CONSOLIDATION
  - OTHER SUPPORT CAPABILITIES
  - Y2K
- **DOWNTIME SUMMARY**
  - NEAR-TERM
  - LONG-TERM



## WHAT'S NEW?

- **NETWORK CONTROL PROJECT**
  - **NPP TASK (NETWORK PLANNING AND PREPARATION)**
    - **TASK TERMINATED.**
    - **NO MISSION IMPACT. SPK TRANSLATORS WILL BE PROVIDED WHERE REQUIRED**
  - **NMC TASK (NETWORK MONITOR & CONTROL)**
    - **OPERATIONAL USE OF D1 DEFERRED DUE TO RELIABILITY PROBLEMS**
    - **NEW PLAN IS FOR D1.1 TO ENTER SOAK IN OCTOBER 99**
    - **BWG SUBNET WILL BE FIRST, FOLLOWED BY OTHERS ON APPROXIMATELY 1-MONTH CENTERS.**
    - **D1.2 WILL FOLLOW AS DELTA IMPROVEMENT IN APRIL 2000.**



## WHAT'S NEW?

- **26M ANTENNA AUTOMATION**
  - **COMPLETION DEFERRED 3 MONTHS**
    - **GOLDSTONE COMPLETE IN MID-SEPTEMBER**
  - **NEW ANTENNA CONTROL SUBSYSTEM OPERATIONAL**
    - **AT GOLDSTONE AND MADRID**
  - **1 REMAINING DOWNTIME FOR CANBERRA**
    - **8/9 THRU 8/20/99 FOR ANTENNA CONTROL MODS**



## WHAT'S NEW?

- **UPDATE ON 11M ANTENNAS**
  - **PERFORMANCE: 92% 'GREEN' IN CY99**
  - **RADIOASTRON MOVED TO FUTURE MISSIONS LIST**
  - **CURRENT PLAN TO TERMINATE 11M OPERATIONS ON 12/31/00**
  - **IN JUNE 00, HEADQUARTERS WILL ASSESS EXTENSION OF HALCA MISSION**



## WHAT'S NEW?

- **COMMAND UPGRADE AND UPLINK MODS**
  - ON SCHEDULE, AS A PARTNERSHIP WITH ATSC-COLUMBIA
  - FIRST OPERATIONAL USE DELAYED UNTIL MAY 00, DUE TO NMC DEPENDENCY
  - INITIAL DELIVERY WILL PROVIDE CLTU SERVICE AND THROUGHPUT SERVICE
  - BLOCK V EXCITER INSTALLATIONS COMPLETED. FINAL TESTING UNDERWAY





## WHAT'S NEW?

- **DOWNLINK CONSOLIDATION**
  - DEVELOPMENT AND DEPLOYMENT PLAN ESTABLISHED
  - NEW IF SWITCHES DELIVERED FROM VENDOR
  - FINAL VENDOR SELECTION PENDING FOR NEW TELEMETRY PROCESSORS
  - FIRST OPERATIONAL USE IN 2003



## WHAT'S NEW?

- **OTHER KEY SUPPORT CAPABILITIES (NO CHANGES)**
  - X-UP, Ka-DOWN AT 5 BWG ANTENNAS BY 2004
  - ARRAY CAPABILITY AT GDSCC BY OCTOBER 1999
  - DSS-26 OPERATIONAL BY SEPTEMBER 2003
  - CLOSE DSS-61 AND DSS-42 ON 12/15/99



## WHAT'S NEW?

- **Y2K STATUS**
  - **CERTIFICATION OF 321 DSMS ITEMS NEARING COMPLETION**
  - **276 HAVE BEEN CERTIFIED. REMAINDER BY 8/23, EXCEPT NSS:**
    - **LATE DECISION TO MODIFY NSS DUE TO NPP CANCELLATION**
    - **CSOC/ATSC TO COMPLETE IMPLEMENTATION BY 10/4/99**
  - **IMPLEMENTATION OF FIRST INSTANCES IS COMPLETE**
    - **6 OF 51 DUPLICATE INSTANCES REMAIN TO BE INSTALLED (BY 8/6)**

# Summary of Near-term Downtime Needs and Schedule (8-1-99 to 2-1-00)



- **70m ME Encoder Replacement (DSS-63)**
  - Master Equatorial angle encoder replacements, necessary for improved performance and maintainability. Scheduled for Sept 99 (DSS-14,43 completed).
- **70m Hydrostatic Bearing Regrout**
  - Minor repair at DSS-43 in September
- **70m Microwave S/S Controller (CCG) Replacements (DSS-63)**
  - Replacement of processor and control/monitor communications cabling. Downtime of 10 days is scheduled (14&43 completed).
- **Block 5 Exciter Installations (complete)**
  - Testing required prior to operational use (no downtime)
- **26m Automation (DSS-46) (16 & 66 completed)**
  - DSS-46 downtime scheduled August 99

# Summary of Long-term Downtime Needs and Schedule (after 2-1-00)



- **34m HEF Subreflector Drive Replacements (2 weeks per antenna)**
  - DSS-45 & 65 scheduled in 2000 ( DSS-15 completed)
- **70m X-Band Uplink Modifications (9 weeks per antenna)**
  - Concurrent tasks: 70m Motor Control Center Repl, Azimuth Cablewrap Rehab, Counterweight Rebalance
  - Scheduled March-April 00 at DSS-14 (also do major bearing regROUT)
  - Scheduled August-October 00 at DSS-43
  - Scheduled August-October 01 at DSS-63
- **70m Hydrostatic Bearing Replacement (16 weeks per antenna)**
  - 01 through 03. Not scheduled.
- **70m Servo Drive replacement (4 weeks per antenna)**
  - 01 through 02. Not scheduled.
- **26m Servo Drive replacement (4 weeks per antenna)**
  - 01 through 03. Not scheduled.

RESOURCE ALLOCATION REVIEW

***FORECAST METHODOLOGY***  
***FOR***  
***REDUCED NETWORK LOADING***



*David Morris*



## FORECAST METHODOLOGY for REDUCED NETWORK LOADING

- **Antenna Tracking Assets are Oversubscribed**
  - **Multiple Missions Need Full View Coverage**
    - All Subnets have Contentions in 2000 and 2001
  - **Twice per Week Meetings During Mid-Range Allocation**
  - **What are the Reasons?**
    - **Uncertainty**
      - HEO Long-Term View Period Accuracy on 26 meter Subnet
      - Launch Changes Cause Extensive Rework
      - Mission Design Changes Due to New or Missed Opportunities
    - **Maturing Requirements**
      - Increased Science / Engineering Needs
    - **Implementations Cause Antenna Downtime**



## FORECAST METHODOLOGY for REDUCED NETWORK LOADING

- **1999 - 2002 Summary:**
  - **Capacity or Capability Changes:**
    - Retained 34 meter Standard Antennas at Madrid and Canberra until 12/17/1999
    - Implementation of X-Band Transmitters in 70 meter Subnet
  - **Requirement Changes:**
    - Reduction of Requirements from NEAR (1999) and Nozomi
    - Planned use of Multiple Spacecraft per Antenna (MSPA) for Missions at Mars
  - **Forecast and Negotiation of Antenna Downtime and Testing**





## FORECAST METHODOLOGY for REDUCED NETWORK LOADING

- **Overall Goal: Reduce Time in Scheduling the Network**
- **Current Proposed Remedies:**
  - Multi-Party Mediation
  - Reduction of Forecasted Unsupportable Time to 0%
  - NASA HQ Guidance - Provide Science Perspective
- **Multi-Party Mediation**
  - Assess Mid-Range Allocation Process by Professional Mediators
  - Initial Assessment Would:
    - Involve Current Team Members
    - Determine Approach and Predict Likelihood of Success




## FORECAST METHODOLOGY for REDUCED NETWORK LOADING


- **Reduction of Forecasted Unsupportable Time to 0%**
  - Requires Up-to-Date Mission Requirements
    - Working with Projects, SOMO and HQ for a Complete Set
  - Defining Additional Analysis Software to Reach This Goal
- **NASA HQ Guidelines - Provide Science Perspective to Contentions**
  - Discussions on Content and Priorities
  - Defining Analysis Software to Speed Identification of Candidate Contentions



# Resource Allocation Planning & Scheduling Office (RAPSO)



## Current RAPSO Planning & Scheduling Process






# Resource Allocation Planning & Scheduling Office (RAPSO)



## PROPOSED RAPSO PROCESS



**RESOURCE ALLOCATION REVIEW**

**NEW and MODIFIED PROJECT REQUIREMENTS**

***MESSENGER***



**Johns Hopkins University Applied Physics Laboratory**

***Bob Farquhar***




# MESSENGER



## Mercury Offers Greatest Opportunity for Discovery

### Number of Visiting Spacecraft








Nickel-hydrogen, dual-cell, battery pressure vessel



Leros 1b 645-N thruster  
Forward low and medium-gain antennas



Thermal shade provides a room-temperature environment for the spacecraft.



Full-scale brassboard phased array (two places) used for high-gain downlink.

## Spacecraft Inflight Configuration



# *MESSENGER*

---



## **MESSENGER Science Payload**

- Mercury Dual Imaging System (MDIS)
- Gamma-Ray and Neutron Spectrometer (GRNS)
- Magnetometer (MAG)
- Mercury Laser Altimeter (MLA)
- Atmospheric and Surface Composition Spectrometer (ASCS)
- Energetic Particle and Plasma Spectrometer (EPPS)
- X-ray Spectrometer (XRS)
- Radio Science (RS) uses telecommunication system





# MESSENGER



## Measurement Requirements Are Met

MESSENGER Objectives	Science Measurement Objectives
Map the elemental and mineralogical composition of Mercury's surface	GRNS: Surface elemental abundances
	XRS: Surface elemental abundances
	ASCS/VIRS: Surface mineralogy
Image globally the surface at a resolution of hundreds of meters or better	
	XRS: Abundances of Fe, Mg, Ca, Al, Si, Ti, S
	GRNS: K, U, Th, Fe, Si, O, H
	MDIS: Images @ 250 m/pixel, selected areas @ 10 m/pixel
Determine the structure of the planet's magnetic field	Altimetry: Crustal and tectonic structures, volcanic morphology
	MLA: N-hemisphere topography, ground truth to stereo
Measure the libration amplitude and gravitational field structure	MAG: Comprehensive magnetic field measurements
	EPPS: Magnetospheric species
Determine the composition of the radar-reflective materials at Mercury's poles	RS + MLA: Gravity field, occultation radii, libration amplitude
	GRNS: H, S detection at poles (if present)
	MLA: Profiles over craters containing frozen volatiles
	ASCS/UVVS: Atmospheric composition over polar regions
	EPPS: Detection of H or S enrichment over polar regions
Characterize exosphere neutrals and accelerated magnetosphere ions	ASCS/UVVS: Spectral measurements of atmosphere
	GRNS, XRS: Elemental composition of surface
	EPPS: Composition of magnetospheric ions and pickup ions



## **Robust Launch-Window Strategy**

- **Launch opportunities \***
  - **March 23 – April 6, 2004 (15 days)**
  - **August 2 – 16, 2004 (15 days)**
- **Launch-energy requirement:  $C_3 = 16.0 \text{ Km}^2/\text{sec}^2$**
- **Launch vehicle: Delta – 7925H – 9.5**
- **Allowable spacecraft launch weight:  $M_0 = 1066 \text{ Kg}$   
(99% PCS, 3712C PAF)**

\* A further opportunity in August 2005 also exists






# MESSENGER



## Mission Timeline



### Solar Distance

Maximum: 1.11 AU

Minimum: 0.30 AU

⊕ Earth

♀ Venus

☿ Mercury

### Deep Space Maneuvers

$\Delta V_1$  = 291 m/sec (12/21/05)

$\Delta V_2$  = 249 m/sec (10/27/07)


$\Delta V_3$  = 73 m/sec (03/19/08)

$\Delta V_4$  = 239 m/sec (12/06/08)



MOI Mercury Orbit Insertion

## Table F-6-1 DSN Usage

Major Events	34 m (HEF/BWG)	70 m
Launch phase	L+5 days, continuous (100% BWG)	0
Cruise phase (nominal)	Two 4-hr pass/wk (26% HEF, 74% BWG)	0
Flyby nav: Earth, Venus (2), Mercury (2); orbit insertion	E-2 to E+2 wks 8 hrs/day (100% BWG)	Two 8-hr passes per event
Mercury flyby science return	0	9 days, 8 hrs/day
Mercury orbit phase	8 hrs/ day (63% HEF, 37% BWG)	0
<b>TOTAL HOURS</b>	<b>3712 HEF, 3390 BWG</b>	<b>168</b>



# CONTOUR/MESSENGER




## RESOURCE ALLOCATION REVIEW

# ***RESOURCE CONTENTION SUMMARY***



*Gene Burke*

# Projected Lost Time Summary




$$\text{Projected Lost Time} = \frac{\text{Expected Lost Time}}{\text{Total Requested Resource Usage Time}}$$

Figure 1




# Projected Yearly Supportable Time Summary 2000 - 2009







## 2000 DSN Subnet Contention



## 2001 DSN Subnet Contention



## 2002 DSN Subnet Contention



## Resource Allocation Review



# Resource Contention


Version 2.0

2000 - 2009

Frank Leppla



August 3, 1999



**The entire Resource Contention for 2000 - 2009 is  
published as the "Red Book" at this website:**

**<http://rapweb.jpl.nasa.gov/red29908.pdf>**

## **CONTENTION RESOLUTION**

### **2000 Contentions:**

#### ***Contention Period #1 2000 Weeks 05-08; DSS-14***

Radio Astronomy agreed to reduce to one support on alternate weeks for Microwave Spectroscopy and Planet R/AST to aid Galileo and NEAR. Space VLBI agreed to reduce to 2-3 passes per week to aid Galileo and NEAR. Note: Mars 98 Program Surface Operations will reduce from 10-hours per day to 3-hours per day. This is for the 70-meter requirement only and three 3-hours must be placed from 11am to 2pm Mars local solar time.

#### ***Contention Period #2 2000 Weeks 07-08; DSS-63***

Radio Astronomy agreed to move RA500 WCB support to week 6 to aid Galileo and NEAR. RAPSO recommend Radio Astronomy move RA500 WCB to week 8. Space VLBI agreed to reduce to 2-3 passes per week to aid Galileo and NEAR. Note: Mars 98 Program Surface Operations will reduce from 10-hours per day to 3-hours per day. This is for the 70-meter requirement only and three 3-hours must be placed from 11am to 2pm Mars local solar time.

#### ***Contention Period #3 2000 Week 7-17; DSS-43***

DSS-14 is down weeks 09-18 for X-band uplink. Galileo agreed to delete routine pass on DOY 047 to aid NEAR Critical Playback and M98 Surface Operations. M98 Program Surface Operations agreed to start pass on DOY 047 after 0615 to aid NEAR Critical Playback. Space VLBI agreed to reduce to 1-2 passes per week in weeks 09-13. Ulysses agreed to delete two 10-hour passes per week at DSS-43 and add seven 4-hour passes per week at DSS-34 to augment the seven 8-hour passes per week at DSS-34. Note: Mars 98 Program Surface Operations will reduce from 10-hours per day to 3-hours per day. This is for the 70-meter requirement only and three 3-hours must be placed from 11am to 2pm Mars local solar time.

#### ***Contention Period #4 2000 Weeks 20-24; DSS-14***

Radio Astronomy agreed to reduce to one support on alternate weeks for Microwave Spectroscopy and Planet R/AST to aid Galileo and NEAR. Space VLBI agreed to reduce to 2-3 passes per week to aid Galileo and NEAR.

#### ***Contention Period #5 2000 Weeks 28-34; DSS-14***

Galileo agreed to reduce passes to 5-6 hours, DOY 218-222, to aid GSSR Asteroid Mithra. Radio Astronomy agreed to reduce to one support on alternate weeks for Microwave Spectroscopy and Planet R/AST to aid Galileo and Goldstone Solar System Radar. Space VLBI agreed to reduce to 2-3 passes per week.

#### ***Contention Period #6 2000 Weeks 29-30; DSS-43***

DSS-63 is down in weeks 28-30 for Motor Control Center Replacement. Radio Astronomy agreed to delete support for Microwave Spectroscopy. Ulysses agreed to reschedule to segmented passes at DSS-24 and 43. SVLB agreed to reduce to 2-3 passes per week.

#### ***Contention Period #7 2000 Weeks 43-44; DSS-14***

Radio Astronomy agreed to delete support for RA500 WCB to aid Gravity Probe B, but will try to find an alternative time in November. Radio Astronomy agreed to delete support for Microwave Spectroscopy in weeks 43-44 to aid Gravity Probe B. Space VLBI agreed to reduce to 2-3 passes per week.

#### ***Contention Period #8 2000 Weeks 46-50; DSS-14***

Action Item #4 was assigned to GLL and GSSR. Goldstone Solar System Radar will provide updated Jupiter Radar requirements. Goldstone Solar System Radar will attempt to clarify Jupiter Radar requirements and spread them over 2-3 months. Galileo objected to reducing support to 3 passes per week to aid Goldstone Solar System Radar.

***Contention Period #9 2000 Week 52; DSS-14, 63***

Galileo agreed to reduce routine passes to 7 passes per week to aid NEAR. Radio Astronomy agreed to delete support for Planet R/AST but requested a support in early December at DSS-14. Space VLBI agreed to reduce to 3 passes to aid Galileo Encounter.

***Contention Period #10 2000 Weeks 02-08; 34HEF***

Cassini agreed to use DSS-65 for the TLM/RNG I/F Test and move to DOY 038 to aid Stardust, Mars Global Surveyor and DSS Maintenance. DSS Maintenance agreed to reduce to 4 hours in week 7 at DSS-65. Mars 98 Program Surface Operations objected to the proposal to reducing two passes per week in weeks 07-08 to 8 hours. Mars Global Surveyor and Stardust will work to resolve contention. NEAR agreed to move support to DSS-25, 34 and 54 in weeks 07-08. Voyager 1 agreed to reduce support at DSS-65 to 4 hours.

***Contention Period #11 2000 Weeks 09-17; 34HEF***

Action Item #5 was assigned to Cassini and Mars project. Cassini objected to move of support to week 19 DOY 135 and week 23 DOY 159, because they are in the middle of superior conjunction, which occurs on May 8, 2000 (DOY 129, week 19). Cassini requested 34 HEF/70 Meter for CDS SWAP. RAPSO recommended using DSS-43, 45 for CDS SWAP. Deep Space 1 agreed to move support in week 12 to the BWG to aid Mars Polar Lander (M98L), Mars Global Surveyor, NEAR, Stardust and Voyager 2. DSN (CAT M&E) agreed to move support to week 21 and 30 to aid Mars Polar Lander, Mars Global Surveyor, NEAR, Stardust and Voyager 2. Mars 98 Program Surface Operations agreed to MSPA 5 passes per week with Mars Global Surveyor in weeks 14-17 to aid NEAR. Mars Global Surveyor tentatively agreed to use 4 and 6-hour split passes between HEF and DSS-25 or DSS-54 in weeks 09-13 to aid DSS Maintenance, Mars Polar Lander (M98L) and Stardust. Mars Global Surveyor will MSPA 5 passes per week with Mars Climate Orbiter (M98O) in weeks 14-17 to aid NEAR. NEAR agreed to reduce two passes per week to 4 hours in weeks 13-17 to aid DSS Maintenance, Mars Polar Lander (M98L), Mars Global Surveyor, Stardust and Voyager 2. Mars Global Surveyor will present their new requirements at the September JURAP.

***Contention Period #12 2000 Weeks 05-06; 34BWG1***

Both Cassini and Deep Space 1 agreed to use DSS-25 to aid NEAR (EROS Rendezvous). DSS Maintenance agreed to reduce DSS-24 support to 6-hours to aid Ulysses, Voyager 1 and Wind. Ulysses agreed to reduce passes to 8-hours and use DSS-24, 34 to aid NEAR. Voyager 1 agreed to reduce DSS-24 passes to 4-5 hours to aid DSS Maintenance, Ulysses and Wind. Wind agreed to move Lunar Backflip support to the 26 Meter subnet and move TCM support to DSS-27 to aid Ulysses and Voyager 1. Note: Wind indicated that they had flexibility in the amount of hours scheduled.

***Contention Period #13 2000 Week 12; DSS-34, 54***

Cassini objected to moving their CDS flight software load to week 14 because ensuing activities would conflict with superior conjunction. In addition, Cassini tentatively agreed to reduce to 19-hours with a shorter DSS-34 support for the CDS flight software load. Reference contention #11.

***Contention Period #14 2000 Weeks 18-19; 34BWG1***

DSS-45 is down in weeks 18-19 to Replace Subreflector Drive. Cassini agreed to use DSS-25 and 54. Voyager 1 agreed to reduce support at DSS-54 to 4-6 hours to aid NEAR Prime Science. Voyager 2 agreed to reduce support at DSS-54 to 4-6 hours to aid NEAR Prime Science. NEAR agreed to reduce 8-hour passes to 6 hours to aid Cassini, Deep Space 1, Voyager 2 and Ulysses. Ulysses agreed to adjust hand-overs to Goldstone and Madrid to allow support at DSS-34.

***Contention Period #15 2000 Week 39; DSS-34, 54***

Mars Climate Orbiter (M98O) agreed to MSPA with MGS 4 passes per week on 34 HEF to aid Deep Space 1, NEAR and Voyager 2. NEAR agreed to reduce pass to 4 hours to aid Deep Space 1, Ulysses and Voyager 2.

***Contention Period #16 2000 Weeks 45-52; 34BWG1***

Action Item #6 was assigned to Deep Space 1. Deep Space 1 tentatively agreed to use DSS-25 for routine support; reduce one pass to 7 hours in each of weeks 46, 48, and 51; use DSS-25, 34, 65 for comet support in week 51; reduce one comet pass in week 52 to 4 hours and move one pass to DSS-45 to aid DSS Maintenance, NEAR and Ulysses. Deep Space 1 will present their new trajectory at the October JURAP. DSS Maintenance agreed to reduce DSS-34 and 54 support in week 52 to 4 hours. Microwave Anisotropy Probe (MAP) agreed to move support to the 26-Meter subnet. Mars Global Surveyor agreed to move science campaign to week 46 to aid Deep Space 1. Mars Global Surveyor requested to retain one day of continuous coverage in week 48. Stardust agreed to use DSS-25 and 54 for 8-hour passes in week 46 to aid Mars Global Surveyor. NEAR agreed to move two DSS-34 passes in week 52 to DSS-43 to aid Deep Space 1, Ulysses and Voyager 2. NEAR also agreed to take a 5-hour gap in week 52 (DOY 363, 364) to aid GLL.

***Contention Period #17 2000 Weeks 37-40; DSS-25***

DSS Maintenance agreed to reduce support to 6 hours in weeks 38-40 to aid Deep Space 1, Cassini and Mars Climate Orbiter (M98O). Mars Climate Orbiter (M98O) agreed to MSPA with Mars Global Surveyor on the 34HEF three passes per week to aid Cassini, Deep Space 1, DSS Maintenance and Stardust.

***Contention Period #18 2000 Weeks 45-52; DSS-25***

Deep Space 1 agreed to reduce one pass per week in week 48 and 52 to 4 hours to aid DSS Maintenance. DSS Maintenance agreed to reduce support in weeks 46, 48, 51 and 52 to 4-6 hours to aid Deep Space 1. NEAR agreed to delete pass at DSS-25 and use DSS-14 uplink for 5 passes per week to aid DSS Maintenance and Deep Space 1.

***Contention Period #19 2000 Weeks 07-12; 26M***

Polar agreed to move real-time support to DSS-16, 46 and playback support to DSS-16, 27 and 46 to aid IMAGE launch and IOC support. SOHO agreed to reduce seven 9.6-hour passes to 4 hours, and delete TSO in week 9 to aid IMAGE. NOTE: SOHO deletions result in science data loss. NASA Headquarters Code S will be notified of the contention resolution. TDRS noted tentative plan to launch on March 1, 2000.

***Contention Period # 20 2000 Weeks 27, 29, 33, 41, 45, 46 and 49; DSS-16, 66***

DSS Maintenance agreed to reduce maintenance to 6-hours in weeks 27, 29, 33, 41, 45, 46 and 49 to aid Advanced Composition Explorer, Cluster 2 and SOHO.

***Contention Period # 21 2000 Weeks 34-37; 26M***

Requested downtime at DSS-16 for Servo Hydraulic Drive granted. DSS Maintenance agreed to reduce DSS-27 and 66 support to 6-hours in weeks 34-37 to aid Advanced Composition Explorer, Geotail, Polar and SOHO. SOHO agreed to reduce 9.6-hour passes in weeks 34-37 to 6-hours using DSS-27, 66 and move TSO to week 38 to aid DSS Maintenance.

**2001 Contentions:**

***Contention Period #22 2001 Weeks 01-06; DSS-14***

Gravity Probe B agreed to reschedule to week 11 to aid Galileo and NEAR. Radio Astronomy (Planet R/AST) agreed to reduce to one support on alternate weeks and reschedule Radio Astronomy (RA500 WCB) to week 13. RASA (Microwave Spectroscopy) agreed to delete support to aid NEAR. Space VLBI agreed to reduce to 1-2 passes per week.

***Contention Period #23 2001 Week 04; DSS-43***

DSS Host Country agreed to reschedule to week 08 to aid GLL.

***Contention Period #24 2001 Weeks 15-17; DSS-43***

Action Item #6 was assigned to Deep Space 1. Deep Space 1 objected to the recommendation to delete support to aid DSS Maintenance and Ulysses. Deep Space 1 will present their new trajectory at the October JURAP. RAPSO will re-evaluate recommendation. DSS Host Country agreed to reschedule



support to week 25. Radio Astronomy agreed to delete support for Microwave Spectroscopy. Space VLBI agreed to reduce support to 2-3 passes per week. Ulysses agreed to move one pass to DSS-34 to aid DSS Maintenance.

***Contention Period #25 2001 Weeks 27-30; DSS-63***

Gravity Probe B agreed to reschedule to week 24 to aid Ulysses nutation support. Radio Astronomy agreed to delete support for VLBA WCB. Radio Astronomy agreed to be move RA500 to week 25. Space VLBI agreed to reduce to 2-3 passes per week to aid Ulysses.

***Contention Period #26 2001 Weeks 42-44; DSS-14***

Goldstone Orbital Debris Radar agreed to reschedule to weeks 49 and 51 to aid Ulysses nutation support. Radio Astronomy agreed to reduce to one support on alternate weeks for Microwave Spectroscopy and Planet R/AST to aid Ulysses.

***Contention Period #27 2001 Weeks 01-04; 34HEF***

Action Item #6 was assigned to Deep Space 1. Deep Space 1 agreed to move one DSS-15 pass to DSS-25, and move two DSS-65 passes to DSS-63 to aid DSS Maintenance and NEAR; Deep Space 1 reluctantly agreed to delete 1.5 passes at DSS-45. Deep Space 1 will present their new trajectory at the October JURAP. Mars Climate Orbiter (M98O) and Mars Global Surveyor agreed to split into contiguous segmented 4-hour passes to aid Deep Space 1, DSS Maintenance, NEAR and Voyager 2. NEAR agreed to move one DSS-15 and DSS-25 pass to DSS-14 to aid DSS Maintenance and Deep Space 1. Voyager 2 agreed to reduce to 6 passes per week at DSS-45 and one 4-hour pass at DSS-43.

***Contention Period #28 2001 Weeks 01-06; 34BWG1***

Mars Global Surveyor agreed to split into 5-hour passes to aid DSS Maintenance, Genesis, NEAR and Voyager 2. The two 5-hour passes must be contiguous. SOHO agreed to reduce one pass to 2-hours in weeks 02-04 and 06 to aid DSS Maintenance. Stardust agreed to move all DSS-34, 54 passes to DSS-45, 65 in weeks 01-02 to aid NEAR. Voyager 2 agreed to reduce to six 4-hour passes at DSS-34 and one 4-hour pass at DSS 43.

***Contention Period #29 2001 Weeks 08-12; 34BWG1***

Deep Space 1 agreed to use DSS-25, 65 for their 8-9 hour passes and retain one 8-9 hour pass at DSS-34, 45 to aid Ulysses. Ulysses agreed to move 2 passes per week to DSS-14 in weeks 10-12 and DSS-63 in week 10 to aid DSS Maintenance. Ulysses may also get coverage at the Peru backup site. Voyager 2 agreed to reduce one 8-hour and two 4-hour passes at DSS-34 to aid DSS Maintenance, Stardust and Deep Space 1.

***Contention Period #30 2001 Weeks 14-15; 34BWG1***

Chandra X-ray Observatory agreed to use DSS-24, 54 only to aid Mars 01 Orbiter launch. DSS Maintenance agreed to reduce to 4-hours in week 15 at DSS-34 to aid Mars 01 Orbiter. Mars 01 Orbiter also agreed to move one pass in week 14 to DSS-45 to aid DSS Maintenance. Mars Climate Orbiter (M98O) and Mars Global Surveyor will coordinate support with Deep Space 1 and DSS Maintenance. Voyager 1 agreed to delete three passes per week at DSS-54 in week 15 to aid Mars Climate Orbiter (M98O) and Mars Global Surveyor. Wind agreed to use DSS-24, 54 only to aid Mars 01 Orbiter.

***Contention Period #31 2001 Weeks 19-21; 34BWG1***

Ulysses agreed to move one pass per week in weeks 19-20 to DSS-14 to aid DSS Maintenance. Voyager 2 agreed to reduce all passes to 6-8 hours.

***Contention Period #32 2001 Weeks 44-46; DSS-24***

Voyager 1 agreed to reduce to 2-4 hours per pass to aid Ulysses nutation. NOTE: MSOP asked for the long overlaps between SPC-10 and SPC-40 to be allocated to the MSPA supports.

***Contention Period #33 2001 Weeks 48-52; DSS-34, 54***

Mars 01 Orbiter agreed to move to DSS-43, 63 for weeks 48-52 and MSPA with Mars Climate Orbiter (M98O) and Mars Global Surveyor excluding DOY 354-361. Mars Climate Orbiter (M98O) and Mars

Global Surveyor agreed to move to DSS-43, 63 and MSPA with Mars 01 Orbiter excluding DOY 354-361 and remain at DSS-34, 54 on DOY 354-361.

***Contention Period #34 2001 Weeks 48-52; DSS-25***

DSS Maintenance agreed to reduce to 6 hours. Mars 01 Orbiter agreed to MSPA with Mars Climate Orbiter (M98O) and Mars Global Surveyor excluding DOY 354-361. Mars Climate Orbiter (M98O) and Mars Global Surveyor agreed to move to DSS-14 or 15 on DOY 354-361; MSPA with Mars 01 Orbiter excluding DOY 354-361.

***Contention Period #35 2001 Weeks 01-06; 26M***

Advanced Composition Explorer agreed to use DSS-24, 27 and 46. Cluster 2 agreed to use DSS-16, 27 and 46. DSS Maintenance agreed to perform maintenance in non-daylight hours to aid Advance Composition Explorer, Cluster 2 and Genesis launch. SOHO agreed to 8-hour passes at DSS-24, 27 and delete all 1.6-hour passes in weeks 02-03 to aid Genesis launch. NOTE: SOHO deletions result in science data loss. NASA Headquarters Code S will be notified of the contention resolution.

***Contention Period #36 2001 Weeks 16-28; 26M***

Advance Composition Explorer agreed to use DSS-16, 66. DSS Maintenance agreed to reduce DSS-16 and 66 maintenance to 6 hours passes in weeks 16-21 to aid Advance Composition Explorer, Polar and SOHO. Genesis agreed to move DSS-46 support to DSS-34 and use DSS-16 for 8-hour passes to aid Advance Composition Explorer, DSS Maintenance, Polar and SOHO. Polar agreed to use DSS-27 and 26 Meter subnet. SOHO agreed to reduce two passes per week to 4 hours to aid Advance Composition Explorer and DSS Maintenance. NOTE: SOHO deletions result in science data loss. NASA Headquarters Code S will be notified of the contention resolution.

**2002 Contentions:**

***Contention Period #37 2002 Weeks 03-04; DSS-14***

Action Item #7 was assigned to Mars 01 Orbiter. DSS Maintenance agreed to delete bearing maintenance in week 03 and to perform routine maintenance in non-daylight hours to aid Goldstone Solar System Radar (Asteroid Nereus). European VLBI Network agreed to reschedule support to week 01 to aid DSS Maintenance, Goldstone Solar System Radar, Mars 01 Orbiter and Microwave Anisotropy Probe (MAP). Mars 01 Orbiter objected to using DSS-43, 63 to aid Goldstone Solar System Radar and Microwave Anisotropy Probe. Mars 01 Orbiter needs two 70-Meter passes per day. Mars 01 Orbiter will not know their landing site until the end of January 2000.

***Contention Period #38 2002 Weeks 43-45; DSS-14***

DSS Maintenance and Mars 01 Orbiter agreed to accommodate Goldstone Solar System Radar (Asteroid 1997XF11). Radio Astronomy Microwave Spectroscopy and Planet R/AST agreed to delete support. Radio Astronomy Radio Stars WCB agreed to reschedule support to week 46. Radio Astronomy VLBA WCB agreed to reschedule support to week 48. Voyager 1 (ASCAL) agreed to reschedule support to DSS-63 to aid Goldstone Solar System Radar. Voyager 1 (MAGROL) agreed to reschedule to DSS-25 to aid Goldstone Solar System Radar.

***Contention Period #39 2002 Weeks 01, 03, 04; 34HEF, BWG1, BWG2***

OSSA (Space Geodesy Program) agreed to move support to weeks 06-07. Mars Global Surveyor and Mars Climate Orbiter (M98O) plan to MSPA during this period. Space Infrared Telescope Facility agreed to use DSS-25 in week 01 to aid Cassini. Voyager 1 agreed to reduce to one 6-hour daily pass at DSS-24 or 54. Voyager 2 agreed to reduce to 6-hour passes and use DSS-43.

***Contention Period #40 2002 weeks 23-28; 34HEF, BWG1, BWG2***

Comet Nucleus Tour agreed to use DSS-15. DSN agreed to delete CAT M&E support. Goldstone Solar System Radar agreed to delete Goldstone Orbital Debris Radar support in week 26. OSSA (Space Geodesy Program) agreed to delete support in weeks 24 and 27. Voyager 1 agreed to reduce passes to 8-hours at DSS-24 only. Voyager 2 agreed to reduce to 10-hour supports and use DSS-43 and 34 in weeks 23-25 and 28. In addition, Voyage 2 agreed to reduce to 10-hour supports and use DSS-43 in weeks 26-27.

# RESOURCE ALLOCATION REVIEW

## ***ACTION ITEMS***

## ***FROM 03 AUGUST RARB***



*Gene Burke*

## **Action Item Summary**

<b>AI#</b>	<b>CP#</b>	<b>Year</b>	<b>Month(s)</b>	<b>Week(s)</b>	<b>System</b>	<b>Responsible</b>	<b>Due Date</b>	<b>Status</b>
<b>01</b>	<b>n/a</b>	<b>1999</b>	<b>---</b>	<b>---</b>	<b>All</b>	<b>All Projects E. Burke</b>	<b>Monthly thru 3/2000</b>	<b>Open</b>

ACTION: Y2K: All projects that will be in operations between November 1999 and February 2000 identify critical mission periods and send the list of periods and the activity description to E. Burke beginning 2/28/99. Update on the last Friday of each month through 2000. E. Burke will consolidate and provide to G. Squibb.

<b>02</b>	<b>n/a</b>	<b>1999</b>	<b>---</b>	<b>---</b>	<b>All</b>	<b>All Projects E. Burke</b>	<b>Monthly thru 3/2000</b>	<b>Open</b>
-----------	------------	-------------	------------	------------	------------	----------------------------------	--------------------------------	-------------

ACTION: Y2K: All projects that will be in operations during the Y2K +36 turnover (1999 to 2000): For the period Y2K -24 hours through Y2K +36 hours (both 0000 UTC, 1 Jan 2000 and 0000 UTC 29 Feb 2000) identify all command periods and science downlink periods for your missions. For each period identify effects of missing the period. Update monthly on the last Friday of each month through March 2000. Submit to E. Burke, who will consolidate and provide to G. Squibb.

<b>03</b>	<b>n/a</b>	<b>2000 2001 2002</b>	<b>---</b>	<b>---</b>	<b>RAPSO</b>	<b>D. Morris</b>	<b>30 Oct 1999</b>	<b>Open</b>
-----------	------------	-------------------------------	------------	------------	--------------	------------------	--------------------	-------------

ACTION: RAPSO advise new and current projects of the needed detail in tracking requirements, by phase of Project development, for mid-range and long-range planning.

<b>04</b>	<b>08</b>	<b>2000</b>	<b>November</b>	<b>46-50</b>	<b>DSS-14</b>	<b>J. Erickson M. Slade</b>	<b>16 Sep 1999</b>	<b>Open</b>
-----------	-----------	-------------	-----------------	--------------	---------------	---------------------------------	--------------------	-------------

ACTION: Galileo re-evaluate extended mission requirements; Goldstone Solar System Radar clarify Jupiter radar requirements spreading support over 2 months. Due September JURAP Meeting.

<b>05</b>	<b>11</b>	<b>2000</b>	<b>February</b>	<b>09-17</b>	<b>34HEF</b>	<b>B. Mitchell R. Cook</b>	<b>16 Sep 1999</b>	<b>Open</b>
-----------	-----------	-------------	-----------------	--------------	--------------	--------------------------------	--------------------	-------------

ACTION: Cassini and Mars programs (MGS and M98) submit new Mission information, requirements, and plans at September JURAP Meeting.

<b>06</b>	<b>16 24 27</b>	<b>2000 2001 2001</b>	<b>November April January</b>	<b>45-52 15-17 01-04</b>	<b>BWG1 DSS-43 34HEF</b>	<b>P. Chadbourne</b>	<b>15 Oct 1999</b>	<b>Open</b>
-----------	-------------------------	-------------------------------	---------------------------------------	----------------------------------	----------------------------------	----------------------	--------------------	-------------

ACTION: Deep Space One provide new trajectory and mission design information at the October JURAP Meeting.

<b>07</b>	<b>37</b>	<b>2002</b>	<b>January</b>	<b>03-04</b>	<b>DSS-14</b>	<b>R. Cook</b>	<b>31 Jan 2000</b>	<b>Open</b>
-----------	-----------	-------------	----------------	--------------	---------------	----------------	--------------------	-------------

ACTION: Mars 2001 Orbiter provide landing site and viewperiod information by the end of January 2000 (Note: may affect proposed DSS-14 Hydrostatic Bearing Runner Rehabilitation downtime period).