


**Resource Allocation Planning & Scheduling Office (RAPSO)**

# **ROSETTA**

# **Forecasted DSN Support**

**Gene Burke**


**October 10, 2000**



# **ROSETTA Mission Support**

- **Mission Parameters**


- Launch: 12 January 2003 from Kourou, French Guyana
- Deep Space Mission to Comet 46P/Wirtanen
- 10 Year 7 Month Design Life
  - 3 Month Launch, Early Orbit and Commissioning Phase
  - 8.5 Years Interplanetary Trajectory Phase (2003 - 2011)
  - 22 Month Near Comet Phase (2011-2013)
- References:
  - ROSETTA Study (29 June 99)
  - PSLA (15 December 1999)
  - View Period File: 12 May 99
  - ROSETTA Review Meeting on 20 September 2000



# ROSETTA Mission Support


- **DSN Tracking Requirements**

- 2003: Requested to provide supplemental coverage during the Launch, Early Orbit and Commissioning Phase at the Madrid Complex
  - » 8 Hours/Day - DSS-54 Launch Support in January (34 meter antenna)
  - » 8 Hours/Day - DSS-65,54 Support After January (34 meter antennas)
- 2005: Requested to provide support during the Mars Gravity Assist and Earth Gravity Assist (EGA) maneuvers (August - November) from either Goldstone or Madrid
  - » 4 Hours/Day - DSS-15,65 except for EGA or DSS-24,54 Support (34 meter antennas)
- 2006: Requested to provide support during the Asteroid “Oatwara” fly-by in July
  - » 4 Hours/Day - DSS-15,65 or DSS-24,54 Support (34 meter antennas)




# ROSETTA Mission Support

- **DSN Tracking Requirements Continue**
  - 2007: Requested to provide support during the Earth Gravity Assist maneuver in November
    - » 4 Hours/Day - DSS-24,54 Support (34 meter antennas)
  - 2008: Requested to provide support during the Asteroid “Siwa” fly-by in July
    - » 4 Hours/Day - DSS-15,65 or DSS-24,54 Support (34 meter antennas)
  - 2009: Requested to provide support for the spin up maneuver for 1 week in 2009 from either Goldstone or Canberra
    - » ? Hours/Day DSS-14,43 Support (70 meter antennas)




# ROSETTA Mission Support

- **DSN Tracking Requirements Continue**
  - 2011-2013: Requested to provide supplemental coverage during the Comet Phases (November 2011 - August 2013)
    - » Up to 12 Hours/Day - DSS-15,65 or DSS-24,54 Support (34 meter antennas)
  - 2012: Requested to provide Lander delivery and Relay Phase support in September 2012 for about two weeks
    - » 24 Hours/Day per 7 Days/Week TM/TC Prime Support
    - » DSS-15,65 or DSS-24,54 Support (34 meter antennas)



# ROSETTA Mission Support


- **DSN Loading Study Results 2003, 2005-2009:**
  - Generally greater than 90%, 80%, 95%, 100%, 96%, and 100% supportable time in 2003, 2005, 2006, 2007, 2008 and 2009 respectively.
    - During weeks 2 through 5 in 2003, DSS-54 meter contentions occur with other missions requesting DSS-54 support and are in ROSETTA's view. These missions are NOZO, M01O, and ULYS. CAS is requesting DSS-65 support for their Gravity Wave experiment and is partially in ROSETTA's view.
    - In 2005, other missions requesting DSS-24 and 54 support and are in ROSETTA's view during the ROSETTA Earth Gravity Assist are M01O, M05L and STAR.



## Resource Allocation Planning & Scheduling Office (RAPSO)


### ROSSETTA


#### Forecasted Launch, Early Orbit and Commissioning Weekly Supportable Percentage



### ROSETTA


#### Forecasted Mars and Earth Gravity Assist Weekly Supportable Percentage






# Resource Allocation Planning & Scheduling Office (RAPSO)


**ROSSETTA**  
Forecasted Asteroid "Otagawa" Fly-By  
Weekly Supportable Percentage



**ROSETTA**  
Forecasted Earth Gravity Assist  
Weekly Supportable Percentage










# Resource Allocation Planning & Scheduling Office (RAPSO)

**ROSETTA**  
Forecasted Asteroid "Siwa" Fly-By  
Weekly Supportable Percentage



**ROSETTA**  
Forecasted Deep Space Maneuver  
Weekly Supportable Percentage





**Resource Allocation Planning & Scheduling Office (RAPSO)**

# ROSETTA Mission Support

- **Comments/Questions/Requests**

- During the Launch, Early Orbit and Commissioning Phase, ROSETTA is scheduled to receive 8-hour passes per day. This is due to view period being less than 10 hours per day. During weeks 2 through 4 can ROSETTA use DSS-66 (26 meter antenna) or DSS-63 (70 meter antenna)?
- In 2009, how many hours and which week is 70 meter support required?
- How flexible is ROSETTA in using either DSS-15, 65 and 24, 54 antennas?