

A large satellite dish antenna is the central focus, angled upwards towards the right. It is set against a dramatic sky at sunset or sunrise, with a bright orange and yellow glow on the horizon and darker, cloudy areas above. The dish's metallic structure is silhouetted against the light. In the background, dark, silhouetted hills or mountains are visible. The entire scene is framed by a thick purple border.

JOINT USERS RESOURCE ALLOCATION PLANNING (JURAP) MEETING

NOVEMBER 15, 2001

Jet Propulsion Laboratory
California Institute of Technology

4800 Oak Grove Drive
Pasadena, CA 91109-8099

(818) 354-4321



November 21, 2001

Refer to: 930-01-019-ESB/JV:lc

TO: Distribution

FROM: Eugene S. Burke

SUBJECT: Minutes for the Joint Users Resource Allocation Planning Committee Meeting held November 15, 2001.

NEXT JURAP MEETING:

Thursday, January 17, 2002

JPL Bldg. 303, Room 411 B 1:00 p.m.

***NOTE: THERE WILL BE NO JURAP MEETING IN
DECEMBER***

Attendees:

R. Bartoo	D. Holmes	M. Medina	E. Smith
G. Burke	K. Kim	D. Morris	J. Valencia
B. Compton	N. Lacey	K. Moyd	S. Waldherr
D. Doody	K. Martinez	B. Ryan	I.J. Webb
J. Hall	G. Martinez	M. Slade	

The Joint Users Resource Allocation Planning Committee meets monthly to review the status of Flight Projects, the requirements of other resource users, and to identify future requirements and outstanding conflicts. The last regular meeting was held on November 15, 2001 at the Jet Propulsion Laboratory.

Introductory Remarks / Conflict Resolutions - E. Burke

Gene welcomed everyone to the JURAP meeting and talked about his recent business trip to Goddard and his meetings with various mission managers and project schedulers. Goddard has an interest in establishing a resource allocation and review process similar to JPL's Resource Allocation Review Board (RARB). The IMAGE project extended mission is concerned with 34m S-band antenna downtimes in late 2002. Some projects have budget concerns and are studying the possibility of reducing operations manning to cut costs. A number of ISTP projects complained about receiving corrupted real-time data during the Madrid support this past month. S. Waldherr stated that the data lines from JPL to Madrid ("Big Pipe and Little Pipe") might have caused the data outages, but that the data is recoverable from the Central Data Recorder (CDR).

RARB Action Items – D. Morris

A summary of the 10 Action Items (AI) assigned at the August 2001 RARB showed that Action Items #1 through #5 have been closed. Action Item #6 remains open. Action Item #7 remains open, and a review is planned for October 2002, to discuss possible landing sites and to develop a better understanding of the landing coordinates. Action Item #8 status is pending. Action Item #9 remains open. I.J. Web added that Ulysses would accept gaps to facilitate the closure of Action Item #10.

Resource Analysis Team – K. Kim

Ongoing activities include MADB/TIGRAS testing and training. Special load studies in progress include the Galileo extended mission and Genesis back-up return study. The February RARB package was posted to the Resource Allocation and Planning web page. The deadline for projects to provide RARB input was November 19, 2001. As of today, only one project has responded.

DSS Downtime Forecast – J. Valencia

DSS-16 is scheduled for downtime from November 19 to December 18, 2001 for the servo drive replacement task. DSN scheduling successfully negotiated with the affected projects and added two additional days, increasing the downtime to 30 contiguous days. The major antenna downtimes scheduled in 2002 include 20kW transmitter installations and Ka-band encoder upgrades at the 34m stations.

Goldstone Solar System Radar – M. Slade

External peers have reviewed the Messenger mission observations and its science goals. The initial tests require two-station observations between DSS-14 and the 100m Greenbank Telescope. Dates have been submitted to Resource Allocation and Planning for these observations to be held in May and June 2002.

Radio Astronomy / Special Activities – G. Martinez

Three Time and Earth Motion Precision Observation (TEMPO) activities were supported in October with 98% of data time utilized. A Guide Star survey in support of the Gravity Probe-B mission utilized 97% of the track time.

SPECIAL REPORT***JURAP Science Advisor – E. Smith***

An informative lecture was presented on the interpretation of recent science data collected by Pioneer 10 and Ulysses. The data collected by Pioneer 10 showed comparative results with Voyager 1 and 2. Ulysses is nearing completion of its second pass over the Sun. The first pass was during Solar Minimum and the second pass has been during Solar Maximum. The results have provided the science communities a better understanding of solar phenomena.

FLIGHT PROJECTS REPORTS***Cassini – D. Doody***

Excellent support was provided by the DSN this reporting period. The Huygens Probe Relay S-band uplink tests are in progress at DSS-24 and an Emergency Control Center exercise is planned for November 20, 2001. The Gravitational Wave Experiment (GWE) begins this month and is scheduled from November 26, 2001 through January 5, 2002.

ISTP, WIND, POLAR, SOHO, GEOTAIL, Cluster II – A. Chang (S. Waldherr for A.Chang)

SOHO successfully completed a station-keeping maneuver activity and Cluster is studying the feasibility of an extended mission.

MAP, ACE, and IMAGE – S. Waldherr

MAP is in the Science mode and spacecraft operations are normal. The spacecraft entered a safe mode on November 6, 2001. The probable cause was a solar flare event. The project successfully recovered from the safe-mode condition. Demonstration tracks using the UPL command system is on hold because of a UPL D2 software anomaly.

ACE operations are normal and 26m automation demonstration tracks are continuing. Demonstration tracks using the UPL command system are on hold because of a UPL D2 software anomaly.

IMAGE operations are normal and 26m automation demonstration tracks are almost complete. Demonstration tracks using the UPL command system are on hold because of a UPL D2 software anomaly.

HESSI launch is planned for no earlier than January 24, 2001.

Ulysses – I.J. Webb

December 2, 2001 will mark the end of a yearlong nutation support. The uplinking of the “heater on” command will terminate nutation support and will end the 24-hour support requirement. A number of antenna and transmitter-related problems were experienced in October. A concern was expressed regarding the deletion of Ulysses support from the long-term schedule after January 2004.

Galileo – B. Compton

Galileo routine activities include propulsion maintenance activities and gyro performance tests. The orbit trim maneuver (OTM-103) was successfully executed, collecting continuous fields and particles data was completed, and the I-32 playback was successfully performed. A tape manager fault protection error occurred on November 13, 2001, locking out subsequent commands. A diagnostic test is being developed for execution on November 14, 2001 to move the tape in the forward direction while collecting tape status and motor current measurements. The next encounter (I-33) is scheduled for January 17, 2001.

Deep Space 1 (DS1) – K. Moyd

The second Ion engine test was conducted October 23, 2001. A number of 70m station problems forced the project to use the 34m antennas. Consequently, the project had to turn a number of science instruments off and reduce the downlink data rate. DS1 will not support comet 1999KK1 encounter. Results from the Borrelly encounter will be presented at the Division of Interplanetary Science meeting planned for late November.

Stardust - R. Ryan

The spacecraft is healthy and is presently at 3.39 astronomical units (AU) from Earth with a round-trip light time of 56 minutes. DSN support has generally been good this reporting period. An excellent Navigational Camera (NAVCAM) image was collected on October 29, 2001. The Stardust spacecraft is now farther from the Sun than any U.S. Solar powered spacecraft. The Solar panels are performing better than expected. Planning and testing for the Comet Wild-2 encounter is ongoing, with the possibility of using Asteroid Anne Frank to support encounter readiness testing. Superior conjunction will occur on December 25, 2001 and a Trajectory Correction Maneuver-7 is planned for March 13, 2002.

Voyager – I. J. Hall

Voyager 1 and Voyager 2 operational status is nominal and overall DSN support is good. Voyager 1 heliocentric distance is 82.9 AU with a round trip light time (RTLT) of approximately 23h 10m. Voyager 2 heliocentric distance is 65.6 AU with a RTLT of approximately 18h 17m. The Voyager 1 tape recorder replay scheduled for October 24, 2001 was not supported because of the Mars Orbit Insertion of the 2001 Mars Odyssey. The tape recorder replay has been rescheduled for November 17, 2001.

No oral presentation was given, but back-up material is included in the web document for:

DSN Operations – J. Hodder

Mars Mission Management Office (MMO) - E. Brower

No report was given for the following projects:

Chandra – G. Wright

Genesis – N. Lopez

MEGA – V. Altunin

The next JURAP meeting will be held:

**Thursday, January 17, 2002, at JPL
in Bldg. 303, Room 411, at 1:00 p.m.**

PLEASE NOTE: THERE WILL BE NO JURAP MEETING IN DECEMBER!

Note: If you would like to participate in the meeting by teleconferencing, call **(818) 354-2626** and you will be connected.

ACE

Afkhami, F.	GSFC m/s 428.2
Machado, M. J.	GSFC m/s 428.2
Myers, D. A.	GSFC m/s 428.2
Sodano, R. J.	GSFC m/s 581.0

Canberra Deep Space Communications Complex

Churchill, P.	CDSCC
Jacobsen, R.	CDSCC
O'Brien, J. J.	CDSCC
Ricardo, L.	CDSCC
Robinson, A.	CDSCC
Wiley, B.	CDSCC

Cassini

Arroyo, B.	264-235
Chin, G. E.	230-310
Doody, D. F.	230-310
Frautnick, J. C.	230-301
Gustavson, R. P.	230-301
Maize, E. H.	230-104
Mitchell, R. T. (PM)	230-205
Webster, J. L.	230-104

Chandra

Gage, K. R.	SAO
Lavoie, A. R. (PM)	MSFC Org. FD03
Marsh, K.	SAO
Weisskopf, M. C. (PS)	MSFC Org. SD50
Wicker, D.	SAO
Wright, G. M.	MSFC Org. FD03

Deep Space 1

Hunt, J. C.	230-207
Moyd, K. I.	230-207
Rayman, M. D. (PM)	230-207
Tay, P.	264-235
Yetter, K. E.	264-235

DSMS / Mission Management Office

Rosell, S. N.	264-235
Varghese, P.	264-235

Europa

McNamee, J.B. (PM)	301-335
Simpson, K.A.	301-335

Galileo

Compton, B.	230-102
Huynh, J. C.	230-102
McClure, Jr., J. R.	230-102
Medina-Gussie, M.	301-371
Paczkowski, B. G.	230-260
Pojman, J. L.	238-538
Theilig, E. E. (PM)	264-525

Genesis

Arroyo, B.	264-235
Burnett, D. S.	CIT 170-25
Hirst, E. A.	301-180
Sasaki, C. N. (PM)	264-370
Sweetnam, D. N.	264-370
Tay, P.	264-235
Yetter, K. E.	264-235

Goldstone Deep Space Communications Complex

DePriest, M.	DSCC-37
Holmgren, E.	DSCC-25
Massey, K.	DSCC-61
McConahy, R.	DSCC-33
McCoy, J.	DSCC-57
Sturgis, L.	DSCC-33

Goldstone Orbital Debris Radar (GODR)

Goldstein, R. M. (PM)	300-227
----------------------------	---------

Goldstone Solar System Radar (GSSR)

Haldemann, A. F.	238-420
Hills, D. L.	238-420
Ostro, S. J. (PS)	300-233
Slade, III, M. A. (PM)	238-420
Wolken, P. R.	507-105

Gravity Probe-B

Keiser, M. (PS)	Stanford Univ.
Shapiro, Prof. I. I.	Harvard Univ.

IMAGE

Abramo, C. A.	507-120
Burley, R. J.	GSFC m/s 632.0
Green, J. L.	GSFC m/s 630

IPN-ISD / General

Doms, P. E.	303-400
Polansky, R. G.	303-400
Stelzried, C. T.	303-407
Webber, III, W.J.	303-400

IPN-ISD / DSMS Engineering

Freiley, A. J.	303-404
Kimball, K. R.	303-404
Klose, J. C.	303-404
Kurtik, S. C.	303-210
Osman, J. W.	303-210
Sible, Jr., R. W.	303-404
Statman, J. I.	303-404

IPN-ISD / DSMS Operations

Almassy, W. T.	502-420
Berman, A. L.	303-403
Covate, J. T.	507-120
Dillard, D. E.	507-120
Frazier, R.	507-120
Gillam, I. T.	502-400
Green, J. C.	507-120
Hodder, J. A.	303-403
Knight, A. G.	507-120
Landon, A. J.	507-105
Martinez, G.	507-120
Nevarez, R. E.	502-400
Recce, D. J.	303-403
Roberts, J. P.	502-400
Salazar, A. J.	303-403
Schroeder, H. B.	507-120
Short, A. B.	507-120
Wackley, J. A.	303-403
Waldherr, S.	507-120
Watzig, G. A.	502-420
Wert, M.	502-420

IPN-ISD DSMS Plans & Commitments

Abraham, D. S.	303-402
Altunin, V. I.	303-402
Bathker, D. A.	303-402
Benson, R. D.	303-402
Beyer, P. E.	303-402
Black, C. A.	303-402
Cesarone, R. J.	303-402
Chang, A. F.	303-402
Gillette, R. L.	303-402
Griffith, D. G.	303-402
Holmes, D. P.	303-402
Kazz, G. J.	303-402
Luers, E. B.	303-402
Miller, R. B.	303-402
Peng, T. K.	303-402
Poon, P. T.	303-402
Slusser, R. A.	303-402
Wessen, R. R.	303-402
Yetter, B. G.	303-402

IPN-ISD / DSMS RAPSO

Bartoo, R. H.	303-403
Borden, C. S.	301-165
Burke, E. S.	303-403
Caputo, R.	514-200
Hampton, E.	600-174
Hincy, W.	600-174
Hungerford, R. M.	303-402
Kehrbaum, J. M.	301-180
Kim, K.	600-174
Lacey, N.	600-174
Leppla, F. B.	600-174
Lineaweaver, S.	600-174

Martinez, K. A.	600-174
Morris, D. G.	303-403
Valencia, J.	600-174
Wang, Y-F.	301-165
Zendejas, S. C.	301-165

ISTP (Cluster II)

Abramo, C. A.	507-120
Christensen, J. L.	GSFC m/s 404.0
Dutilly, R. N.	GSFC m/s 581.1
Gurnett, D.	U. of Iowa
Mahmot, R. E. (Acting PM)	GSFC m/s 444.0
Pickett, J.	U. of Iowa

ISTP (GEOTAIL/POLAR/SOHO/WIND)

Abramo, C. A.	507-120
Alexander, H.	502-320
Bush, R. I.	Stanford Univ.
Carder, M. E.	GSFC 450.C
Dutilly, R. N.	GSFC m/s 581.1
Hearn, S. P.	GSFC m/s 450.C
Mahmot, R. E.	GSFC m/s 444.0
Milasuk-Ross, J.	GSFC m/s 428.5
Miller, K. A.	GSFC m/s 450.C
Mish, W. H.	GSFC m/s 690.0
Nace, E. M.	GSFC m/s 450.8
Pukansky, S. M.	GSFC m/s 450.C

JPL/General

Burgess, L. N.	230-107
Burton, M. E.	169-506
Finley, S. G.	11-116
Gershman, R.	264-440
Holladay, J. A.	303-404
Jurgens, R. F.	238-420
Kahn, P. B.	301-486
Kliore, A. J.	161-260
Kobrick, M.	300-233
Moore, W. V.	161-260
Morabito, D. D.	161-260
Naudet, C. J.	238-600
Resch, G. M.	238-600
Robbins, P. E.	161-260
Silva, A.	149-200
Smith, J. L.	301-180
Taylor, A. H.	264-538
Toyoshima, B.	301-276
Winterhalter, D.	169-506
Woo, H. W.	126-110
Yung, C. S.	238-808

Madrid Deep Space Communications Complex

Chamarro, A.	MDSCC
Rosich, A.	MDSCC

MAP

Abramo, C. A. 507-120
 Citrin, E. A. (PM) GSFC m/s 410.2
 Coyle, S. E. GSFC m/s 581.0
 Dew, H. C. GSFC m/s 423.0

Mars Exploration Rover (MER A & B)

Adler, M. T-1723
 Arroyo, B. 264-235
 Crisp, J. A. (PS) T-1722
 Erickson, J. K. T-1723
 Ludwinski, J.B. T-1722
 Roncoli, R. B. 301-140L
 Theisinger, P. C. (PM) T-1722

Mars Express Orbiter

Horttor, R. L. (PM) 238-540
 Thompson, T. W. 300-227

Mars Global Surveyor

Albee, A. (PS) 264-282
 Arroyo, B. 264-235
 Brower, E. E. 264-235
 Thorpe, T. E. (PM) 264-214
 Yetter, K. E. 264-235

Mars Program Office

Cutts, J. A. 264-426
 Jordan, Jr., J. F. 264-472
 McCleese, D. J. 264-426
 Naderi, F. M. 264-438

Mars Reconnaissance Orbiter Project

Arroyo, B. 264-235
 Graf, J. E. (PM) 264-440
 Johnston, M. D. 301-140L
 Lock, R. E. 301-140L

Mars 2001 Odyssey Mission

Arroyo, B. 264-235
 Harris, J. A. 301-455
 Landano, M. R. (PM) 264-725
 Mase, R. A. 264-380
 Saunders, R. S. (PS) 180-701
 Spencer, D. A. 264-255

NASA Headquarters

Costrell, J. A. Code MT
 Geldzahler, B. Code SR
 Hertz, P. Code SR
 Holmes, C. P. Code SR
 Spearing, R. E. Code M-3

NASA/ARC/General

Campo, R. A. ARC 244-14

NASA/GSFC/General

Barbehenn, G. M. GSFC m/s 440.8
 Levine, A. J. GSFC m/s 452.0
 Martin, J. B. GSFC m/s 451.0

NASA/SOMO

Dalton, J. T. GSFC m/s 720.0
 Downen, A. Z. 303-400
 Hall, V. F. JSC Code TG
 Morse, G. A. JSC Code TA
 Thompson, E. W. JSC Code GA

NOZOMI (Planet B)

Tay, P. 264-235
 Yetter, K. E. 264-235

Radio Astronomy

Klein, M. J. (PM) 303-402
 Kuiper, T. B. (PS) 169-506
 Martinez, G. 507-120
 Wolken, P. R. 507-105

Space Infrared Telescope Facility (SIRTF)

Arroyo, B. 264-235
 Ebersole, M. M. 264-767
 Gallagher, D. B. (PM) 264-767
 Kwok, J. H. 264-767

StarLight Mission

Deutsch, M. C. 301-250D
 Livesay, L. L. (PM) 301-451
 Spradlin, G. L. 303-402

Stardust

Duxbury, T. C. (PM) 264-379
 Ryan, R. E. 301-285
 Tay, P. 264-235
 Yetter, K. E. 264-235

Ulysses / Voyager

Bray, T. L. 264-114
 Brymer, B. F. 264-114
 Cummings, A. C. CIT 220-47
 Hall, Jr., J. C. 264-801
 Massey, E. B. (PM) 264-801
 Nash, J. C. 264-114
 Smith, E. J. (PS - ULS) 169-506
 Stone, E.C. (PS - VGR) CIT 220-47
 Webb, I. J. 264-114

U.S. Space VLBI


Altunin, V. I. 303-402
 Miller, K. J. 264-828
 Preston, R.A. (PS) 238-332
 Smith, J. G. (PM) 264-828

Other Organizations

Crimi, G. F. SAIC
Laemmel, G. DLR-GSOC
Wanke, H. DLR-GSOC

**Please mark any additions, deletions, or corrections to this distribution
list and return to:**

David G. Morris
Jet Propulsion Laboratory
4800 Oak Grove Drive, 303-403
Pasadena, CA 91109 / 818-393-3535
email: David.G.Morris@jpl.nasa.gov



JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

Action Item Status From 21 August 2001 RARB

David G. Morris

November 15, 2001



Action Item Summary

<i><u>AI#</u></i>	<i><u>CP#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>Week(s)</u></i>	<i><u>Subnet</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
01	All	2003	pre-Nov. '03	All	All	DSS	A. Salazar	10/21/2001	Closed

ACTION: DSMS Operations Office shall assess the overall impact of the recommendations to reduce Preventative Maintenance on the all Subnets and to provide the Resource Allocations Planning Team with a risk and budgeting assessment of whether additional maintenance hours are needed. The board noted that many of the Contentions identified in 2003 use DSS Maintenance to relieve the over-subscription and requested that they evaluate the readiness needed to prepare for the expected sustained high use in late 2003 through early 2004. This action should reference the opportunity to perform maintenance activities during extended downtime for all antennas in the nine-month period in late 2002 through early 2003.

RESPONSE: DSS Maintenance will accept the agreements made at the August RARB. They will continue to monitor the level of maintenance at the antennas.



Action Item Summary

<i><u>AI#CP#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>Week(s)</u></i>	<i><u>Subnet</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
02	N/A	N/A		70M	SVLB	V. Altunin	10/21/2001	Closed

ACTION: Request change of name from Space VLBI to something without the word Space. The name causes confusion between two separate but required activities. One is to provide support to an orbiting spacecraft (HALCA, a.k.a. VSOP); the DSN uses 11 meter and 26 meter antennas to track the spacecraft. The second is to co-observe the same radio source as the spacecraft with ground-based radio telescopes; the DSN currently supports using 70-meter antennas at certain frequencies.

RESPONSE: The name has changed to Mission Enhancement by Ground-based Astronomy (MEGA). Currently, the PSLA for this ground-based activity shows requirements to support HALCA through 2/1/02 and FAME in 2002-2005.



Action Item Summary

<i><u>AI#CP#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>Week(s)</u></i>	<i><u>Subnet</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
03 14	2003	June – July	26-29	34H	MER B	J. Erickson	9/21/2001	Closed


ACTION: MER B shall specify the launch period for the spacecraft. This will clarify the contention and may alter the recommendation for this period.

RESPONSE: Presently the MER B launch period begins June 25 and concludes July 12, 2003.

<i><u>AI#CP#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>Week(s)</u></i>	<i><u>Subnet</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
04 16	2003	Oct. – Nov.	43-46	34H	RAT	N. Lacey	10/21/2001	Closed

ACTION: Resource Analysis Team shall redistribute the support load so that MER A receives no greater than 20 percent of its support using DSS-55. In addition, MER B noted that they could be scheduled on DSS-55 to support subnet overloads as necessary.

RESPONSE: The Resource Analysis Team has redistributed the planned MER A and MER B support on DSS-55 as specified.



Action Item Summary

<i><u>AI#</u></i>	<i><u>CP#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>Week(s)</u></i>	<i><u>Subnet</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
05	27,31	2003	Sept. – Dec.	39-51	26M	RAT SOHO	N. Lacey R. Bush	9/14/2001	Closed

ACTION: Due to RARB recommended and project acceptance of deletion for the last four weeks of Helio-Seismology Observation (HSO) in 2003, the SOHO project requested another 30-day period earlier in 2003 to replace this lost observation.

RESPONSE: SOHO accepted the alternate recommendation of continuous coverage during weeks 4-7 (Jan. - Feb.) in 2003.

<i><u>AI#</u></i>	<i><u>CP#</u></i>	<i><u>Year</u></i>	<i><u>Month(s)</u></i>	<i><u>Week(s)</u></i>	<i><u>Subnet</u></i>	<i><u>System</u></i>	<i><u>Responsible</u></i>	<i><u>Due Date</u></i>	<i><u>Status</u></i>
06	41	2004	January	1	34H	CAS DEEP MER A/B	R. Mitchell J. McKinney J. Erickson	11/21/2001	Open

ACTION: MER A & B in their Approach phase shall resolve contention support from Canberra and Spain in the first 6 days of week 1 in 2004 with Cassini Gravitational Wave Experiment and Deep Impact's use of two 34 meter antennas for initial acquisition (Canberra).



Action Item Summary

<i>AI#</i>	<i>CP#</i>	<i>Year</i>	<i>Month(s)</i>	<i>Week(s)</i>	<i>Subnet</i>	<i>System</i>	<i>Responsible</i>	<i>Due Date</i>	<i>Status</i>
07	41-44	2004	January	1-4	34H	MER A/B CAS	J. Erickson R. Mitchell	7/1/2002	Open

ACTION: Provide MER A & B Landing Site coordinates. This will allow better planning of antenna usage in January 2004 during surface operations.

<i>AI#</i>	<i>CP#</i>	<i>Year</i>	<i>Month(s)</i>	<i>Week(s)</i>	<i>Subnet</i>	<i>System</i>	<i>Responsible</i>	<i>Due Date</i>	<i>Status</i>
08	46	2004	January	1	34B1	MER A NOZO	J. Erickson A. Chang	10/21/2001	Pending

ACTION: MER A to study impact of either removing DSS-24 from EDL array in order to provide post MOI support to Nozomi TCM or to investigate the option of maintaining the array while providing MSPA and uplink support to Nozomi from DSS-24.

RESPONSE: This support should be feasible if DSS-24 is primarily dedicated to Nozomi and the MER A support (X-band RCP signal) will use the Radio Science Receiver (RSR) and should not need the Block V Receiver (BVR). Of course there are many operational considerations and variables in this action that still need to be understood.



Action Item Summary

<i>AI#</i>	<i>CP#</i>	<i>Year</i>	<i>Month(s)</i>	<i>Week(s)</i>	<i>Subnet</i>	<i>System</i>	<i>Responsible</i>	<i>Due Date</i>	<i>Status</i>
09	47	2004	January	2	34B1	DEEP MEX	J. McKinney R. Horttor	2/1/2002	Open


ACTION:Deep Impact shall evaluate the impact of taking regular gaps in post-launch coverage due to Mars Express Orbiter's post MOI support needs over DSS-54.

<i>AI#</i>	<i>CP#</i>	<i>Year</i>	<i>Month(s)</i>	<i>Week(s)</i>	<i>Subnet</i>	<i>System</i>	<i>Responsible</i>	<i>Due Date</i>	<i>Status</i>
10	49	2004	January	4	34B1	ULYS	I.J. Webb	10/21/2001	Open

ACTION:Ulysses shall investigate the possibility of using a non-DSN antenna for support or taking a regular two hour gap at Madrid (DSS-54).



InterPlanetary Network and Information Systems Directorate
DEEP SPACE MISSION SYSTEMS (DSMS)



JPL

Resource Allocation Planning & Scheduling Office (RAPSO)


JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE



Resource Analysis Team


November 15, 2001

Kevin Kim




◆ RESOURCE NEGOTIATION STATUS

- 2002 WEEK 3 (THRU 01/20/2002) WAS RELEASED TO DSN ON 11/12/2001
- 2002 WEEKS 4 AND 5 (THRU 02/03/2002) IS DUE TO BE RELEASED ON 11/19/2001
- 2002 WEEKS 22 AND 23 (THRU 06/09/2002) WILL GO INTO NEGOTIATIONS STARTING 12/03/2001



- ◆ **SPECIAL STUDIES/ACTIVITIES**
 - DEEP IMPACT LOAD STUDY
 - MRO LOAD STUDY
 - MUSES-C PSLA REVIEW

- ◆ **ON-GOING ACTIVITIES**
 - MADB/TIGRAS TESTING AND TRAINING
 - GALILEO EXTENDED MISSION STUDY
 - GENESIS BACKUP RETURN STUDY
 - IMAGE EXTENDED MISSION
 - INTEGRAL LAUNCH CHANGE
 - LUNAR-A LOAD STUDY
 - MEX LOAD STUDY
 - MESSENGER LOAD STUDY
 - SGP LOAD STUDY



Resource Allocation Planning & Scheduling Office (RAPSO)

- ◆ **RARB – FEBRUARY 12, 2002**
 - CONTENTIONS TO COVER YEARS 2003 THRU 2005
 - TIMELINE POSTED
 - DISTRIBUTION PACKAGE POSTED

[HTTP://RAPWEB.JPL.NASA.GOV](http://rapweb.jpl.nasa.gov)

TMOD Resource Implementation Planning Matrix

Station	Subnet	First Delivery Date	S-Band Down	S-Band Up	X-Band Down	X-Band Up	Ka-Band Down	Ka-Band Up	Ku-Band Up and Down	Close
DSS-14	70M	XXXX	XXXX	XXXX	XXXX	XXXX	TBD	N/A	N/A	N/A
DSS-15	34HEF	XXXX	XXXX	N/A	XXXX	XXXX	TBD	N/A	N/A	N/A
DSS-16	26M	XXXX	XXXX	XXXX	N/A	N/A	N/A	N/A	N/A	N/A
DSS-24	34B1	XXXX	XXXX	XXXX	XXXX	5/1/2003	10/1/2005	N/A	N/A	N/A
DSS-25	34B2	XXXX	N/A	N/A	XXXX	XXXX	XXXX	XXXX	N/A	N/A
DSS-26	34B2	4/2/2003	N/A	N/A	4/2/2003	4/2/2003	4/2/2003	N/A	N/A	N/A
DSS-27	34HSB	XXXX	XXXX	XXXX	N/A	N/A	N/A	N/A	N/A	N/A
DSS-28	34B2	TBD	N/A	N/A	TBD	TBD	N/A	N/A	N/A	N/A
DSS-33	11M	XXXX	N/A	N/A	XXXX	XXXX	N/A	N/A	XXXX	2/1/2002
DSS-34	34B1	XXXX	XXXX	XXXX	XXXX	XXXX	1/1/2005	N/A	N/A	N/A
DSS-43	70M	XXXX	XXXX	XXXX	XXXX	XXXX	TBD	N/A	N/A	N/A
DSS-45	34HEF	XXXX	XXXX	N/A	XXXX	XXXX	TBD	N/A	N/A	N/A
DSS-46	26M	XXXX	XXXX	XXXX	N/A	N/A	N/A	N/A	N/A	N/A
DSS-53	11M	XXXX	N/A	N/A	XXXX	XXXX	N/A	N/A	XXXX	2/1/2002
DSS-54	34B1	XXXX	XXXX	XXXX	XXXX	XXXX	8/1/2006	N/A	N/A	N/A
DSS-55	34B2	11/1/2003	N/A	N/A	11/1/2003	11/1/2003	11/1/2003	N/A	N/A	N/A
DSS-63	70M	XXXX	XXXX	XXXX	XXXX	XXXX	TBD	N/A	N/A	N/A
DSS-65	34HEF	XXXX	XXXX	N/A	XXXX	XXXX	TBD	N/A	N/A	N/A
DSS-66	26M	XXXX	XXXX	XXXX	N/A	N/A	N/A	N/A	N/A	N/A
XXXX = Capability Currently Exists N/A = Capability Not Planned										10/18/2001

DSN User / Mission Planning Set

2002 - 2012

ONGOING/PLANNED PROJECTS				
Project	Acronym	Launch or Start	EOPM	EOEM
DSN VLBI Clock Sync and Catalog M&E	DSN	--	--	--
DSS Maintenance	DSS	--	--	--
European VLBI Network	EVN	--	--	--
Ground Based Radio Astronomy	GBRA	--	--	--
Space Geodyssey	SGP	--	--	--
Voyager 2	VGR2	08/20/77	10/15/89	09/30/05
Voyager 1	VGR1	09/05/77	12/31/80	09/30/05
Goldstone Solar System Radar	GSSR	04/01/85	--	--
Galileo	GLLO	10/18/89	12/07/97	09/21/03
Ulysses	ULYS	10/06/90	09/11/95	01/31/04
ISTP - Geotail	GTL	07/24/92	07/24/95	09/30/05
ISTP - Wind	WIND	11/01/94	11/01/97	09/30/05
Space VLBI	SVLB	02/01/95	12/31/03	---
ISTP - SOHO	SOHO	12/02/95	05/02/98	12/30/05
ISTP - Polar	POLR	02/22/96	08/23/97	09/30/05
Gravity Probe B	GPB	06/01/96	10/31/03	TBD
Mars Global Surveyor	MGS	11/07/96	02/01/01	06/01/04
Highly Advanced Laboratory for Communications and Astronomy	VSOP	02/12/97	09/30/01	02/28/02
Advance Composition Explorer	ACE	08/25/97	02/01/01	01/31/05
Cassini	CAS	10/15/97	06/30/08	06/30/10
Nozomi (Planet-B)	NOZO	07/03/98	12/31/05	TBD
Stardust	SDU	02/07/99	01/14/06	---
Chandra X-ray Observatory	CHDR	07/23/99	07/23/04	07/23/09
Imager for Magnetopause-to-Aurora Global Exploration	IMAG	03/25/00	05/30/02	05/30/04
Cluster 2 - S/C #2 (Samba)	CLU2	07/16/00	02/15/03	09/19/05
Cluster 2 - S/C #3 (Rumba)	CLU3	07/16/00	02/15/03	09/19/05
Cluster 2 - S/C #1 (Salsa)	CLU1	08/09/00	02/15/03	09/19/05
Cluster 2 - S/C #4 (Tango)	CLU4	08/09/00	02/15/03	09/19/05
2001 Mars Odyssey	M01O	04/07/01	08/01/04	09/19/07
Microwave Anisotropy Probe	MAP	06/30/01	10/01/03	10/01/06
Genesis	GNS	08/08/01	09/08/04	---
Comet Nucleus Tour (CONTOUR)	CNTR	07/01/02	09/05/08	TBD
Space Infrared Telescope Facility	SRTF	07/15/02	09/14/07	---
RadioAstron*	RADA	10/01/02	10/01/07	TBD
International Gamma Ray Astrophysics Lab	INTG	10/17/02	12/18/04	12/18/07
MUSES - C	MUSC	12/14/02	06/05/07	---
Rosetta	ROSE	01/13/03	07/10/13	---
Mars Express Orbiter	MEX	05/23/03	02/11/06	08/03/08
Mars Exploration Rover - A	MERA	05/30/03	04/06/04	---
Mars Exploration Rover - B	MERB	06/27/03	05/10/04	---
Deep Impact	DEEP	01/02/04	08/05/05	---
Messenger	MSGR	03/10/04	04/06/10	---

* Planning dates

DSN User / Mission Planning Set

2002 - 2012

ADVANCED PLANNING PROJECTS				
Project	Acronym	Launch or Start	EOPM	EOEM
Lunar - A	LUNA	08/09/03	07/18/04	- - -
Mars Reconnaissance Orbiter	MRO	08/08/05	12/31/10	TBD
Stereo Ahead	STA	11/12/05	02/18/08	02/18/11
Stereo Behind	STB	11/12/05	02/18/08	02/18/11
StarLight	SL	06/06/06	11/30/06	- - -
Mars Smart Lander 2007	M07L	09/04/07	08/19/10	TBD
Mars Competed Scout 2007	M07S	09/04/07	11/19/08	TBD
Mars CNES Orbiter 2007	M07O	09/09/07	08/11/08	08/12/10
Mars ASI/NASA Telecommunications Orbiter 2007	M07T	09/09/07	08/09/18	TBD
ARISE	ARSE	01/01/08	01/01/13	- - -
Highly Advanced Laboratory for Communications and Astronomy	VSP2	01/01/08	01/01/13	- - -
Europa Orbiter	EURO	03/15/08	03/10/12	TBD
Mars ASI/NASA Science Orbiter 2009	M09O	10/04/09	08/29/12	TBD
Mars CNES MSR Lander 2011	M11L	10/30/11	09/10/14	TBD
Mars CNES MSR Orbiter 2011	M11O	10/30/11	07/22/14	TBD

JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

DSN ANTENNA DOWNTIME STATUS

Jose Valencia

November 15, 2001

NASA Jet Propulsion Laboratory

DSN Downtime & Test Schedule is located on the RAP WWW Homepage at: <http://rapweb.jpl.nasa.gov>

**Although every effort is made to ensure the accuracy of this Downtime Planning report, changes can and do occur.
The DSN 7-Day Schedule takes precedence over this document.**

DSN ANTENNA DOWNTIME STATUS

MAJOR DSN DOWNTIMES by DATE								
Year	Site	Description	Start	End	Duration (Days)	Weeks	Start DOY	End DOY
2001	DSS 16	Servo Drive Replacement	11/19/01	12/18/01	30	47-51	323	352
2002	DSS 66	Servo Drive Replacement	06/24/02	07/21/02	28	26-29	175	202
2002	DSS 14	70M Servo Drive Replacement	07/15/02	09/27/02	75	29-39	196	270
2002	DSS 14	NIB - NSP Implementation	07/15/02	09/27/02	75	29-39	196	270
2002	DSS 24	NSP Implementation	10/01/02	11/22/02	53	40-47	274	326
2002	DSS 45	NSP Implementation	10/01/02	11/22/02	53	40-47	274	326
2002	DSS 54	NSP Implementation	10/01/02	11/22/02	53	40-47	274	326
2002	DSS 24	NIB - 20 KW X-Band TXR Installation	10/01/02	11/22/02	53	40-47	274	326
2002	DSS 24	NIB - KA-Band Encoder Mech Mod-Kit Installation	10/01/02	10/20/02	20	40-42	274	293
2002	DSS 54	NIB - KA Band Encoder Mech Mod Kit Installation	10/01/02	10/20/02	20	40-42	274	293
2002	DSS 43	70M Servo Drive Replacement	11/25/02	02/09/03	77	48-06	329	040
2002	DSS 43	NIB - Ball-Joint Pad Refurbishment	11/25/02	02/09/03	77	48-06	329	040
2002	DSS 43	NIB - NSP Implementation	12/02/02	02/09/03	70	49-06	336	040
2002	DSS 65	NSP Implementation	12/02/02	02/09/03	70	49-06	336	040
2003	DSS 63	70M Servo Drive Replacement	02/10/03	04/20/03	70	07-16	041	110
2003	DSS 63	NIB - Ball-Joint Pad Refurbishment	02/10/03	04/20/03	70	07-16	041	110
2003	DSS 63	NIB - NSP Implementation	02/10/03	04/06/03	56	07-14	041	096
2003	DSS 25	NSP Implementation	02/10/03	04/06/03	56	07-14	041	096
2003	DSS 34	NSP Implementation	02/10/03	04/06/03	56	07-14	041	096
2003	DSS 25	NIB - 20 KW X-Band TXR Installation	02/10/03	04/06/03	56	07-14	041	096
2003	DSS 34	NIB - 20 KW X-Band TXR Installation	02/10/03	04/06/03	56	07-14	041	096
2003	DSS 34	NIB - KA-Band Encoder Mech Mod-Kit Installation	02/10/03	03/02/03	21	07-09	041	061
2003	DSS 15	Antenna Controller Replacement	03/03/03	05/04/03	63	10-18	062	124
2003	DSS 15	NIB - NSP Implementation	03/05/03	05/01/03	58	10-18	064	121
2003	DSS 46	Servo Drive Replacement	05/05/03	06/01/03	28	19-22	125	152
2003	DSS 54	20 KW X-Band TXR Installation	07/21/03	08/31/03	42	30-35	202	243
2003	DSS 45	Antenna Controller Replacement	09/08/03	10/25/03	48	37-43	251	298
2004	DSS 65	Antenna Controller Replacement	05/10/04	06/27/04	49	20-26	131	179
2004	DSS 14	Antenna Controller Replacement	07/05/04	10/03/04	91	28-40	187	277

DSN ANTENNA DOWNTIME STATUS

- ◆ CHANGES SINCE LAST JURAP
 - ◆ DSS-16 Servo Drive Replacement
 - ✦ 2 days have been added to task

DSN ANTENNA DOWNTIME STATUS

- ◆ TASKS IN PROGRESS OR TASKS REMAINING IN 2001
 - ◆ DSS-16 Servo Drive Replacement
 - ◆ 11/19/01 to 12/18/01

DSN ANTENNA DOWNTIME STATUS

◆ SCHEDULED 34M TASKS IN 2002

◆ DSS-24

- ◆ NSP
- ◆ 20KW X-band (NIB)
- ◆ KA band encoder (NIB)

◆ DSS-54

- ◆ NSP
- ◆ KA band encoder (NIB)

◆ DSS-65

- ◆ NSP

The diagram illustrates the layout of the D34 KA Encoder and its connections to various components. The layout is organized into three main sections, each with a header row numbered 1 to 16.

Top Section:

- Header row: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
- Component: D25 X-band 20KW (NIB) (Blue box, columns 7-14)
- Component: D25 NSP (Pink box, columns 7-14)
- Component: D65NSP (Orange box, columns 7-14)
- Component: D43 NSP (Pink box, columns 7-14)
- Component: D63 Ball-Joint (Orange box, columns 7-14)
- Component: D63 Servo Drive (Purple box, columns 7-14)


Middle Section:

- Header row: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
- Component: D43 Ball-Joint (NIB) (Orange box, columns 7-10)
- Component: D43-Servo Drive (Purple box, columns 7-10)
- Component: D63 NSP NIB (Pink box, columns 7-14)
- Component: D15 Antenna Controller (Green box, columns 7-14)
- Component: D15 NSP (NIB) (Pink box, columns 7-14)
- Component: D34 NSP (Pink box, columns 7-14)
- Component: D34 X-band 20KW (Blue box, columns 7-14)
- Component: D34 KA Encoder (Green box, columns 7-10)


Bottom Section:

- Header row: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
- Header row: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17


SCHEDULED DOWNTIMES IN 2002



SCHEDULED DOWNTIMES IN 2003



SCHEDULED DOWNTIMES IN 2004



InterPlanetary Network and Information Systems Directorate (IPN-ISD)



JPL

Deep Space Mission System Operations Program Office

JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE




DSN Operations

Jim Hodder

November 15, 2001

NASA Jet Propulsion Laboratory

JPL




Deep Space Mission System Operations Program Office

DSN System Availability

<u>Data Type</u>	<u>August 2001</u>	<u>September 2001</u>
Telemetry	98.8%	99.0%
Tracking	97.5%	98.7%
Command	98.4%	99.0%
Monitor	99.1%	99.2%
Radio Science	100%	97.6%
VLBI	96.1%	99.5%

Goldstone Solar System Radar



Martin A. Slade


November 15, 2001

NASA Jet Propulsion Laboratory

Joint Users Resource Allocation Planning Committee Meeting




Goldstone Solar System Radar (GSSR)



- New observations in support of science goals of the MESSENGER mission have been highly rated by external peer reviewers. The initial tests of the techniques involve two-station observations between DSS-14 and the 100-m Greenbank Telescope (GBT). The dates for these observations are given in the table below:

DOY	UT date	UT window	activity
133	2002 MAY 13	20:00 - 22:00	speckle correlation maximum 21:21:12
142	2002 MAY 22	20:00 - 01:00	speckle correlation maximum 20:54:40 00:20 closure with 2006 OCT 18 21:40
153	2002 JUN 02	18:00 - 21:00	speckle correlation maximum 20:17:36 19:00 closure with 2004 SEP 16 13:40
163	2002 JUN 12	19:00 - 23:00	speckle correlation maximum 19:35:06 22:40 closure with 2008 OCT 07 15:20

GSSR/Greenbank Telescope Request for MESSENGER Support



Joint Users Resource Allocation Planning Committee

Radio Astronomy and Special Activities

George Martinez
November 15, 2001





TEMPO

(Time and Earth Motion Precision Observations)

- **Clock Sync**
 - **DOY 276**
 - No problems were reported by either DSS-15 or DSS-65.
 - Tapes sent to JPL correlator for processing.
 - **DOY 291**
 - No problems were reported by either DSS-15 or DSS-65.
 - Tapes sent to JPL correlator for processing.
 - **DOY 304**
 - DSS-15 reported a vacuum failure in the VLBA recorder.
 - DSS-65 reported that the antenna stopped.
 - Tapes sent to JPL correlator for processing.
- **Metrics**
 - 3 observations – 98.3 %



Gravity Probe - B

- **BR071C**
 - Guide star survey for the Gravity Probe-B mission to determine an extremely accurate position (Astrometry) for radio source HR8703 and the measurement of its proper motion in an inertial frame.
 - No problems were reported by DSS-63.
 - DSS-43 reported an EAC problem.
 - DSS-14 reported an antenna problem that resulted in 1 lost source.
 - 97% of time utilized.
 - Tape sent to the Bonn Correlator for processing.




CASSINI

<http://www.jpl.nasa.gov/cassini/>

Joint Users Resource Allocation Planning (JURAP) Committee Meeting

**Dave Doody
November 15, 2001**

NASA / Jet Propulsion Laboratory




Cassini


- In Quiet Cruise Subphase through 8 July 2002
 - S/C remains HGA-to-Earth except for specific short activities
- Operations are Basically Nominal
 - Excellent DSN support
 - RNG problem continues under investigation
 - NOP still being revised
 - Minor anomalies worked in real time, minimal data loss
 - Minor S/C instrument anomalies being worked and recovered near real time
 - Additional Huygens Probe Relay S-band U/L tests using DSS24 in progress
 - Emergency Control Center exercise scheduled for 20 November
 - JPL Information Technology Security Implementation Task requires daily status reports
- Gravitational Wave Experiment (GWE) Begins This Month
 - DSMS Readiness Review Completed 14 November
 - Experiment runs 26 November 2001 through 5 January 2002
 - 24 hours/day, 7 days/week DSN coverage for 40 days and 40 nights
 - Cassini's first prime mission science

INTERPLANETARY NETWORK AND INFORMATION SYSTEMS DIRECTORATE

Flight Project Report MAP/ACE/IMAGE



<http://map.gsfc.nasa.gov/>




<http://www.srl.caltech.edu/ACE/>

Steve Waldherr
TMS Manager

November 15, 2001


JPL



<http://pluto.space.swri.edu/IMAGE/>



**InterPlanetary Network and Information Systems Directorate
Deep Space Mission System Program**




MAP

- **Spacecraft operations continue nominally in Science mode.**
- **Project declared spacecraft emergency on DOY 310/1521Z (6 November). The spacecraft had entered into safe mode. Suspected cause was a solar flare. The project was able to do a full recovery from a power reset of the spacecraft Command and Data Handling processor. Project cancelled the spacecraft emergency and was back in the science mode within 4.5 hours of detecting the problem. Project related that the rapid response from DSN operations and scheduling was excellent. Project also stated the overall DSN support of this emergency was outstanding.**
- **UPL D2 Demos on hold due to D2 software anomaly.**



**InterPlanetary Network and Information Systems Directorate
Deep Space Mission System Program**




ACE

JPL

- **ACE operations continue nominally**
- **ACE 26-meter Automation Demos are continuing**
- **UPL D2 Demos on hold due to D2 software anomaly**
- **Project, with the help of other projects and DSN scheduling was able to work around the DSS-16 down time.**



**InterPlanetary Network and Information Systems Directorate
Deep Space Mission System Program**



IMAGE

JPL

- **Spacecraft operations continue nominally**
- **26-meter automation demos are almost complete**
- **UPL D2 Demos on hold due to D2 software anomaly**

Mars Global Surveyor

Flight Operations Status


Presentation to the

**Joint Users Resource Allocation
Planning (JURAP) Meeting**



E. E. Brower

November 15, 2001



<http://mars.jpl.nasa.gov/missions/present/globalsurveyor.html>



JPL


Mars Global Surveyor



AGENDA

- **Program / Project Status**
- **Recent Events/Accomplishments**
- **Mission Assessment**
- **Issues**

MGS



JPL

Mars Global Surveyor

Program / Project Status



Technical

JUL	AUG	SEP	OCT
G	G	G	G

Schedule

JUL	AUG	SEP	OCT
G	G	G	G

Resources

JUL	AUG	SEP	OCT
G	G	G	G

Programmatic

JUL	AUG	SEP	OCT
G	G	G	G

Detailed Description: (for items identified as yellow or red)

Technical:

Schedule:

Resources:

Programmatic:

NOTE: This is a rolling
4-month picture



No current problem
All commitments can be met




Major problem
Identified solution
Commitment is in
jeopardy



Major problem
No identified solution
Commitment cannot be met

MGS

**JPL**

Mars Global Surveyor




Events


Last 3 Months:

- | | |
|------------------------------------|----------------------|
| – Relay16 orientation | Aug 15 |
| – Delta DOR for MER | Aug-Sep |
| – C-mode entry | Sep 6 |
| – C-mode recovery/causal reviews | Sep 8, 17, 20 |
| – MOLA Diagnostic Test #4 | Sep 12 |
| – Microphonics test | Oct 6 |
| – MOLA Diagnostic Test #5 | Oct 10 |
| – MOC focus tests | Oct 8-15 |
| – A/B 4/d playback sequences began | Oct 17 |
| – C-mode entry | Oct 19 |
| – C-mode recovery/causal reviews | Oct 22, 30 |
| – Odyssey A/B support initiation | Oct 23 |

MGS

**JPL**


Mars Global Surveyor



Recent Accomplishments

- **Spacecraft began fifth year of orbital operation on September 11, 2001**
- **207 ROTO sequences executed to date. ROTO during comm. periods capability implemented Sept. 26. Seven performed to date**
- **Spacecraft went into contingency mode on Sept. 6, and Oct. 19. STAREX converged on bad star following ROTO sequence. Return to full operations within in three days. No ROTOs during 1st month of Odyssey support.**
- **Special MGS issue of JGR ready for November release. One-year mapping report: 28 papers (>600 pages).**
- **Dust storm press conference held Oct. 11.**
- **Planetary Quarantine report submitted to PQ Officer.**
- **Second year mapping archive completed.**

MGS

**JPL**

Mars Global Surveyor



Recent Accomplishments (Cont'd)

E2 Mission Extension Proposal/budget submitted:

- **Relay engineering data during descent of MER vehicles and UHF relay during landed operations.**
- **Observations for site selection by MER/future missions**
- **Observations of new areas of the planet (<0.5% imaged at high resolution), continuing observations to assess inter-annual climate variation and multi-mission context/cooperative experiments**

C-mode Recovery Procedure Review

Aug 15

PSG at JPL

Sep 6

MMR

Sep 19

MER Landing site workshop

Oct 17-18

MOLA Radiometry Mode decision

Nov 15

MGS

**JPL**


Mars Global Surveyor




Upcoming Events

- **Next 12 Months:**
 - **MMR** **Nov 14**
 - **E2 Mission authorization** **TBD**
 - **STAREX/ROTO problem resolution** **Nov 30**
 - **PQ Report approval by PQ Officer** **TBD**
 - **Odyssey A/B support** **Oct 23 - Jan, 2002**
 - **Beta Supplement** **Mar 20**
 - **End of extended mission (E1)** **Apr 22**
 - **E2 Mission start** **Apr 22**

MGS

**JPL**


Mars Global Surveyor



Mission Assessment

- **Spacecraft is in good health.**
- **UHF tests on June 25-28 to confirmed relay health.**
- **Expect to fulfill most extended mission objectives (complete MER site coverage may become E2 mission objective).**
- **Expect to satisfy MER EDL requirements.**
- **Chances of operation through 2004 are good.**

MGS



JPL

Mars Global Surveyor



Issues

- **None**

MGS



ulysses

JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

I. J. Webb

November 15, 2001

NASA Jet Propulsion Laboratory



<http://ulysses.jpl.nasa.gov/>

ULYSSES

JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

- SPACECRAFT OPERATIONS ARE NORMAL. THE SPACECRAFT IS IN IT'S SECOND ORBIT AROUND THE SUN AND IS CURRENTLY IN NUTATION OPERATIONS. INSTRUMENT CALIBRATIONS AND RECONFIGURATIONS ARE PERFORMED AS REQUIRED.
- DOY 285/18:02>18:25 - DSS-63, LOW POWER TRANSMITTER TRIPPED OFF WHEN HIGH POWER TRANSMITTER WAS BROUGHT UP FOR THE NEXT TRACK. UPLINK HANDOVER TO DSS-14 WAS ABORTED AND DSS-14 PERFORMED AN UPLINK SWEEP ACQUISITION.
- DOY 294/22:15>00:20 - DSS-63, TRANSMITTER TRIPPED OFF TWICE DUE TO TRANSMITTER INTERLOCK BEING OPEN AND LOW-ELEVATION OVERRIDE SWITCH NOT ENABLED.
- DOY 297/09:42>10:38 - DSS-54, ANTENNA WENT TO BRAKE. RESET APC TO MAKE GOOD. TRANSMITTER WAS RE-APPLIED AND COMMAND CAPABILITY WAS RESTORED AT 10:04.
- DOY 297/20:57>21:46 - DSS-24, ANTENNA WENT TO BRAKE. MAINTENANCE PERSONNEL LEANED AGAINST THE ANTENNA STOP BUTTON. ANTENNA TO POINT, TRANSMITTER POWER RE-APPLIED AND TELEMETRY RE-ACQUIRED.


ULYSSES

JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE

- DOY 310/19:26>20:06 - DSS-24, ANTENNA WENT TO BRAKE DUE TO A POWER SUPPLY FAILURE. ANTENNA WENT BACK ON-POINT, TRANSMITTER BACK ON AND COMMAND MODE ON AT 20:06. THE FAILURE OCCURRED WHILE CLOSED LOOP CONSCAN WAS ENABLED AND THE TRANSMITTER FLUCTUATIONS RESULTED IN THE NEED TO PERFORM A "SOLACE" TO REDUCE NUTATION.
- DOY 311/14:37>21:45 - DSS-14, UPLINK LOST WHEN TRANSMITTER LOST INTERFACE, NO ETO. DSS-15 WAS BROUGHT UP TO PROVIDE DOWNLINK FROM 16:14>19:25. DSS-54 WAS BROUGHT UP TO PROVIDE UPLINK AND DOWNLINK FROM 18:45>21:34. AT 21:45 DSS-14 WAS GREEN WITH THE REPLACEMENT OF THE ETHERNET HUB. DSS-14 THEN PERFORMED A HANDOVER WITH DSS-54. A "SOLACE" MANEUVER WAS PERFORMED AT 20:20 IN EXPECTATION OF A LONG PERIOD WITHOUT AN UPLINK.



JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE



Brad Compton
November 15, 2001



NASA Jet Propulsion Laboratory

<http://galileo.jpl.nasa.gov/>



GALILEO EUROPA MISSION

ROUTINE ACTIVITIES


- Propulsion maintenance activity
- DMS conditioning
- Gyro performance test
- Science instrument MROs



GALILEO EUROPA MISSION

SIGNIFICANT EVENTS

- Performed an Orbit Trim Maneuver (OTM-103)
- Completed collecting continuous fields and particles data through October 26 at which time we initiated I-32 playback
- During a standard tape recorder (DMS) conditioning activity on 11/13/01, fault protection in the tape manager tripped, locking out subsequent tape commands.



GALILEO EUROPA MISSION

PROJECT PLANS

- Resolve DMS anomaly, restart playback
- Continue routine activities
- Next encounter I-33 on 17 January –
planned altitude of 100 km (closest yet)

Joint Users Resource Allocation Planning Meeting



SPECTRUMASTRO

Deep Space One

K. Moyd

November 15, 2001

<http://nmp.jpl.nasa.gov/ds1/>





DS1 Status

Previous Month's Activities and Current Status

- First Ion engine test ("Plume Mode Survey") conducted October 23.
- Calibration of IR Spectrograph scheduled for October 30.
- Second Ion engine test ("Ion Optics") conducted November 6.
- Ion optics test repeated November 11 because of incorrect parameters on November 6 test.
- Ka-band has been on to support DSN testing. So far, none has been done.
- Ranging is being left on between tracks to support DSS 26 ranging tests. So far, none have been done.



DS1 Status

Telecom Problems

- 70-meter stations not available at beginning of tracks for three consecutive weeks. Twice due to station problems; once due to MAP emergency.
 - In all three cases the 70-meter was replaced by a 34-meter and the 70-meter was restored prior to end of track. However, the data return was significantly lower than planned.
 - Caused us to turn PEPE, our Fields and Particles instrument off, because we could not get the data down.
- Rain in Australia caused loss of data several times. This was compounded by the loss of DSS 43 at the beginning of the November 6 track.
- Several times DSS 15 had problems with initial subcarrier acquisition, despite plenty of margin.



DS1 Status

Near Term Plans


- Additional Ion engine tests will be done during the rest of November and early December.
- Solar panel tests and operation of several of our new technologies will also be done.
- It has been decided that DS1 will not be sent to 1999KK1 for an encounter next August.
- Current plan is to turn off the spacecraft December 18.



DS1 Status

Other Information

- Results from the Borrelly encounter will be presented at the DPS meeting the week of November 26. New images should be posted to the web shortly thereafter. There should be a press release containing the URL.



STARDUST

JOINT USERS

RESOURCE ALLOCATION

PLANNING COMMITTEE

R. E. Ryan

November 15, 2001

NASA Jet Propulsion Laboratory

<http://stardust.jpl.nasa.gov>



STARDUST

Report to JURAP

STATUS

SPACECRAFT IS HEALTHY (11/15/01)

PRESENTLY 3.39 AU from EARTH

00:56:00 RTLT

2.5 AU from SUN

Will reach 3.6 in Jan '02

- **SPACECRAFT IS IN NOMINAL CRUISE**
 - **BIT RATE IS AT 252 bps (on HGA)**
 - **EXCELLENT NAV CAM IMAGE ON 10/29**
 - **CHECKING THE SUN ANGLE STRAY (REFLECTED) LIGHT**
 - **WE ARE FARTHER FROM THE SUN THAN ANY U.S. SOLAR POWERED SPACECRAFT, HEADING FOR 2.72 AU.**
 - **THE SOLAR PANELS ARE PREFORMING BETTER THAN EXPECTED**



11/15/01



2 of 4



STARDUST

Report to JURAP

- **CURRENT ACTIVITIES**
 - **ON-GOING EFFORT ON SPACECRAFT FLIGHT SOFTWARE PATCHES**
 - **PLANNING AND TESTING FOR ENCOUNTER**
 - **REVIEWING ENCOUNTER PLANNING**
 - **POSSIBLE USE OF ANNEFRANK (11/02) AS READINESS TEST FOR COMET WILD-2 OPTICAL NAVIGATION**
 - **WORKING ISSUES AND PLANS FOR THE APPROVAL PROCESS**
- **IPN-ISD SUPPORT HAS BEEN GOOD THIS PAST PERIOD**



11/15/01



3 of 4



STARDUST

Report to JURAP

UPCOMING EVENTS

SUPERIOR CONJUNCTION ON DECEMBER 25

Earth 3.5 AU

Sun 2.6 AU

One Degree SEP

DSM-2 (TCM-7) March 13, 2002

MAXIMUM SOLAR RANGE, 2.72 AU, APRIL 18, 2002

CHECK OUT OUR HOMEPAGE:


<http://stardust.jpl.nasa.gov>



11/15/01



4 of 4



VOYAGER

FLIGHT OPERATIONS


JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE


J. C. Hall, Jr.
November 15, 2001

NASA Jet Propulsion Laboratory



<http://vraptor.jpl.nasa.gov>





VOYAGER

FLIGHT OPERATIONS



FLIGHT SYSTEM STATUS


MISSION STATUS

VOYAGER 1

- HELIOCENTRIC DISTANCE – 82.9 AU, RTLT – 23h10m38s
- SPACECRAFT REMAINS HEALTHY
- MAJOR ACTIVITY: MAGROL, ASCAL, PLAYBACK

VOYAGER 2

- HELIOCENTRIC DISTANCE – 65.6AU, RTLT – 18h17m14s
- SPACECRAFT REMAINS HEALTHY
- MAJOR ACTIVITY: MAGROL



VOYAGER

FLIGHT OPERATIONS



GROUND SYSTEM STATUS

(October 13, 2001 - November 9, 2001)

DSN - OVERALL SUPPORT – GOOD

TOTAL SUPPORT TIME, OUTAGE TIME, % of OUTAGE TIME

S/C	SCHED SUPPORT	ACTUAL SUPPORT	70M TIME	SIGNIFICANT OUTAGE TIME	% of OUTAGE TIME
31	262.2	260.9*	76.4	11.0 (1.9)	4.9
32	260.3	260.3	69.4	0.0 (1.8)	0.7

***Released 3.8 hours of DSS-54 support to MAPP.**

VOYAGER HOMEPAGE - <http://vraptor.jpl.nasa.gov>