DSN Resource Implementation Planning Matrix by Complex

			S-Band		X-Band		Ka-Band		Ka	X-Band	80KW
Complex	Station	Subnet	Down	Up	Down	Up	Down	Up	Phase 2	ACQ AID	ουγγ
10	DSS-14	70M	✓	~	>	>	N/A	N/A	N/A	N/A	N/A
10	DSS-23*	34B4	N/A	N/A	10/01/22	10/01/22	10/01/22	N/A	N/A	N/A	TBD
10	DSS-24	34B1	✓	>	>	>	N/A	N/A	✓	~	N/A
10	DSS-25	34B2	N/A	N/A	>	>	~	✓	N/A	N/A	N/A
10	DSS-26	34B3	12/15/17	12/15/17	>	>	~	N/A	12/06/20	N/A	✓
40	DSS-33*	34B4	N/A	N/A	10/01/24	10/01/24	10/01/24	N/A	N/A	N/A	10/01/24
40	DSS-34	34B1	>	>	>	>	~	N/A	~	>	N/A
40	DSS-35	34B2	N/A	N/A	>	>	~	N/A	N/A	N/A	N/A
40	DSS-36	34B3	>	>	>	>	~	N/A	11/06/21	N/A	N/A
40	DSS-43	70M	>	>	>	>	N/A	N/A	N/A	N/A	N/A
60	DSS-53*	34B4	N/A	N/A	06/10/21	06/10/21	06/10/21	N/A	N/A	N/A	TBD
60	DSS-54	34B1	~	>	>	>	✓	N/A	✓	✓	N/A
60	DSS-55	34B2	N/A	N/A	>	>	~	N/A	N/A	N/A	N/A
60	DSS-56*	34B3	09/25/20	09/25/20	09/25/20	09/25/20	09/25/20	N/A	09/25/20	N/A	N/A
60	DSS-65	34HEF	✓	~	✓	>	N/A	N/A	N/A	N/A	N/A
60	DSS-63	70M	~	>	>	>	N/A	N/A	N/A	N/A	N/A
N/A = Not Applicable or Capability Not Plannedxx/xx/xx = Capability Date Recently ChangedAs of:										7/25/2019	
Y Y = Capability Recently Exists						✓ = Capability Exists			*	* = To Be Commissioned	