
MAJOR DSN ANTENNA DOWNTIMES 2003

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
CAS GWE CAS Conjunction Cassini GWE

MUSES-C Launch SRTF Launch & IOC / Science Verification

MEX Launch SOHO Keyhole SOHO Keyhole
Key MERA Launch

Project MERB Launch MERA Approach
Events MERB Approach

MEX Mars Capture
GLL Jupiter Impact 

NOZO Earth/Lunar Swingby
SDU-DSM3 NOZO Mars Approach

SDU Comet P/Wild Encounter Approach

D25 NSP
 D15 NSP D27 CCG

D14 NSP 

GDSCC D25 X-band 20KW

D43-Servo Drive
D43 NSP D43 XHMT Service

D34 Painting Maint (NIB)
D34 X-band 20KW (NIB)

CDSCC D34 NSP
D34 KA Encoder
D34 Azimuth Axle Replace
D34 CCG (NIB) D45 NSP 

D45 Painting Maint (NIB)
D46 HVAC 

D65 NSP
D63 Servo Drive
D63 NSP NIB

D54 NSP 
MDSCC  D54 X-band 20KW

D54 KA Encoder (NIB)
D54 Az Axle Replace (NIB)

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised: DSS-26 Operational DSS-55 OperationalSeptember 30, 2003
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