
MAJOR DSN ANTENNA DOWNTIMES 2005

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
CAS Probe Entry ROSE Earth Swingby WIND TCM DIF Comet Approach/Encounter/Impact/PB SDU TCM SDU TCM

MUSC Asteroid Rendezvous MEX Occult MEX Occult
DIF Launch LEOP DIF TCM

Venus Express Launch
WIND TCM NOAA-N Launch WIND TCM SDU TCM and Earth Re-Entry Support

2005 MUSC Trim-5 MRO Launch
Key WMAP TCM WMAP TCM

Project MUSC TCM-2 MSGR GRS Cooler MSGR Earth Approach Earth Swingby MSGR S/C Flip MRO TCM
Events MRO TCM

SOHO Keyhole SOHO Keyhole SOHO Keyhole WMAP TCM SOHO Keyhole
SOHO HSO MUSC Asteroid Departure

MSGR DSM1

 
D26 USC

D27 USC D15 Antenna Controller Ext
D15 USC - NIB

GDSCC D14 Antenna Controller D25 USC
D14 Hydrostatic Bearing D24 USC
D14 NSP Testing - NIB D24 Passivation - NIB 

D34 X/X-Ka Band
D34 USC - NIB D43 Antenna Controller

CDSCC D43 Hydrostatic Bearing
D43 USC - NIB

D65 Antenna Controller/Relocation
D65 USC - NIB

MDSCC D55 USC
D63 USC D55 Passivation - NIB 

D54 USC
D54 Passivation - NIB 

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
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