
MAJOR DSN ANTENNA DOWNTIMES 2006

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Approach/TCM-3/MOI MRO Mapping

MRO Aerobraking Prime Science / Solar Conjunction
SDU Earth Re-entry/TCM-19/Recovery/TCM-20/EOM 

MSGR S/C Flop MSGR S/C Flip MSGR Venus Approach and Flyby #1
New Horizons Launch MEX Solar Corona

MUSC TCM-3 ST5 Launch EOPM EOEM
2006 WMAP TCM VEX Solar Corona
Key VEX Venus Orbit Insertion NHPC Flyby Rehearsal

Project VEX Venus Approach, DDOR WMAP TCM STEREO Ahead Launch
Events STEREO Behind Launch

GOES-N Launch
ROSE Mars Approach ROSE Mars Approach

ROSE DSM2
SOHO Keyhole SOHO Keyhole MUSC TCM-4 SOHO Keyhole SOHO Keyhole

SOHO HSO

 
D16 Extended Downtime

D15 ADCR Required Extension
D14 20kW S-Band Transmitter

GDSCC D14 Elevation Bearing Insp.
D14 USC AT - NIB

SPC-10 UPS Upgrade
SPC-10 UPS Upgrade

D45 Painting
CDSCC D43 Elevation Bearing Insp.

D43 20kW S-Band Transmitter - NIB

D63 Antenna Controller D63 Elevation Bearing Replacement
D63 HBA OCU - NIB High Power Transmitter Removal - NIB
D63 20kW S-Band Transmitter - NIB

MDSCC
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