
MAJOR DSN ANTENNA DOWNTIMES 2007

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science

ULYS Nutation
ULYS S. Polar Pass MSGR Venus Approach and Flyby #2 MSGR DSM2 ULYS N. Polar Pass

GSSR VK1991 PHX Launch/TCM1 PHX TCM-2
MEX Occultation DAWN Launch

NHPC Jupiter Approach NHPC Jupiter Departure NHPC Checkout NHPC TCM
2007 NHPC Jupiter Flyby, Checkout WMAP TCM ` WMAP TCM GSSR 2340 Hathor
Key STA SECCHI Campaign WMAP TCM GSSR Mercury

Project ROSE Mars Approach Swingby STB SECCHI Campaign SELE LOI
Events WMAP TCM CAS Titan T-31 Flyby CAS Titan T-32 Flyby SELE Launch/LEOP SOHO HSO Continuous

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole
VEX Occultation 3 VEX Occultation 3 CAS Iapetus Flyby

VEX Occultation 3 VEX Occultation 3 ROSE Earth2 Swingby and Support
VEX Movie CAS Titan T-33 Flyby

VEX Bi-Static Radar 4 VEX Occultation 3 VEX Bi-Static Radar 5 VEX Bi-Static Radar 6
CAS Titan T-30 Flyby CAS Titan T-34 FlybCAS Titan T-35 Flyby

 
D16 Extended Downtime

D27 Wheel Replacement D14 Grouting D14 Grouting
GDSCC D14 HALON Replacement - NIB

GDSCC Complex Downtime for NMC-FS
GDSCC Complex Downtime for Pwr Dist Grp

D45 Elevation Cable Wrap D46 Hydraulics D45 ADCR D45 Antenna Controller Replacement
D45 200W S-Band U/L

D43 Grouting CDSCC Complex Downtime for NMC-FS D45 DLM - NIB
CDSCC D43 Painting

D43 El Bearing Hydraulic Fluid replacement - NIB D43 Rescue Platform Install

D34 Painting D46 Painting

D55 LNA Maintenance D66 Hydraulics D65 200W S-Band U/L
D65 DLM - NIB

D65 ADCR
MDSCC D63 Hydrostatic Bearing

MDSCC Complex Downtime for NMC-FS D63 DLM - NIB
D63 Load Sensor Install - NIB
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