
MAJOR DSN ANTENNA DOWNTIMES 2008

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science MRO Solar Conj.

ULYS N. Polar POLR Decomissioning GSSR Mercury GBT GSSR Ast 2000 DP10 WIND TCM
WIND TCM GSSR Ast 4450Pan WIND TCM CHDR Earth Eclipse WIND TCM CHDR Dark Current CHDRLeonid

CHDR Lunar Eclipse WIND TCM CHDR Dark Current CHDR Dark Current ROSE Asteroid Flyby CHDR Earth Eclipse
CHDR Earth Eclipse GSSR Ast 2001SN26 WMAP TCM GSSR Ast 2003YE45 GSSR Ast 1998UO1 GSSR Ast Toutatis MSGR DSM4

MSGR TCM MSGR TCM MSGR Merc Flyby #2 MSGR TCM MSGR Solar Conj
2008 MSGR Merc Flyby #1 MSGR DSM3 MSGR TCM MSGR Solar Conj GSSR Mercury MSGR TCM MSGR Solar Conj/TCM DIF Earth Flyby
Key NHPC Maneuver NHPC L MET CCD CMD NHPC Maneuver

Project DIF TCM PHX TCM 3  PHX TCM 4 PHX EDL DIF TCM NHPC Checkout
Events WMAP TCM PHX Mars Approach PHX Surface Ops DIF TCM

DAWN Mars Thrusting DAWN Optimal MGA
SOHO HSO Continuous SOHO HSO Continuous SOHO Keyhole SOHO Keyhole SOHO Keyhole

SOHO Keyhole  PHX TCM 5 & 6 Chandrayaan Launch NET      GSSR Venus GBT
MUSC Orbit Determination MUSC Orbit Determination MUSC Orbit Determination GSSR Ast 2005 GN59 MUSC Orbit Determination

GSSR Ast 1991VH SDU EGA
CAS ENCELADUS Flyby CAS ENCELADUS Flyby CAS ENCELADUS Flyby CAS TITAN Flyby

CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby
CAS OTM CAS OTM CAS TITAN Flyby CAS OTM CAS TITAN Flyby

CAS OTM CAS OTM CAS OTM CAS OTM CAS OTM CAS OTM CAS OTM CAS OTM CAS OTM
 

D16 Extended Downtime

D15 Life Extension D24 Ka-Band Phase 2 End 1-31-2009
GDSCC D15 DLM - NIB D14 Grouting DSS-24 TXR Motor Repair

D14 Grouting
D14 Grouting SPC-10 Electrical Maint

D14 ACR S/W SPC-10 G91 Electrical Maint

SPC-40 A Station Power Grid SPC-40 A Station Power Grid 
SPC-40 A Station Power Grid

SPC-40 A Station Power Grid
CDSCC

D34 AZ Track Repair
D34 Ka-Band Phase 2 

D34 Acq Aid Installation NIB

D54 X/X-Ka Band D66 Extended Downtime 
D54 AZ Track Refurb - NIB D55 Paint Repair
D54 AZ Data Gear Replacement - NIB D55 DLM NIB

MDSCC D54 Q-Band Installation - NIB
D54 DLM - NIB D54 Acq Aid Installation

SPC-60 Commercial Power SPC-60 Commercial Power
SPC-60 Commercial Power
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