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The following downtimes were approved for 2008 - 2010

SPC-60 downtime for Commercial power installation task.  
The request for Commercial Power Installation requirements and dates have changed

2 12 hour blocks (0600-1800) each March 29 and 30, April 6 and 7 and April 13 and 14.  These 
times will be put in the schedule and be worked at the mid range negotiation meetings.  A 
proposal has been sent to the projects and some blocks have been changed to try to 
accommodate project activities.

Approved DSS-14 Grouting for week 25 in 2008 has been requested to move due to other 
requirements in that week.

DSS-55 downtime for Paint Repair beginning in June 2008 for weeks 23 - 28.

DSS-34 downtime for DSS-34 Azimuth Track Replacement in June 0f 2008 for week 25 – 28.
The request from Cassini has been denied.

DSS-65 downtime for Life Extension Elevation for October, November of 2009 for weeks 45 -
48.

DSS-25 downtime for Ka U/L install for April 2010 for 3 weeks is being moved and proposed 
for weeks 28 - 31.  Requesting an additional week and will be proposed at the next RAR.

CDSCC 26m antenna, DSS-46 will close as of August 1, 2009.
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Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.
Corrective maintenance “Apollo Tie-Line CB 22 Electrical Maintenance” in April.

This is in the schedule for week 16 DOY 108/0830-2230 and will be negotiated in the Mid-Range 
negotiation meetings.

Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May.
This is in the schedule for week 22 DOY 147/0830-2230 and will be negotiated in the Mid-Range 
negotiation meetings.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June.
This is in the schedule for week 24 DOY 164/0830-2230 and will be negotiated in the Mid-Range 
negotiation meetings.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September.
This will be proposed for week 38.

Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October.
This will be proposed for week 42.

Preventative maintenance “SPC-10 Electrical Maintenance” in November.
This will be proposed for week 46.
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The following proposals for antenna downtimes are requested.

CDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-43, -45 and -34 in weeks 3 & 4 
of 2008 not to be scheduled concurrently.

Antenna Inspection for DSS-34 is scheduled for DOY 20/2100-0500
Antenna Inspection for DSS-34 is scheduled for DOY 21/1100-2000
Antenna Inspection for DSS-43 is scheduled for DOY 21/2100-0500
Servo Testing for DSS-34 is scheduled for DOY 39/2035-0440
Servo Testing for DSS-43 is scheduled for DOY 41/2100-0500

GDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-14, -15, -24, -25, and -26 in 
weeks 15 & 16 of 2008 not to be scheduled concurrently.

Servo Testing for DSS-24 is scheduled for DOY 63/1600-0000
Servo Testing for DSS-15 is scheduled for DOY 64/1600-0000
Servo Testing for DSS-14 is scheduled for DOY 65/1600-0000
Servo Testing for DSS-25 is scheduled for DOY 66/1600-0000
Servo Testing for DSS-26 is scheduled for DOY 67/1600-0000

MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 in weeks 
23 & 24 of 2008 not to be scheduled concurrently.

Servo Testing for DSS-54 is scheduled for DOY 131/1600-0000
Servo Testing for DSS-65 is scheduled for DOY 136/0130-0930 
Servo Testing for DSS-63 is scheduled for DOY 137/2040-0440 
Servo Testing for DSS-55 is scheduled for DOY 138/0735-1535
Antenna Inspection for DSS-63 is scheduled for DOY 154/0600-1400
Antenna Inspection for DSS-55 is scheduled for DOY 161/0600-1400
Antenna Inspection for DSS-54 is scheduled for DOY 162/0600-1400
Antenna Inspection for DSS-54 is scheduled for DOY 163/0520-1320

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to be 
scheduled concurrently with DSS-15 being scheduled first.
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Changes to 2007 - 2008 Downtime Schedule

All conflicts have been resolved and supports have been completed or scheduled or 
cancelled.

13-hour complex-wide downtime for SPC-10 Electrical Maintenance is scheduled for DOY 
341/2115 – 342/1015.  This was cancelled due to GOES spacecraft emergency and will be 
rescheduled.  There is a proposal out for week 8 of 2008.

Downtime for DSS-43 for Rescue Platform Install is scheduled for DOY 336/2100 – 339/2100.

Downtime for Grouting is scheduled for DOY 340/1600 – DOY 346/0000.

ACR S/W install is in the schedule for DOY 25/0000 – DOY 34/0000 weeks 4 & 5 of 2008.  

Downtime for 4 day Grouting is scheduled for DOY 35 – 38 in week 6 of 2008.
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