ATOT _event Concurrence:
Project Manager Date
Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week

2005 1 2015 365 ATOT AO01 Ast 70M ICRF ASTROM M4 W 2 1
2005 1 2015 365 ATOT AO01 Ast DSS-43,45 ICRF ASTROM M4 W 2 1
2005 1 2015 365 ATOT AO1 Image 70M ICRF IMAGE S2 A 2 1
2005 1 2015 365 ATOT AO1 Image DSS-43,45 ICRF IMAGE S2 A 2 1
2005 1 2015 365|ATOT Development 70M Development 4 1
2009 331 2009, 326 ATOT Mission 70M ATOT Mission 2 1
2009 194 2009 365|ATOT Development DSS-14,63 Development 4 1
2009 327 2009| 340 ATOT Mission 70M ATOT Mission 8 1
2009 341 2010 178 ATOT Mission 70M ATOT Mission 2 1
2010 179 2010 199 ATOT Mission 70M ATOT Mission 6 1
2010 200/ 2015 365 ATOT Mission 70M ATOT Mission 2 1
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