ACE._event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2001 50| 2010| 273|ACE. 26M,34B1,27 Extended Mission 15 7
2003 27| 2010| 273|ACE. 26M Ranging Tracks 1 7
2007 273| 2010, 273|ACE. EOEM 26M,34B1,27 EOEM 0 0
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