CAS_event Concurrence:
Project Manager Date
Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2004 341| 2005| 341|CAS Probe CO/Rel 34H,34B2,70M Probe CO/Prep Support 6 1
2005 3| 2005 16|CAS Probe Entry DSS-25,45,65 Probe Entry 4 17
2005 3| 2006 1|CAS Tour 34H,34B1,34B2,70M Saturn Tour 4 1
2005 10| 2005| 364 |CAS Tour DSS-43 Saturn Tour 4 1
2005 10| 2007, 364|CAS Tour DSS-14 Saturn Tour 4 1
2005 10| 2007| 364 |CAS Tour DSS-63 Saturn Tour 4 1
2005 17| 2007, 364|CAS Tour DSS-14/25 Saturn Tour 4 1
2005 17| 2007| 364 |CAS Tour DSS-63/54 Saturn Tour 4 1
2005 250| 2005| 250|CAS Tour DSS-14/24 Saturn Tour 4 1
2006 2| 2010| 181|CAS Tour 34H,34B1,34B2,70M Saturn Tour 4 1
2006 135| 2006, 260|CAS Tour DSS-63/55 Saturn Tour 4 1
2006 177| 2007, 204|CAS Tour DSS-14/26 Saturn Tour 4 1
2006 254| 2006, 260|CAS Tour DSS-43/34 Saturn Tour 4 1
2006 296| 2007, 183|CAS Tour DSS-25/26 Saturn Tour 4 1
2007 162| 2007, 168|CAS Tour DSS-63/55 Saturn Tour 4 1
2007 177| 2007, 365|CAS Tour DSS-24/25 Saturn Tour 4 1
2007 275| 2007| 281|CAS Tour DSS-14/15 Saturn Tour 4 1
2008 1| 2008, 153|CAS Tour DSS-63 Saturn Tour 4 1
2008 1| 2009, 365|CAS Tour DSS-14/63 Saturn Tour 4 1
2008 14| 2008| 181 |CAS Tour DSS-43 Saturn Tour 4 1
2008 133| 2008, 366|CAS Tour DSS-63/54 Saturn Tour 4 1
2008 182| 2008, 182|CAS EOPM 34H,34B2,70M EOPM 0 0
2008 364| 2010/ 181|CAS Tour DSS-14/25,63/65 Extended Saturn Tour 4 1
2010 181| 2010, 181|CAS EOEM 34H,34B2,70M EOEM 0 0
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