DSS_event Concurrence:
Project Manager Date
Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week
1990 1 2030 365|DSS Ant. Phasing 26M Antenna Phasing 3 3
1990 1 2030 365 DSS Maintenance DSS-27 Maintenance 4 1
1997 363 2030 365 DSS Bear Regrout DSS-63 Maintenance 8 1
2000 129 2030 365 DSS Rust Abate DSS-63 Maintenance 8 1
2000 297 2030 365 DSS Bearing Mntc 70M Bearing Maintenance 4 1
2003 305 2030 365 DSS Maintenance 34B2 Maintenance 4 1
2005 1 2030 365 DSS X-HEMT PM 70M X-HEMT PM 0.15 1
2008 217 2009 4 DSS Maintenance 70M Maintenance 4 3
2008 273 2009| 212 DSS Maint/Phase DSS-46 Maintenance 6 1
2008 273| 2030 365 DSS Maintenance 34H Maintenance 4 3
2008 301 2010 241 DSS Maintenance 34B1 Maintenance 4 2
2009 5/ 2011 156 DSS Maintenance 70M Maintenance 4 1
2009 271 2009 298 DSS Painting DSS-24 Painting 9 1
2010 242 2010 248 DSS Maintenance 34B1 Maintenance 4 2
2010 249| 2010 269 DSS Maintenance 34B1 Maintenance 4 2
2010 270/ 2030 365 DSS Maintenance 34B1 Maintenance 4 2
2011 157 2030/ 365 DSS Maintenance 70M Maintenance 4 3
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