GTL_event Concurrence:
Project Manager Date
Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week
1999 1 2012 274 |GTL 26M,34H,34B1,27 Extended Mission 1 14
2011 1 2012 274 GTLEOEM DSS-27,34H,34B1 EOEM 1.1 21
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