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2009 277 2009 277 M09T Launch       34H,34B1,34B2     Launch day              7 3
2009 277 2009 306 M09T Launch       34H,34B1,34B2     Launch Phase            0 0
2009 278 2009 291 M09T Launch       34H,34B1,34B2     L+1 to L+14             7 19
2009 292 2009 292 M09T TCM          34H,34B1,34B2     TCM 1                   4 3
2009 293 2009 306 M09T Launch       34H,34B1,34B2     L+16 to L+29            6 18
2009 307 2009 363 M09T Cruise       34H,34B1,34B2     Cruise                  4 7
2009 364 2010 4 M09T TCM          34H,34B1,34B2     TCM 2                   4 3
2010 5 2010 28 M09T Cruise       34H,34B1,34B2     Cruise                  4 7
2010 29 2010 34 M09T TCM          34H,34B1,34B2     TCM 3                   4 3
2010 35 2010 180 M09T Cruise       34H,34B1,34B2     Cruise                  4 7
2010 181 2010 199 M09T DDOR         34H,34B1,34B2     DDOR1                   3 1
2010 181 2010 219 M09T Approach     34H,34B1,34B2     Approach                6 15
2010 181 2010 240 M09T Approach     34H,34B1,34B2     Approach Phase          0 0
2010 200 2010 235 M09T DDOR         34H,34B1,34B2     DDOR2                   3 1
2010 220 2010 220 M09T TCM          34H,34B1,34B2     TCM 4                   4 3
2010 221 2010 235 M09T Approach     34H,34B1,34B2     Approach                6 18
2010 236 2010 236 M09T TCM          34H,34B1,34B2     TCM 5                   4 3
2010 237 2010 239 M09T Approach     34H,34B1,34B2     Approach                6 18
2010 240 2010 240 M09T MOI          70M               Orbit Insertion         7 19
2010 241 2022 252 M09T Relay        34H,34B1,34B2     Relay Phase             4 7
2010 242 2010 242 M09T EOPM         34H,34B1,34B2     EOPM                    0 0
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