MO9L_event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week

2009 298| 2009, 298|MO9L Launch 34H,34B1,34B2 Launch Day 7 19
2009 299| 2009, 312|MO9L Launch 34H,34B1,34B2 L+1to L+14 7 19
2009 313| 2009, 313|MO9L TCM 34H,34B1,34B2 TCM 1 6 18
2009 314| 2009, 327|MO9L Launch 34H,34B1,34B2 L+16 to L+29 6 18
2009 328| 2010 20|MO9L Cruise 34H,34B1,34B2 Cruise 4 3
2010 20| 2010 25/M09L TCM 34H,34B1,34B2 TCM 2 6 18
2010 26| 2010 49|MO9L Cruise 34H,34B1,34B2 Cruise 4 3
2010 50| 2010 55|M09L TCM 34H,34B1,34B2 TCM 3 6 18
2010 56| 2010| 228|/MO9L Cruise 34H,34B1,34B2 Cruise 4 3
2010 229| 2010, 242|M09L DDOR 34H,34B1,34B2 DDOR1 1 1
2010 229| 2010| 268|MO9L Approach 34H,34B1,34B2 Approach 6 18
2010 243| 2010, 288|M09L DDOR 34H,34B1,34B2 DDOR2 1 1
2010 269| 2010, 269|MO9L TCM 34H,34B1,34B2 TCM 4 6 18
2010 270| 2010, 284 |MO9L Approach 34H,34B1,34B2 Approach 6 18
2010 285| 2010, 285|MO9L TCM 34H,34B1,34B2 TCM 5 6 18
2010 286| 2010, 288|M0O9L Approach 34H,34B1,34B2 Approach 6 18
2010 289| 2010, 289|MO09L EDL 70M MOI 7 19
2010 290| 2012, 365/MO9L Surface 34H,34B1,34B2 Surface Operations 4 7
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