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Project Manager                  Date

Start 
Year

Start 
Day
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Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

2005 299 2005 313 VEX Launch        DSS-24,54,26M     Launch Phase            7 10
2005 314 2005 331 VEX Commissioning 15,65,24,54,34B2  Commissioning           4 7
2005 332 2006 1 VEX Cruise        15,65,24,54,34B2  Cruise                  4 1
2006 2 2006 71 VEX DDOR          25\45,26\45       Cruise and Approach     1 1
2006 16 2006 141 VEX OCC Test      70M/34H           OCC Test                7 1
2006 30 2006 316 VEX Bistatic Test DSS-43            Bistatic Test           7 1
2006 51 2006 85 VEX Approach      15,65,24,54,34B2  Venus Approach          3 1
2006 72 2006 99 VEX DDOR          25\34,25\55       Cruise and Approach     1 1
2006 72 2006 113 VEX Capture       54,65,24,15       VEX Capture             8 3
2006 93 2006 99 VEX Capture TCM   70M               VEX Capture TCM         5 1
2006 177 2006 246 VEX Occultation   70M/34H           OCC #1                  3 1
2006 275 2006 302 VEX Solar Conj    70M,34H,34B1,34B2 Solar Conjunction       5 7
2006 331 2007 246 VEX Occultation   70M/34H           OCC #2                  3 1
2007 106 2007 175 VEX Occultation   14,63             OCC #3                  3 1
2007 134 2007 224 VEX Bistatic      DSS-43            Bistatic                4 1
2007 169 2007 231 VEX Solar Conj    15,65,24,54,34B2  Inf Solar Conjunction   7 1
2007 197 2007 231 VEX Movie         14,63             Movie                   6 2
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