
VGR1_event Concurrence:___________________________
Project Manager                  Date

Start 
Year

Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

1997 363 2006 273 VGR1 Routine U/L  70M               Routine Commanding      2.5 1
2001 1 2006 221 VGR1              34H,34B1,34B2,70M Extended Mission        4 6
2005 1 2006 273 VGR1 D/L          34H,34B1,34B2,70M No MADRID Sup for D/L   4 1
2005 35 2005 35 VGR1 MAGROL       DSS-14            MAGROL 14:30-21:20      7 1
2005 118 2005 118 VGR1 DTR Array    14/26,14/24,25    DTR P/B 08:20-16:00     7.4 1
2005 122 2005 122 VGR1 ASCAL        DSS-14            ASCAL 08:25-10:20       1.6 1
2005 126 2005 126 VGR1 MAGROL       DSS-14            MAGROL 03:30-15:20      7 1
2005 218 2005 218 VGR1 MAGROL       DSS-14            MAGROL 03:00-09:55      7 1
2005 299 2005 300 VGR1 DTR Array    14/15             DTR P/B 21:00-04:30     7.4 1
2005 305 2005 305 VGR1 ASCAL        DSS-14            ASCAL 21:20-23:10       1.6 1
2005 308 2005 309 VGR1 MAGROL       DSS-14            MAGROL 21:20-04:10      7 1
2006 34 2006 34 VGR1 MAGROL       DSS-14            MAGROL 14:35-21:30      7 1
2006 117 2006 117 VGR1 DTR Array    14/15             DTR 08:40-16:10         7.4 1
2006 122 2006 122 VGR1 ASCAL        DSS-14            ASCAL 08:35-10:25       1.6 1
2006 125 2006 125 VGR1 MAGROL       DSS-14            MAGROL 08:35-15:25      7 1
2006 217 2006 217 VGR1 MAGROL       DSS-14            MAGROL 03:05-10:00      7 1
2006 222 2006 228 VGR1              34H,34B1,34B2,70M Extended Mission        4 4
2006 229 2006 235 VGR1              34H,34B1,34B2,70M Extended Mission        4 6
2006 236 2006 256 VGR1              34H,34B1,34B2,70M Extended Mission        4 4
2006 257 2006 273 VGR1              34H,34B1,34B2,70M Extended Mission        4 6
2006 273 2006 273 VGR1 EOEM         34H,34B1,34B2,70M EOEM                    0 0
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