
VGR2_event Concurrence:___________________________
Project Manager                  Date

Start 
Year

Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

1999 354 2006 273 VGR2              DSS-34,45,43      Extended Mission        4 6
2000 297 2006 273 VGR2 Routine U/L  DSS-43,34         Routine Cmding/BLF Deter 2.5 1
2005 68 2005 69 VGR2 DTR P/B      DSS-43            DTR 19:35-03:05         7.4 1
2005 73 2005 73 VGR2 ASCAL        DSS-43            ASCAL 19:30-21:20       1.6 1
2005 76 2005 77 VGR2 MAGROL       DSS-43            MAGROL 1:30-02:20       7 1
2005 168 2005 168 VGR2 MAGROL       DSS-43            MAGROL 13:50-20:40      7 1
2005 250 2005 250 VGR2 DTR P/B      DSS-34,43,45      DTR  07:40-15:10        7.4 1
2005 256 2005 256 VGR2 ASCAL        DSS-43,34         ASCAL 08:00-09:45       1.6 1
2005 259 2005 259 VGR2 MAGROL       DSS-43,34         MAGROL 08:00-14:50      7 1
2005 350 2005 350 VGR2 MAGROL       DSS-43,34         MAGROL 01:30-08:20      7 1
2006 67 2006 68 VGR2 DTR P/B      DSS-43            DTR 18:30-03:20         7.4 1
2006 72 2006 72 VGR2 ASCAL        DSS-43            ASCAL 19:30-21:20       1.6 1
2006 75 2006 76 VGR2 MAGROL       DSS-43            MAGROL 19:30-02:20      7 1
2006 167 2006 167 VGR2 MAGROL       DSS-43            MAGROL 13:55-20:45      7 1
2006 249 2006 249 VGR2 DTR P/B      DSS-43            DTR 06:35-15:25         7.4 1
2006 255 2006 255 VGR2 ASCAL        DSS-43            ASCAL 08:00-09:50       1.6 1
2006 258 2006 258 VGR2 MAGROL       DSS-43            MAGROL 08:00-14:55      7 1
2006 273 2006 273 VGR2 EOEM         DSS-34,45,43      EOEM                    0 0
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