
Project Acronym Launch or 
Start EOPM EOEM Probable End

 Advanced Composition Explorer ACE 08/25/97 02/01/01 09/01/13 09/30/25 

 Advanced Tracking and Observational Techniques (ATOT) ATOT 10/01/97 09/30/20 12/31/30 --

 Cassini CAS 10/15/97 06/30/08 09/30/10 09/30/17 

 Chandra X-Ray Observatory CHDR 07/23/99 10/23/06 09/30/14 --

 Chandrayaan - 1 CH1 10/22/08 10/06/10 03/06/11 10/06/12 

 Cluster 2 - S/C #1 (Salsa) CLU1 08/09/00 02/15/03 07/30/10 12/31/11 

 Cluster 2 - S/C #2 (Samba) CLU2 07/16/00 02/15/03 07/30/10 12/31/11 

 Cluster 2 - S/C #3 (Rumba) CLU3 07/16/00 02/15/03 07/30/10 12/31/11 

 Cluster 2 - S/C #4 (Tango) CLU4 08/09/00 02/15/03 07/30/10 12/31/11 

 Dawn DAWN 09/27/07 07/04/15 TBD 11/04/15 

 DSN Antenna Calibration DSN -- -- -- --

 DSN ZDD Calibration DSN -- -- -- --

 DSS Maintenance DSS -- -- -- --

 EPOXI (Deep Impact) DIF 07/03/07 11/14/10 -- 10/31/11 

 European and Global VLBI Systems EGS 10/01/88 09/30/20 12/31/30 --

 Geotail GTL 07/24/92 07/24/95 09/30/10 09/30/12 

 Goldstone Solar System Radar GSSR 10/01/88 09/30/20 12/31/30 --

 Gravity Recovery and Interior Laboratory-A (GRAIL-A) GRLA 09/09/11 06/06/12 -- --

 Gravity Recovery and Interior Laboratory-B (GRAIL-B) GRLB 09/09/11 06/06/12 -- --

 Ground Based Radio Astronomy GBRA 10/01/95 09/30/20 12/31/30 --

 Hayabusa (MUSES - C) MUSC 05/09/03 06/10/10 -- --

 International Gamma Ray Astrophysics Lab INTG 10/17/02 12/18/04 12/31/12 --

 James Webb Space Telescope JWST 06/15/14 10/31/24 TBD --

 Juno JUNO 08/07/11 10/16/17 TBD --

 Kepler KEPL 03/07/09 11/10/12 TBD --

 Lunar - A LUNA 08/01/09 03/10/10 TBD

 Lunar Crater Observation and Sensing Satellite (LCROSS) LCRO 06/17/09 10/08/09 -- --

 Lunar Reconnaissance Orbiter LRO 06/17/09 09/01/12 TBD 07/10/14 

 Magnetospheric MultiScale MMS 08/14/14 12/14/16 TBD --

 Mars Atmosphere and Volatile EvolutioN (MAVEN) M13O 11/18/13 09/30/15 TBD 09/30/20 

 Mars Express Orbiter MEX 06/02/03 02/11/06 12/31/12 12/31/15 

 Mars Odyssey 2001 M01O 04/07/01 08/24/04 09/30/11 --

 Mars Science Laboratory MSL 10/22/11 09/22/14 TBD 01/21/15 

 Messenger MSGR 08/03/04 03/19/12 03/31/13 03/19/17 

 NExT (Stardust) SDU 07/03/07 02/27/11 -- --

 New Horizon NHCP 01/19/06 04/30/16 --

 Opportunity (Mars Exploration Rover - B) MER1 07/07/03 04/27/04 09/30/10 --
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 Reference Frame Calibration (Cat M&E and Clock Sync) DSN 10/01/01 09/30/20 12/31/30 --

 Rosetta ROSE 02/26/04 12/31/15 -- 09/30/17 

 SOHO SOHO 12/02/95 05/02/98 12/31/13 12/31/15 

 Space Geodesy Programme SGP 05/01/93 09/30/20 12/31/30 --

 Spirit (Mars Exploration Rover - A) MER2 06/10/03 04/06/04 09/30/10 --

 Spitzer Space Telescope (SIRTF) STF 08/25/03 05/31/09 05/31/11 --

 Stereo Ahead STA 10/26/06 01/22/09 02/28/13 10/01/23 

 THEMIS-B  (ARTIMIS) THB 02/17/07 02/17/13 08/31/13 

 THEMIS-C (ARTIMIS) THC 02/17/07 02/17/13 08/31/13 

 Stereo Behind STB 10/26/06 01/22/09 02/28/13 10/02/23 

 Venus Express VEX 11/07/05 05/05/09 12/31/09 

 Voyager 1 VGR1 09/05/77 12/31/80 08/31/13 12/31/20 

 Voyager 2 VGR2 08/20/77 10/15/89 08/31/13 12/31/20 

 Wilkinson Microwave Anisotropy Probe WMAP 06/30/01 10/01/03 09/30/11 --

 Wind WIND 11/01/94 11/01/97 11/30/13 --

Project Acronym Launch or 
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 COR-M1 TBD 06/01/21 TBD TBD --

 Discovery-12 TBD 05/01/12 05/01/22 TBD

 Discovery-13 TBD 01/01/17 01/01/24 TBD --

 Discovery-14 TBD 01/01/20 01/01/27 TBD --

 Discovery-15 TBD 01/01/23 01/01/30 TBD --

 ExEP-M1 SIM 08/01/17 TBD TBD --

 ExoMars EXM 05/06/18 08/21/21 TBD --

International Lunar Network ILN 01/01/17 01/01/23 TBD

 Joint Dark Energy JDEM 04/01/15 04/01/18 TBD --

 Living With a Star LWS7 03/01/21 TBD TBD --

 Lunar Atmosphere and Dust Environment Explorer LADEE 05/01/12 01/01/13 TBD --

 Mars Lander 2022 M22L 09/06/22 05/20/25 TBD --

 Mars Science Orbiter 2013 M13O 11/28/13 08/21/16 TBD --

 Mars Scout - 3 M20S 07/09/20 TBD TBD --

 Mars Trace Gas Mapper M16O 02/11/16 TBD TBD --

 New Frontiers-3 NF3 01/01/17 01/01/27 TBD --

 New Frontiers-4 NF4 01/01/22 01/01/32 TBD --

 Outer Planet-1 OPF1 06/01/20 06/01/27 TBD --

 PCOS-M1 TBD 06/01/19 TBD TBD --

 Solar Orbiter TBD 01/17/17 05/17/27 TBD --

 Solar Probe Plus SPP 08/01/18 03/31/26 TBD --

 Space Interferometry Mission SIM 10/01/14 04/01/19 04/01/24 
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