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The following are the Minutes of the NASA/JPL Deep Space Network (DSN) Resource Allocation Review Board 
(RARB) Meeting held at JPL on February 10, 2004. The purpose of this Review is to address the oversubscription of 
the DSN 26/34/70-meter tracking assets.  The Review Board consists of Project Managers, Project Scientists, and key 
JPL Interplanetary Network Directorate (IND) Deep Space Mission System (DSMS) Managers or their representa-
tives.  The Board is responsible for reviewing new or changed requirements, adopting recommendations to reduce 
periods of heavy contention, and for controlling changes to the requirements. This Review addressed contention in 
2005, 2006, and 2007. 
 
Review Board Members 
 
The following Review Board Members or their representatives were in attendance: 
 

Peter Doms  JPL  Chairman 
Gene Burke  JPL  Resource Allocation Planning & Scheduling Office Manager 
Allen Berman  JPL  DSMS Operations Office Deputy Manager 
Pat Carr   ITT  ITT DSN O&M Contract Program Manager 
Albert Chang  JPL  Hayabusa, Lunar-A Project Representative  
Chad Edwards  JPL  IND Mars Network Office Manager 
Bob Farquhar  APL  MESSENGER, New Horizons Project Representative 
Tom Fraschetti  JPL  DAWN Project Manager 
Roger Gibbs  JPL  Mars 2001 Odyssey Project Manager 
Jim Graf   JPL  Mars Reconnaissance Orbiter Project Manager 
Ed Hirst   JPL  Genesis Project Representative 
Dwight Holmes  JPL  INTEGRAL Project Representative 
Richard Horttor  JPL  Mars Express Orbiter U.S. Project Manager 
Mike Klein  JPL  Advanced Tracking & Observations Techniques 
Ron Mahmot  GSFC  Space Science Mission Operations Project Manager  
     (SOHO, WIND, Polar, Geotail, Cluster, ACE, Image, WMAP) 
Daniel Mandl  GSFC  ST-5 Project Representative 
Ed Massey  JPL  Ulysses/Voyager Project Manager 
John McKenney  JPL  Deep Impact Project Representative 
Rich Miller  JPL  DSMS Plans & Commitments Office Manager  
Bob Mitchell  JPL  Cassini Program Manager 
Dan Ossing  APL  STEREO Project Representative 
Steve Ostro  JPL  GSSR Project Scientist 
Jeff Plaut  JPL  Mars 2001 Odyssey Mission Project Scientist  
Bob Ryan  JPL  Stardust Project Representative 
Rance Skidmore  Omitron  GOES Project Representative 
Martin Slade  JPL  GSSR Project Manager 
Joe Statman  JPL  DSMS Engineering Program Office 
Tom Thorpe  JPL  Mars Global Surveyor Project Manager 
Lincoln Wood  JPL  Reference Frame Calibration Project Manager 
Greg Wright  SAO  Chandra Project Representative 
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Opening Remarks – G. Burke, Resource Allocation Planning & Scheduling Office Manager 
 
Mr. Burke, introduced, welcomed and thanked the Review Board and the Projects/users representatives for attending. 
 
Introduction – P. Doms, RARB Chairman 
 
Mr. Doms welcomed members of the Review Board and mission representatives to the RARB, and acknowledged the 
excellent performance of the DSN.  He welcomed the new DSN O & M Contractor – ITT Industries, with Pat Carr as 
the Program Manager, and remarked on the flawless hand-off from CSOC on January 1, 2004.  Additional capabilities 
will be installed in the future, i.e., Ka-Band (DSS-34 in April 2005 and DSS-54 in June 2007) along with the re-
location of DSS-65 during the first half of 2006, plus additional work to be described later in this meeting.  The 
immediate tasks for 2004 are:  Rosetta Launch in March; MESSENGER Launch in May; Cassini’s Saturn Orbit 
Insertion in July; Genesis Earth Return and Lunar Launch in September; and Deep Impact Flyby Launch in 
December.  There is a question regarding the long-term status of the 26m subnet. 
 
Overview, Contention Summary – G. Burke 
 
Mr. Burke gave a brief description of the contention resolution process, and indicated that the standard format is to 
take notice of subnet contention for 2005 through 2014, and resolve conflicts for 2005 through 2007.  He stated that 
since the last review, we have measured the Value Stream Mapping (VSM) accomplishment against recommendations 
-- Providing 26 Weeks of Conflict-free Schedules - (Schedules available for conflict resolution are out to about 25 
weeks); Reduce manual intervention of submitting changes into TIGRAS -  (An electronic change request [ECR] is 
being deployed); Automatic/manual E-mail notification of postings of all schedules and updates -  (Both Resource 
Analysis Team and DSN Scheduling post schedules of when and for what periods the schedules are posted).  He also 
described the charts containing projected unsupportable time summary for 2005 through 2014. 
 
August 2003 RARB Action Items Review – D. Morris 
 
Mr. Morris stated that all Action Items have been responded to and closed, with the exception to Action Item 5, which 
has a due date of 04/15/04.  This open Action Item will be renumbered #1. 

 
Action Item #1: - Closed - (aka 8/13/02 RARB A.I. #7) Multi-mission DSN Allocation and Planning 
(MDAP) provide a Mars Program coordinated input to Resource Allocation (Mid-Range) Planning Team 
(RAPT) of at least one week at least 6 months prior to the schedule week.  This action will use the result of 
Action Item 6 (of 8/13/02 RARB) to clarify the scope of resources in which to plan to.  
Response: (10/06/2003) All weeks are delivered. 
 
Action Item #2: - Closed - Prepare Risk Assessment for Cassini because of DSS-43 Rebalance Downtime 
planned in June 2004. Concern is that this occurs too close to the Cassini Saturn Orbit Insertion (SOI). 
Response:  (9/04/03) Office 930 states that this downtime is too close to this Class A event and has 
requested an alternative downtime plan. The Resource Analysis Team is tasked to do this.  
 
Action Item #3: - Closed - Evaluate whether Mars Reconnaissance Orbiter (MRO) could utilize Multiple 
Spacecraft per Aperture (MSPA) while in orbit around Mars prior to achieving their final science orbit. What 
affects this is the MRO orbit apogee, transmitting frequency, antenna beamwidth (34m and 70m) and Mars 
range.   
Response:  (11/13/2003) There is no physical restriction to utilizing MSPA capability by MRO. Due to risk 
and flexibility concerns, MRO does not wish to use MSPA in the first month after MOI, the last part of 
aerobraking, and during the transition to primary science orbit. 
 
Action Item #4: - Closed - Investigate and propose alternative support versus the recommended deletion of 
Reference Frame Calibration (RFC) Catalog Enhancement and Maintenance (Cat M&E) support. 
Response:  (11/20/2003) The proposed alternative is to replace the nominal cat M&E request with a request 
for DSS 25 and DSS 55 using simultaneous X and Ka-bands. 
 
Action Item #5: - Open -Distribute plan for 26m subnet antenna hydraulic system refurbishment. This will 
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then be worked by the Resource Analysis Team to coordinate DSS-16, 46 and 66 downtimes with 
Operations and Flight Projects.  Action Item #05 was reopened as Action Item #01 (below) with a Due Date 
of 04/15/2004. 
Response:  (9/10/2003 & 1/28/2004) Changed due date as it will take extended time to plan new 
implementation dates.   
 
Action Item #6: - Closed - Update mission set to show that Polar will end their mission as of October 1, 
2005. 
Response:  (9/10/2003) Mission Set reflects this new date. 

 
AI# Year/Month(s) System   Responsible Due Date  Status 
01 2004-5   DSMS Engineering J. Cucchissi 04/15/2004  Open 

       J. Osman 
       

ACTION: (a.k.a. 8/13/2004 RARB A.I.#5) Distribute plan for 26m subnet antenna hydraulic system 
refurbishment. This will then be worked by the Resource Analysis Team to coordinate DSS-16, 46 and 66 
downtimes with Operations and Flight Projects.   

 
RESPONSE: (9/10/2003 & 1/28/2004) Changed due date as it will take extended time to plan new 
implementation dates. 
 

 
NASA Office of Space Science Code S – B. Geldzahler and C. Holmes 
 
After congratulating the DSN personnel on the recent success, Dr. Geldzahler opened with four topics:  Science 
Prioritization Board; Australia Visit; DSMS Assessment Board; and DSMS Executive Management Board.  For the 
Science Prioritization Board – NASA established a Headquarters Prioritization Board, which consists of 
representatives of each NASA science division, as well as G. Burke and D. Morris.  The Board was established to 
provide prioritization guidance in the event of an irresolvable conflict.  NASA Headquarters and DSMS work 
together to coordinate science priorities.  A meeting is held usually three weeks prior to the RARB Meeting.  The 
DSMS receives updates on missions set and science priorities to help resolve conflicting requests, and from 
Headquarters perspective it is working quite well.  The meeting was a great help during the high activity period.  All 
divisions were represented and scenarios were played out of possible anomalies.   
 
The Regional Security Officer (RSO) from the US Embassy found deficiencies at Tidbinbilla.  Dr. Geldzahler and 
representatives from Codes S and X, went to Australia to solve those issues that could not be resolved via email or by 
the NAR.  Most issues were agreed to, however, the issues of erecting a fence around the entire Complex, and 
increasing the number of armed guards, remains to be resolved.  The Ambassador gave us until mid-May to come to a 
resolution and implement a plan to fix the security problem.   
 
The DSMS Operations Assessment Board was convened in August 2003, to assess proposed program content and to 
align DSMS funding with NASA priorities.  On a high level, the DSMS has been reorganized.  RARB Specific:  The 
scheduling process was found to be cumbersome, in need of automation, and too many people on the mission side 
were required to schedule antenna usage for their spacecraft.  R. Doyle formed a Tiger Team to look into automation 
of the scheduling process.  The original goal was to have a set of requirements out by January 31, 2004.  With the 
success of proximity links between rovers, relays and then trunk lines to the DSN, the charter has been extended to 
include the surface to relay links as well.  The new target date for requirements is March 31, 2004. 
 
Mr. Holmes gave an overview of the Space Science Enterprise - FY 2005 President’s Budget Highlights.  Details are 
available at http://www.nasa.gov/budget.  He discussed the various themes in Space Science:  Astronomical Search 
for Origins; Solar System Exploration; Mars Exploration; and the newly added theme, Lunar Exploration.  Sun-Earth 
Connections, and Structure and Evolution of the Universe have been reduced, as priorities have been re-focused.  See 
his Budget Presentation for additional information.  
 
JPL DSMS Plans & Commitments Program Office (920) – R. Miller 
 

http://www.nasa.gov/budget
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The Interplanetary Network Directorate is developing a set of Level 1 Requirements for the Deep Space Mission 
Systems.  The requirements are analogous to Project Level 1 requirements, high level short list, approved (and change 
controlled) by NASA Headquarters, and used to “measure success”.  Operability requirements, from a customer 
perspective, will be included.  A draft candidate set has been generated using TMS Managers’ input and a work 
session with the DSMS Executive Management Board.  Input from the customers is needed. 
 
A draft list of Candidate Operability Requirements from Customer Perspective follows:  Visibility:  R1 - The DSMS 
Operations visibility and accountability;  R2 - Visibility of current and planned DSMS capabilities;  R3 - Plan for and 
implement new capabilities;  R4 – Support mission design trades;  R5 – Enable “test as you will fly”. 
Controllability:  R6 – Simple, standard, procedures and interfaces;  R7 – DSMS shall maintain sufficient capacity 
margin.  Other Areas:  R8 – Metrics that are meaningful to the customers;  R9 – Define the information systems 
operations concepts. 
 
 
JPL DSMS Operations Program Office (930) – A. Berman for J. Wackley 
 
Mr. Berman indicated that the DSN Operations has maintained an exceptionally high level of functional availability 
in supporting MER, Stardust, and MEX, as well as MGS, and M01O relays, during the Activity Contention Period 
(ACP).  Performance for MER, Stardust and MEX is higher than for other missions because of extraordinary 
preparation and planning, extended Level 1 support, and flexibility to allow rapid recovery from failures and/or 
anomalies.  Level 1 is the most critical support and requires extra maintenance and operations staffing.  Performance 
for MER is particularly notable given the very dynamic operations environment.  
 
Mr. Berman discussed the DSN ACP Performance:  For Radio Metric Data:  MER Navigation Team Chief’s 
assessment: Approach radio metric data quality for both MER spacecraft was so good they cancelled the last two 
TCM’s.  Radio Metric Data Conditioning Team provided excellent performance.  One of the contributors stated 
“…outstanding tracking from the DSN…”  DDOR experience was that “…measurements have had an extremely high 
success rate and have been extremely accurate, typically better than 0.085 nsec (3.2 nrad).”  Navigation Section 
Manager radio metric data quality assessment:  From DOY 274/2003 (date of last NSP delivery) to date of last 
significant event (EDL, encounter):  Stardust: 97%; MER 2: 97%; MER 1: 98% (percentage of good data).  Typical 
radio metric data quality for MER is:  Two-way Doppler accuracy: 1-2 MHz; Ranging: 1-2 Range Units DDOR 0.05-
0.12 nsec “These missions especially MER, got the best … DSN tracking data in history.”  
 
For SDU & MEX:  DSN provided extremely high quality support of the Stardust Wild 2 Comet Encounter - Playback 
of recorded science data was accomplished in one attempt, plus two gap fill playbacks; originally planned were three 
full playbacks -  Supported Stardust maneuvers, most recently TCM 15 on 3 February.  DSN provided extremely high 
quality support of the MEX Mars approach, Mars Orbit Insertion and continuing orbital operations support.  Three of 
9 planned apocenter maneuvers have been supported (others were over ESA sites); all at MDSCC (DSS 54, 55, 65). 
 
Through the remainder of the designated ACP (1 March):  DSN stays under modified configuration control.  Triage 
process (not yet needed/invoked) remains in force.  Level 3 (routine) support began on February 6.  It will revert to 
Level 1/2 for the Spirit/Opportunity software uploads.  Operations will attempt to maintain current level of vigilance 
to compliment the historic highs already set.  
 
Following the ACP, Operations will continue to attempt to maintain performance levels.  Benefits from some ACP 
preparations will continue (e.g.sparing process; [new] Tracking Support Specialist positions).  Operations Working 
Group Meetings planned for April will focus on lessons learned and maintaining performance.  Possible 
Spirit/Opportunity extended missions will extend a heavy operational burden on the DSN, well into Calendar year 
2004.  Excluding the Mars Missions, 2004 is a very busy DSN Operations period in its own right with the Rosetta 
Launch; Messenger Launch; and Venus Flyby; Cassini SOI; Titan Encounters; and Huygens Probe Release; Lunar-A 
Launch; GENESIS Recovery Phase; NOAA-N Launch; & Deep Impact Launch.  DSN Operations is now redeploying 
attention and resources from the very long ACP preparation phase, and actual ACP execution phase, to the new 2004 
key operational events and critical phases. 
At 00 PST on January 1, 2004, the DSN M&O Contract passed from CSOC to ITT: Including all DSN Pasadena area 
operations and Goldstone (approximately 450) personnel.  The contract transition between CSOC and ITT was 
essentially seamless, with excellent performance in terms of filling critical positions (100% on January 1), and 
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incumbent personnel retention in general.  The great success of the contract transition was due to outstanding 
planning and preparation on the part of ITT, outstanding cooperation and dedication of CSOC to ensure the success of 
the transition, and very dedicated DSMS leadership. 
 
 
JPL DSMS Engineering Program Office – J. Statman 
 
Mr. Statman discussed recently completed tasks before the ACP, as well as tasks to be completed after the ACP. 
 
20kW Transmitter upgrades have been completed and are operational at all of the BWG subnet (DSS-24, 34, 25, and 
54).  The 20kW transmitters replace the 4kW transmitters providing a more powerful and better uplink capability, as 
well as providing standardization to all 34-meter antennas, giving missions more scheduling flexibility. 
 
The Network Simplification Project (NSP) version 3.2.7, is now available at all DSN stations with the exception of 
DSS-27, but preparations are in place to upgrade DSS-27 (January 2005) after the ACP.  NSP software was upgraded 
to version 4.1.1. The NSP 4.1 upgrade provides ST-5 command capability, Turbo-Code, which will add a new error-
correcting method, and miscellaneous anomaly fixes. 
 
The Delta-DOR capability is installed and operational providing Navigators with an additional tool to aid in more 
precise targeting. 
 
X/X/Ka Feeds have been installed at DSS-26 and DSS-55.  This upgrade provides Ka-band downlink capability, and 
improved X-band BWG downlink sensitivity at 0.5-2.5 dB depending on the operations mode and reference antenna. 
4-meter antenna arraying is available at Goldstone and at the overseas DSCCs.  The ability to array 34-meter antennas 
provides users 70-meter performance when the 70-meter antennas are unavailable. 
 
Mr. Statman described some of the work to be completed after the ACP:  The X/X/Ka-band feed for the remaining 
BWGs; Beginning in 2004 the HEF and 70-meter antennas are planned to have a significant amount of downtime for 
refurbishment and replacement of the antenna controllers; The installation of the NMC 1.6 (repair anomalies, add 
remote monitor capability); plus NSP 5.3 (increase turbo code rate to meet STEREO needs, and add features 
committed to MRO). 
 
Mr. Statman summarized that Section 940 depends on the customers to:  (a) Take advantage of the capabilities (SLE, 
TDN’s, arraying); (b) Define what capabilities should be put in place (beyond sustaining of current capabilities); (c) 
Help select the capabilities that are currently least cost-efficient, which could be candidates for de-commissioning.   
 
 
New or Modified Project Requirements 
 
Genesis Return to Earth Requirements – E. Hirst 
 
The Genesis Earth Return requirements of September 2004, are not within the scope of this RARB (2005 – 2007), but 
Mr. Burke, the Resource Allocation Planning & Scheduling Office Manager, requested that a report be submitted.   
Genesis was launched on August 8, 2001 and the Earth Return is planned for September 8, 2004.  The spacecraft is in 
good health, navigation exceptional, budgets and consumables were more than sufficient for the return flight. 
 
Mr. Hirst remarked that Genesis submission of the 1-year backup orbit requirements were not accepted by RAPSO, 
because it was not considered the most probable outcome.  The Project submitted the back-up requirements because 
they represent the bigger load for the projects/users, and not accepting/analyzing the backup orbit requirements leaves 
the user community blind to the possible impacts. Genesis’ presentation resulted in two Action Items – 02a and 02b. 
 
 
AI#  Year Month(s)        System Responsible Due Date  Status 
02a  2004- September-   Genesis  S. Waldherr 04/24/2004  Open 
  2005 February  G. Burke 
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ACTION:    Presentation by Genesis on mission requirement changes resulted in an Action on HQ 
to provide direction regarding DSN support for Genesis’ post-Earth Flyby spacecraft disposal orbit. 
It is important that consultation with impacted users (e.g., Chandra and ISTP missions) is part of 
this Action, if DSN coverage is to be used. Per the request of NASA HQ (03/, DSMS and Project 
are working on a compromise. The goal of the compromise is to minimize scheduling impact to 
other DSMS customers, yet still address risk mitigation for the Genesis mission (disposal orbit/first 
60 days of backup orbit). Note:The disposal orbit and backup orbit are concurrent for the first 60 
days. 
 

 
AI#  Year Month(s) System Responsible Due Date  Status 
02b  2004- September- Genesis  S. Waldherr 03/24/2004  Open 
  2005 February  E. Hirst 
 

ACTION: Presentation by Genesis on mission requirement changes resulted in an Action to 
investigate alternate antenna support (non-DSN) for Genesis’ post-Earth Flyby spacecraft disposal 
orbit. 
 
 

MESSENGER – B. Farquhar 
 
Dr. Farquhar gave an overview of the MESSENGER mission to Mercury.  He noted a launch slip of about two 
months as MESSENGER is now scheduled to launch May 11, 2004, aboard a Delta-2.  The MESSENGER spacecraft 
uses gravity assists from both Venus and Mercury to lower its speed relative to Mercury at orbit insertion.  
MESSENGER will use three Venus Flybys (November 2004, August 2005, and October 2006) and two Mercury 
Flybys (October 2007 and July 2008) prior to the Mercury orbit in July 2009.  The spacecraft design includes three-
axis stabilized with a total weight of 1130 kg (propellant – 612 kg and experiments – 40 kg).  The Science Payload:  
Dual imaging system; Gamma-ray and neutron spectrometer;  X-ray spectrometer; Magnetometer; Laser altimeter; 
Atmospheric and surface composition spectrometer; Energetic particle and plasma spectrometer; and Radio science.  
The Baseline Launch Window is 12 days, May 11 through 22, 2004, and the secondary launch backup dates are 
July/August 2004 and July/August 2005. 
 
NEW HORIZON – B. Farquhar 
 
Dr. Farquhar indicated that New Horizons is scheduled to launch January 6, 2006, swing past Jupiter for a gravity 
boost and scientific studies in February 2007, and reach Pluto and its moon, Charon, in July 2015.  Then the 
spacecraft would head deeper into the Kuiper Belt area.  The Science Payload for New Horizon will include the 
following:  PERSI: Visible mapping, IR spectroscopic mapping, and UV imaging spectroscopy; REX:  Radio science 
and radiometry; PAM: Solar wind ion and energetic particle spectrometry; LORRI:  Long-range and high-revisable 
mapping; Three-axis and spin-stabilized attitude control modes; X-band communications (768 bps at Pluto); RTG 
power (220 watts at Pluto); and Data storage (128 GB).  The Baseline Launch Window is 35 days, January 11 through 
February 14, 2006 with the Pluto / Charon Encounter planned for July 14, 2015.  There is a penalty to launching late 
in the launch period with a delayed arrival at Pluto...the secondary launch wouldn’t be until February 2007 with a 
Pluto / Charon arrival in August, 2019. 
 
 
STEREO – D. Ossing 
 
An overview was presented of STEREO Ahead and Behind spacecraft’s 2-year mission to measure the causes and 
mechanisms of CME initiation and characterization of their propagation through the heliosphere.  Organizations 
affiliated with the Project are:  NASA GSFC, JHU/APL, Naval Research Laboratory, University of California at 
Berkeley, University of New Hampshire, University of Minnesota, and Observatoire de Paris.  Mission Description:  
Two functionally identical spacecraft in heliocentric orbits at 1 AU.  The STEREO launch is scheduled for February 
11, 2006, on a Delta 7925-10L. Both spacecraft are launched simultaneously on this launch vehicle.   
 
STEREO Development Status is as follows:  Currently in various stages of flight fabrication; software development 
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and assembly of ground support equipment; Some flight hardware has been delivered; All subsystems except 
propulsion are on schedule to support current I & T approach; Instrument delivery schedules are in advance of need 
dates; and a schedule of major reviews are planned (Observatory Mission Operations Review – 11/10/04, Observatory 
Flight Operations Review – 09/14/05, and Observatory Flight Readiness Review – 02/06/06). 
 
 
Resource Contention Summary – N. Lacey 
 
Presentations were made regarding the Loading Study Initial Conditions, and the Changes in Project Requirements.  
The approach used in identifying and evaluating contentions for this Review has changed. For the years addressed at 
this Review, each month is evaluated for contentions.  There is a description of critical events, an analysis of potential 
problems, and proposed recommendations listed for each month.  Background/source information is also shown (view 
the “Red Book” by clicking the link). 
 
Following are the results from the RARB negotiations described in detail, which will be used as the new baseline for 
DSN resource allocation. 
 
 

February 10, 2004 -  RARB Contention Resolution Minutes 
 
2005 Contention Period – January – Weeks 01 – 04 
 
DSS previously agreed to reduce DSS-15 maintenance from 8 hours to 6 hours in weeks 01 and 02.  
 
GBRA previously agreed to reduce M-Wave Spectroscopy and Planetary Radio Astronomy from 9 hours to 6 hours, 
delete support for New Proposals in all weeks, and move DSS-43 Host Country from week 03 to one 8-hour support 
in week 07 and two 8-hour supports in week 08.  
 
GSSR previously agreed to reduce GODR supports from 8 hours to 4 hours in weeks 01 and 03, move week 03 
support to week 04, and reduce Mercury Radar support from 5.2 hours to 4 hours in week 01.  
 
M01O previously agreed to move 3 of 6 standalone passes from the 70M to DSS-43 and MSPA with MGS in weeks 
01 and 02.   Move the remaining standalone 70M passes in weeks 01 and 02 to DSS-14, 63 and MSPA with MEX.  
Move the 2 standalone passes in weeks 03 and 04 to DSS-43 and MSPA with MGS and delete the 4-hour standalone 
passes at DSS-43.  Maximize MSPA capability, MSPA 2 - 3 passes per week with MGS at DSS-25, 34, 55 and 2 
passes per week with MEX at DSS-14,65 to meet tracking requirements.  
 
MEX previously agreed to reduce 3 of 7 DSS-14, 65 passes from 10.8 hours to 10 hours and move to DSS-14, 63 to 
MSPA with M01O in weeks 01 and 02.  Reduce remaining 4 passes in weeks 01 and 02 at DSS-14,65 from 10.8 
hours to 6 hours and move 2 passes per week to DSS-14 only.  Reduce 3 of 7 DSS-14,65 passes from 10.8 hours to 6 
hours in weeks 03 and 04 and move 2 of the 3 passes in week 03 to DSS-14 only.  Maximize MSPA capability; 
MSPA 2 passes per week with M01O at DSS-14,65 to meet M01O tracking requirements.  
 
MGS previously agreed to move the three 70M standalone passes to DSS-43, decrease pass duration from 14 hours to 
10 hours, and MSPA with M01O in weeks 01 and 02.  Move 3 passes in week 03 and 2 passes in week 04 from DSS-
24,34,65 to DSS-43 and MSPA with M01O.  Move 1 of 3 passes in week 04 from DSS-25,34,65 to DSS-43; reduce 
pass duration from 14 hours to 10 hours, and MSPA with M01O.  Move remaining standalone passes, 2 in weeks 01 
and 02, 3 in week 03, and 2 in week 04 from DSS-25,34,65 to DSS-25,34,55 and MSPA with M1O to meet tracking 
requirements.  Add an additional three 4-hour passes in weeks 01 and 02 and one 4-hour pass in week 04 to maintain 
MGS contiguous 14-hour support requirement.  
2005 Contention Period – February - Weeks 05 - 08 
 
DSS-34 downtime approval for X/X-Ka Band installation was uncontested by the projects/users. 
 
Chandra previously agreed to move 14 of 21 in weeks 07 and 08 from the 34BWG1 subnet to DSS-24,54, move the 
remaining 7 passes on the 34BWG1 to the 26M subnet and increase pass duration from 1 hour to 2 hours.  
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Cluster previously agreed to delete request for DSS-34 in weeks 07 and 08 for SSO supports and use DSS-46/45/43. 
 
Deep Impact Flyby previously agreed to move weeks 07 and 08 cruise supports from DSS-15,34,54 to DSS-15,45,54 
and move TCM support in week 08 from DSS-26,34,54 to DSS-26,45,54.  
 
GBRA previously agreed to reduce M-Wave Spectroscopy, New Proposals, and Planetary Radio Astronomy from 9 
hours to 4.5 hours.  Change RA500 SOC-M4 event from 24 hours to three 8-hour supports and move supports from 
week 06 to week 08 and delete VLBA SOC-M4 in week 05.  
 
GSSR previously agreed to reduce GODR support from 8 hours to 4 hours and move week 05 support to week 07.  
 
IMAG previously agreed to move routine and science load supports in weeks 07 and 08 from the 34BWG1 to DSS-
24,45/46,54.  
 
M01O previously agreed to move 2 - 3 MSPA passes with MGS from the 70M to DSS-43 in weeks 05 and 06.  Move 
two of five 70M standalone passes in weeks 05 and 07, and 1 of 4 passes in week 06 to DSS-43.  Move 3 remaining 
standalone passes from the 70M to DSS-14,63 and MSPA with MEX in weeks 05 and 06.  MSPA 5 of 7 standalone 
70M passes with MGS and move the remaining 2 of 7 passes to DSS-43 in week 08.  
 
MEX previously agreed to MSPA 3 of 7 DSS-14,63 orbital science and occultation passes with M01O and reduce the 
remaining 2 passes per week from 10.5 hours to 6 hours in weeks 05 and 06.  
 
MGS previously agreed to move 2 - 3 MSPA passes with M01O from the 70M to DSS-43 in weeks 05 and 06.  Move 
3 of 7 mapping and beta supplement passes from DSS-15,45,63 to DSS-43, reduce pass duration from 14 hours to 10 
hours, and MSPA with M01O, to maintain MGS contiguous 14-hour support, add three 4-hour passes on the 
34BWG2 in week 08. Move remaining 4 standalone 14-hour passes from DSS-15,45,63 to DSS-15,45,55.  Move 
mapping and beta supplement passes in week 08 from the 34BWG1 to DSS-24,45,54.  
 
MSGR previously agreed to move routine support in weeks 07 and 08 from DSS-24,34,55 to DSS-24, 45,55.  
 
ULYS previously agreed to move supports in weeks 07 and 08 from the 34BWG1 to DSS-24,54,45 and reduce 
support from 10 hours to 8 hours.  
 
VGR2 previously agreed to move supports in weeks 07 and 08 from DSS-43,34 to DSS-43,45 and reduce pass 
duration from 8 hours to 6 hours.  
 
WIND previously agreed to move all passes in weeks 07 and 08 from the 34BWG1 subnet to DSS-24,54.  
 
2005 Contention Period – March – Weeks 09 – 13 
 
DSS-34 downtime approval for X/X-Ka Band installation was uncontested by the projects/users. 
 
Chandra previously agreed move 14 of 21 from the 34BWG1 subnet to DSS-24,54, move the remaining 7 passes on 
the 34BWG1 to the 26M subnet and increase pass duration from 1 hour to 2 hours.  
 
CLU2 previously agreed delete request for DSS-34 for SSO supports and use DSS-46/45/43.  
 
Deep Impact Flyby previously agreed move cruise supports from DSS-15,34,54 to DSS-15,45,54 and move TCM 
support in weeks 09 - 12 from DSS-26,34,54 to DSS-26,45,54.  
 
DSN previously agreed to delete DSS-34 Antenna Calibration support in week 10 and reschedule support in week 15.  
 
GBRA previously agreed to reduce M-Wave Spectroscopy support from 9 hours to 6 hours and use DSS-43 only in 
weeks 10 – 12.  Reduce Planetary Radio Astronomy support from 9 hours to 6 hours in weeks 09, 11 – 13, and delete 
support in week 10.  Delete Host Country at DSS-63 in week 10 and move VLBA support from week 10 to week 09.  
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GSSR previously agreed to reduce all GODR support from 8 hours to 4 hours and move 2 Asteroid 1999RR28 
supports from week 13 to week 12.  
 
Hayabusa (MUSES-C) previously agreed move rendezvous passes in week 13 from DSS-25,34,55 to DSS-25,45,54. 
 
IMAGE previously agreed to move routine and science load supports from the 34BWG1 to DSS-24,45/46,54.  
 
M01O previously agreed to move 2 standalone mapping passes from the 70M to DSS-43, reduce pass duration from 
10 hours to 8 hours in week 09 and 10 and MSPA 2 additional passes with MGS in weeks 09 and 10 at DSS-
24,45,54. MSPA 5 of 7 mapping passes at the 70M with MEX orbital science in week 11.  Move 5 of 7 passes from 
the 70M to DSS-14,63 and MSPA with MEX in weeks 12 and 13.  Move remaining two 70M mapping passes to 
DSS-43, reduce pass duration from 10 hours to 8 hours in weeks 11 – 13 and MSPA 2 additional passes per week 
with MGS on the 34BWG2 subnet .  
 
MEX previously agreed to reduce 2 standalone passes at DSS-14,63 from 6 hours to 5 hours and use DSS-63 only in 
weeks 09 - 11.  Move 5 passes at DSS-24,54 to the 70M, increase pass duration from 6 hours to 10 hours and MSPA 
with M01O in week 11.  MSPA 5 of 7 orbital science/occultation passes at DSS-14,63 with M01O in weeks 12 and 
13 and reduce remaining 2 passes from 10 hours to 6 hours in weeks 11 - 13.  
 
MGS previously agreed to move mapping and beta supplement passes, 2 in week 09 and 3 in week 10, from the 
34BWG1 to DSS-24,45,54 and MSPA 2 passes per week with M01O.  Move the 2 – 3 mapping and beta supplement 
passes in weeks 11 – 13 from DSS-25,34,55 to the 34BWG2 and MSPA with M01O.  
 
MSGR previously agreed to move support in weeks 09 -13 from DSS-24,34,55 to DSS-24,45,55.  
 
RFC previously agreed to move one 24-hour CAT M&E support from DSS-14\63 to DSS-25\55 in week 12 and use 
for X/Ka-band catalog development.  Move Clock Sync support in week 09 from DSS-14\63 to DSS-15\63 and in 
weeks 11 and 13 from DSS-14\63 to DSS-15\65.  
 
SOHO previously agreed to reduce 70M/26M keyhole supports from 10 passes to 7 passes in week 10 and from 14 
passes to 10 passes in week 11.  Move keyhole supports in weeks 09, 10, 12, and 13 from the 34BWG1 to DSS-
24,54,45/46.  
 
ULYS move support from DSS-63,15 to DSS-14,43 and reduce pass duration from 10 hours to 8 hours in weeks 09 
and 10.  Move routine support in weeks 11 – 13 from the 34BWG1 to DSS-24,54,45, move the 4 passes in week 12 
from DSS-34,54 to DSS-24,54,45 and reduce support from 10 hours to 6 hours.  
 
VGR1 previously agreed to delete two 8-hour DSS-63 passes in each week.  
 
WIND previously agreed to move all passes from the 34BWG1 to DSS-24,54.  
 
2005 Contention Period - April  - Weeks 14 - 17 
 
DSS-34 downtime approval for X/X-Ka Band installation ending in week 14 was uncontested by projects/users. 
  
Chandra previously agreed to move 14 of 21 from the 34BWG1 subnet to DSS-24,54, move the remaining 7 passes 
on the 34BWG1 to the 26M subnet and increase pass duration from 1 hour to 2 hours in week 14.  
 
CLU2 previously agreed to delete request for DSS-34 for SSO supports and use DSS-46/45/43 in week 14 and delete 
request for DSS-15 support in week 17 and use DSS-16/27/24 only.  
 
DIF previously agreed to move cruise supports from DSS-15,34,54 to DSS-15,45,54 in week 14 and delete request for 
DSS-15 in week 17 for TCM support and use DSS-26,34,54.  
 
DSN previously agreed to delete Antenna Calibration week 17 support and reschedule support in week 19. 
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Hayabusa (MUSES-C) previously agreed to move rendezvous passes in week 14 from DSS-25,34,55 to DSS-
25,45,54.  
 
IMAG previously agreed to move routine and science load supports from the 34BWG1 to DSS-24,45/46,54 in week 
14.  
 
GBRA move M-Wave Spectroscopy from the 70M to DSS-43 only and delete New Proposals in weeks 09 and 10.  
Reduce Planetary Radio Astronomy from 9 hours to 6 hours.  
 
M01O previously agreed to move 3 of 7 mapping passes per week from the 70M and MSPA with MEX at DSS-
14,63.  Move remaining 4 mapping passes from the 70M to DSS-43 and MSPA 4 passes in week 17 with MGS.  
 
MEX previously agreed to MSPA 3 of 7 orbital science and occultation passes per week at DSS-14,63 with M01O, 
reduce 3 of the 4 remaining DSS-14,63 passes in weeks 14, 15 and 17 from 10.8 hours to 5 hours and use DSS-63 
only.  Reduce 3 of the 4 remaining DSS-14,63 passes in week 16 from 10.8 hours to 6 hours and use DSS-14 only.  
Delete the remaining 1 pass per week at DSS-14,63.  
 
MGS previously agreed to move 4 of 7 mapping and beta supplement passes in week 17 from DSS-15,45,54 to DSS-
43, reduce pass duration from 14 hours to 10 hours, and MSPA with M01O.  Add an additional four 4-hour supports 
in week 17 to maintain MGS contiguous 14-hour support on the 34BWG2.  
 
MSGR previously agreed to move support in week 14 from DSS-24,34,55 to DSS-24,45,55.  
 
SDU previously agreed to move passes in week 17 from DSS-15,45 to DSS-24,45.  
 
ULYS previously agreed to move routine support in week 14 from the 34BWG1 to DSS-24,54,45 and reduce support 
from 10 hours to 6 hours.  
 
VGR1 previously agreed to delete two 8-hour DSS-63 passes in each week and move week 17 DTR playback support 
from DSS-14/15 to DSS-14/24,25.  
 
WIND previously agreed to move all passes from the 34BWG1 to DSS-24,54 in week 14.  
 
2005 Contention Period – May – Weeks 18 -21 
 
DSS-15 downtime approval for microwave subsystem controller was uncontested by projects/users. 
 
CAS previously agreed to delete request for DSS-15 in week 18 for Tour support and use DSS-24,25,26,54,55.  
 
CLU2 previously agreed to delete request for DSS-15 in week 18 for SSO support and use DSS-16/27/24 only.  
 
DIF previously agreed to delete request for DSS-15 in week 18 for TCM support and use DSS-26,45,54.  
 
DSN previously agreed to reduce 8-hour antenna calibrations at 70M to 4 hours in weeks 18 – 20.  
GBRA previously agreed to reduce two 9-hour M-Wave Spectroscopy observations per week to 6 hours. Reduce one 
9-hour New Proposal support per week to 6 hours.  Reduce one 9-hour Planetary Radio Astronomy support per week 
to 6 hours. Move 24-hour RA500 array support at DSS-14\63 from week 21 to week 22 and split into three 8-hour 
supports. Delete 8-hour VLBA array support at DSS-14\63 in week 19.  
 
GPB previously agreed to move BR088N 70M observations from week 20 to week 19.  
 
M01O previously agreed to reduce four of seven 10-hour mapping passes at DSS-14,63 to 7 hours and move all 
support to DSS-43.  Maximize MSPA capability, MSPA with MGS all remaining MGS passes in week 18 at DSS-
24,45,54 and at DSS-15,45,55 and 4 to 5 passes per week in weeks 19 -21 at DSS-15,45,55.  
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MEX previously agreed to reduce one to three 10.8-hour Orbital Science/Occultation passes per week at the 70M to 6 
hours.  
 
MGS previously agreed to move 4 of 7 mapping and beta supplement passes in week 18 from DSS-15,45,55 to DSS-
43, reduce pass duration from 14 hours to 10 hours and MSPA with M01O.  To maintain MGS 14 hour contiguous 
support, add four 4-hour passes in week 18 on the 34BWG2 and maximize MSPA capability, MSPA with M01O all 
remaining MGS passes in week 18 at DSS-24,45,54 and at DSS-15,45,55 and 4 to 5 passes per week in weeks 19 -21 
at DSS-15,45,55.  
 
SDU previously agreed to move week 18 passes from DSS-15,45 to DSS-24,45.  
 
STF previously agreed to move week 18 passes from DSS-15,45,55 to DSS-25,45,54.  
 
ULYS previously agreed to move passes in week 18 from DSS-63,15 to DSS-63,24,54.  
 
VGR2 previously agreed to reduce seven 8-hour passes at DSS-43 to 6 hours and use DSS-43,45.  
 
2005 Contention Period – June – Weeks 22 - 26 
 
DSS-25 downtime approval for microwave subsystem controller was uncontested by projects/users.  
 
DSS-65 downtime extension approval for antenna controller replacement, life extension and relocation was 
uncontested by projects/users. 
 
CAS previously agreed to delete request for DSS-25 in weeks 22 and 23 and use DSS-24,26,54,55,65 and change 
antenna selection for DSS-14/25 array to DSS-14/26.  Move one to two 9-hour tour array passes from DSS-
14/25,63/65 to DSS-14/25,63/55 in weeks 23 and 25.  Move three to nine 9-hour tour passes per week from DSS-
15,24,25,26,54,55,65 and DSS-15,25,26,54,65 to DSS-15,24,25,26,54,55 in weeks 22 - 25 and to DSS-15,25,26,54,55 
in week 26.  
 
DSN previously agreed to move DSS-65 antenna calibration from week 23 to week 27.  
 
Hayabusa (MUSES-C) previously agreed to change antenna selection for week 22 rendezvous and for week 23 
TRIM-5 support from DSS-25,45,54 to DSS-26,45,54.  
 
MSGR previously agreed to change allocated resources from DSS-26,34,55 to DSS-26,55 in week 26.  
 
RFC previously agreed to move CAT M&E support from weeks 23 and 24 to weeks 26 and 27; perform the  DSS-
15\45 support in week 26 and the DSS-15\65 support in week 27.  Change DSS-15\65 Clock Sync support to use 
DSS-14\63 and move from weeks 23 and 25 to weeks 22 and 24.  
 
ULYS previously agreed to reduce 4 DSS-15,63 passes from 10 hours to 8 hours and move to DSS-14,63 in week 26.  
 
2005 Contention Period –  July – Weeks 27 - 30 
 
DSS-54 downtime approval for microwave subsystem controller in week 28 was uncontested by Projects/Users.  
 
DSS-55 downtime approval for microwave subsystem controller in week 27 was uncontested by Projects/Users.  
 
CAS previously agreed to move nine 9-hour tour passes from DSS-15,24,25,26,54,55,65 to DSS-15,24,25,26,54,65 in 
week 27 and three 9-hour tour passes from DSS-15,24,25,26,54,55,65 to DSS-15,24,25,26,55,65 in week 28.  
 
CHDR previously agreed to change fourteen 1-hour passes allocated at 34BWG1 to DSS-24,34 and move seven 
passes to 26M and increase to 2 hours in week 28.  
 
DSN previously agreed to reduce 70M antenna calibrations from 8 hours to 4.5 hours in week 27 – 30.  
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GBRA previously agreed to change one 24-hour Host Country support to three 8-hour supports in week 28. Reduce 
M-Wave Spectroscopy support from 9 hours to 4 hours in all weeks.  Reduce New Proposals support from 9 hours to 
4 hours in all weeks.  Planetary Radio Astronomy from 9 hours to 4 hours in all weeks.   
 
IMAG previously agreed to move one 1.5-hour science load pass and thirteen 0.8-hour passes from the 34BWG1 to 
DSS-24,34 in week 28.  
 
M01O previously agreed to previously agreed to reduce seven 10-hour passes from DSS-14,63 to 8 hours and move 
to DSS-63 only in weeks 29 and 30.  Maximize MSPA capability, MSPA an additional 7 passes in weeks 29 and 30 
with MGS on the 34HEF subnet.  
 
MEX previously agreed to move seven 6-hour passes from DSS-24,54 to DSS-26,55 in week 28. Reduce all 7 orbital 
science and occultation passes from 10.8 hours to 8 hours in weeks 29 and 30.  
 
MGS previously agreed to move two 10-hour 34BWG1 mapping and beta supplement passes to DSS-24,34,65 in 
week 28.  Maximize MSPA capability, MSPA an additional 7 passes in weeks 29 and 30 with M01O on the 34HEF 
subnet.  
 
MSGR previously agreed to move allocated support from DSS-24,34,55 to DSS-24,34,54 in week 27.  
 
STF previously agreed to move allocated support from DSS-15,45,55 to 34HEF in week 27.  
 
ULYS previously agreed to move 4 passes from 34BWG1 to DSS-24,34 in week 28.  
 
WIND previously agreed to move allocated support from 34BWG1 to DSS-24,34 in week 28. 
 
VGR1 previously agreed to move seven 8-hour passes from DSS-55 to DSS-54 in week 27.  
 
VGR2 previously agreed to reduce 6 passes from 16-hours to 8-hours in week 27 and 28.  
 
2005 Contention Period – August – Week 31 - 34 
 
CAS previously agreed to move DSS-24,25,26,54,55,65 passes to DSS-24,25,54,55 in weeks 33 and 34.  
 
DIF previously agreed to move the pass in week 31 from DSS-15,34,54 to DSS-26,34,54.  
 
DSN previously agreed to reduce DSS-14 and DSS-63 Antenna Calibration support from 8 hours to 5 hours.  
 
DSS previously agreed to reduce 1 of 2 DSS-14 routine maintenance supports per week from 8 hours to 6 hours in 
weeks 31 – 33.  Reduce DSS-63 routine maintenance from 9.5 hours to 8 hours in weeks 32 and 33.  
 
GBRA previously agreed to delete M-Wave Spectroscopy at DSS-63 in week 31 and delete support at DSS-14,63 in 
week 33.  Delete New proposals at DSS-14,63 and Planetary Radio Astronomy at DSS-14 in weeks 31 and 33.  
Reduce remaining M-Wave Spectroscopy and New Proposals at DSS-14,63 and Planetary Radio Astronomy at DSS-
14 from 9 hours to 5 hours in weeks 32 and 34.  
 
GSSR previously agreed to reduce 4 Asteroid 1992UY4 supports from 6 hours to 4 hours and move Mercury support 
with Arecibo from week 31 to week 33.  
 
M01O previously agreed to move the 4 standalone passes from DSS-63 to DSS-14,63 and MSPA with MEX, reduce 
the three standalone passes at DSS-14,63 from 10 hours to 8 hours, and move to DSS-63 only in week 31.  Reduce 
the 7 DSS-14,63 standalone passes from 10 hours to 8 hours and MSPA 4 of the 7 passes per week with MEX in 
weeks 32 - 34. M01O maximize MSPA capability, MSPA 7 additional passes with MGS on the 34BWG1 and 
34BWG2 subnets.  
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MEX previously agreed to reduce all 7 orbital science and occultation passes from 10.8 hours to 8 hours, move passes 
from DSS-14,65 to DSS-14,63, and MSPA 4 of the 7 passes per week with M01O. 
 
MGS previously agreed to move the seven 14-hour passes from the 34H to DSS-25,34,54. MGS maximize MSPA 
capability, MSPA 7 passes with M01O on the 34BWG1,34BWG2 subnets.  
 
MSGR previously agreed to move Venus flyby passes from the 34HEF to DSS-26,55,34 in weeks 33 and 34. 
 
SDU previously agreed to move passes from the 34H to the 34BWG1 in weeks 31, 33, and 34. 
 
2005 Contention Period – September – Weeks 35 - 39 
 
CAS previously agreed to change the resources allocated on 5 - 6 passes at DSS-15,24,25,26,54,55,65 to DSS-
24,25,26,54,55 in weeks 35 and 36 and change the 1 pass allocated at DSS-14,63 to DSS-63 only in week 38.  
 
Action Item #03 opened during the RARB was closed on 02/17/04 
 
AI#  Year Month(s) System Responsible Due Date  Status 
03  2005 September Cassini D. Seal  2/17/2004  Closed 
 

ACTION: Identify the 70M antenna that Cassini needs in week 38. The recommendation is to use 
DSS-63 while DSS-43 is in approved downtime.   

 
RESPONSE: (02/10/2004) Cassini clarified that they have no issue with the recommendation as they are 
specifically requesting DSS-63 (twice) for 70M coverage in week 38. 

 
 
DSN previously agreed to reduce DSS-14 and DSS-63 antenna calibrations in weeks 36 and 38 and the DSS-65 
calibration in week 36 from 8 hours to 4.5 hours. 
 
DSS previously agreed to move the DSS-14 bearing maintenance from week 38 to week 39 and move the Monday 
DSS-14 routine maintenance to Friday and move DSS-27 maintenance to Monday in week 39.  
 
GBRA previously agreed to reduce Microwave Spectroscopy, New Proposals, and Planet Radio Astronomy support 
from 9 hours to 4 hours per support in all weeks.  Reduce the week 36 VLBA SOC M-4 support from 9 hours to 4 
hours and move to week 35.  
 
GSSR previously agreed to reduce the Asteroid 1999RQ36 supports requested in weeks 37 - 38 from 8 hours to 4 
hours per support and delete the GODR support in week 38.  Change Asteroid 1998R01 request to DOY 267 – DOY 
269 with 2 passes requested in week 38 and 1 pass requested in week 39. 
 
M01O previously agreed to reduce the pass duration on all DSS-14,63 standalone and on 3 MSPA tracks with MGS 
from 10 hours to 8 hours in all weeks and use DSS-63 only.  Change 3 standalone passes in weeks 37 - 39 to MSPA 
with MGS.  Maximize MSPA capability, MSPA an additional 6 - 7 passes per week with MGS on the 34BWG2 in 
weeks 35 and 36 and on the 34BWG1 in weeks 37 - 39.  
 
MEX previously agreed to reduce the pass duration on all DSS-14,65 tracks from 10.8 hours to 8 hours in all weeks.  
 
MGS previously agreed to reduce 3 DSS-14,63 MSPA passes with M01O from 10 hours to 8 hours and use DSS-63 
only in week 36.  In weeks 37 - 39 reduce three 34HEF passes from 14 hours to 8 hours and MSPA the 3 passes with 
M01O at DSS-63.  Maximize MSPA capability, MSPA the remaining 6 – 7 passes per week with M01O on the 
34BWG2 in weeks 35 and 36 and on the 34BWG1 in weeks 37 - 39.  Add three 4-hour passes in weeks 37 - 39 on the 
34BWG2 to maintain MGS 14-hour contiguous support requirement.  
 
MRO previously agreed to change the launch support allocated at 34H to DSS-15,45,55 in weeks 35 and 36.  
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RFC previously agreed to move the 24-hour CAT M&E pair from weeks 35 and 36 to weeks 37 and 38.  
 
SOHO, following a modification of the recommendation, previously agreed to reduce the 70M keyhole request from 
12 - 14 passes per week to 7 passes per week in weeks 36 and 37 and from 5 passes to 2 passes in week 38.  Reduce 
the 34BWG1 request from 8 passes to 5 passes in week 38.    
 
Additional support for the SOHO keyhole period will be added on a best effort basis at the 70M/26M, 34BWG1 
and/or 34HEF/26M subnets during the Mid-Range Scheduling Process. 
 
ULYS previously agreed to reduce 5 passes at 34BWG1 from 10 hours to 6 hours in week 38.  
 
2005 Contention Period – October – Weeks 40 - 43 
 
DSN previously agreed to reduce antenna calibrations at DSS-14 and DSS-63 from 8 hours to 4.5 hours in weeks 40 
and 43. 
 
GBRA previously agreed to reduce DSS-63 Host Country, Microwave Spectroscopy, New Proposals, and Planet 
Radio Astronomy support from 8 - 9 hours to 5 hours per support in all weeks.  Reduce the VLBA SOC-M4 support 
from 8 hours to 4 hours in week 40 and the DSS-45 Host Country from 12 hours to 8 hours in week 43.  
 
GSSR previously agreed to reduce 2 DSS-14/25 Mars supports per week from 8 hours to 4 hours.  
 
M01O previously agreed to reduce 7 passes per week from 10 hours to 8 hours and change the allocated resources on 
the 7 passes from DSS-14,63 to DSS-63 only.  Change 2 standalone passes to MSPA at DSS-63 with MGS in week 
42.  Maximize MSPA capability, MSPA   5 - 7 passes per week with MGS on the 34HEF and 2 passes on the 
34BWG1 in week 42.  
 
MEX previously agreed to reduce 7 DSS-14\65 passes per week from 10.8 hours to 8 hours.  
 
MGS previously agreed to reduce seven 34HEF passes per week from 14 hours to 12 hours in weeks 40, 41, and 43.  
In week 42, reduce five 34HEF passes to 12 hours and 2 passes to 8 hours; change the two 8-hour passes to MSPA 
with M01O at DSS-63.  Maximize MSPA capability, MSPA 5 - 7 passes per week with M01O on the 34HEF and 2 
passes on the 34BWG1 in week 42.  
 
2005 Contention Period – November – Weeks 44 - 47 
 
DSN previously agreed to reduce the DSS-14 and DSS-63 antenna calibrations from 8 hours to 4.5 hours in weeks 45 
and 47.  
 
EVN previously agreed to move the calibration pass from week 46 to week 45.  
GBRA previously agreed to reduce the Host Country, M-wave Spectroscopy, New Proposals, and Planet Radio 
Astronomy supports from 8 - 9 hours to 4 hours per support in all weeks.   
 
GSSR previously agreed to reduce 5 Asteroid 1862 Apollo supports from 8 hours to 4 hours in week 44 and move 
three supports to week 45, reduce the DSS-14/25 Mars supports from 7 hours to 4 hours in weeks 44 - 46, and reduce 
the GODR support in weeks 44 and 46 from 8 hours to 4 hours.  
 
M01O previously agreed to change the allocated resources on 7 standalone passes in weeks 44, 45 and 47 and on 7 
MSPA passes with MGS in week 46 from DSS-14 to DSS-63.  
 
MEX previously agreed to reduce 7 DSS-14,65 passes per week from 10.8 hours to 8 hours.  
 
MGS previously agreed to change the allocated resources on 7 MSPA passes with M01O from DSS-14 to DSS-63 in 
week 46.  
 
MRO previously agreed to change the allocated resources on six 34HEF passes and use DSS-15,45 only in weeks 46 
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and 47.  
 
RFC previously agreed to move the week 47 CAT M&E to week 50.  
 
ULYS previously agreed to reduce seven 34BWG1 passes from 10 hours to 6 hours in week 45. 
 
VGR2 previously agreed to reduce 7 DSS-34,45 passes per week from 8 hours to 5 hours in weeks 46 and 47.  
 
2005 Contention Period – December – Weeks 48 - 52 
 
DSN previously agreed to reduce antenna calibration at DSS-14 in week 49 and DSS-63 in week 51 from 8 hours to 
4.5 hours.  
 
GBRA previously agreed to reduce VLBA SOC-M4 support from 8 hours to 6 hours in week 49 and reduce New 
Proposals and Planet Radio Astronomy supports from 9 hours to 4.5 hours in weeks 49 and 50.  Reduce DSS-63 Host 
Country support from 8 hours to 4.5 hours in week 50 and DSS-45 supports from 12 hours to 6 hours in weeks 49 and 
52.  Reduce M-wave Spectroscopy support from 9 hours to 4.5 hours in weeks 50 and 51.  
 
GSSR previously agreed to reduce the GODR support from 8 hours to 4 hours in week 50.  
 
M01O previously agreed to change 4 - 7 passes per week from 10 hours to 7 hours, change the resources from DSS-
14,63 to DSS-63 only, and MSPA 7 passes per week with MGS.  Maximize MSPA capability, MSPA 6 passes in 
week 48 and 7 passes per week in weeks 49 – 52 with MGS on the 34HEF.  
 
MEX previously agreed to reduce 7 passes per week at DSS-14\65 from 10.8 hours to 8 hours.  
 
MGS previously agreed to change four 14-hour and three 10-hour 34HEF passes to 7 hours, MSPA the 7 passes with 
M01O at DSS-63, and reduce the remaining 10-hour pass at the 34HEF to 8 hours in week 48.  In weeks 49 – 53, 
reduce 2 - 3 passes per week to 8 hours, reduce the remaining 7 passes per week to 7 hours and MSPA with M01O at 
DSS-63. Maximize MSPA capability, MSPA 6 passes in week 48 and 7 passes per week in weeks 49 – 52 with 
M01O on the 34HEF.  Add an additional four 4-hour passes in week 48 and two 4-hour passes in weeks 49 – 52 on 
the 34BWG1, 34BWG2 subnets to maintain MGS contiguous 14-hour and 10-hour support requirement.  
 
2006 Contention Period – January – Weeks 01 - 04 
 
DSS previously agreed to reduce maintenance in week 04 at DSS-24 from 8 hours to 6 hours.  
 
CHDR previously agreed to move 10 passes in weeks 03 and 04 from the 34BWG1 to the 26M subnet and increase 
pass duration to 2 hours.  
M01O previously agreed to change three 70m standalone passes per week in weeks 01, 02, and 04 to MSPA 1 of 3 
passes with MGS on the 70M and MSPA 2 of 3 passes with MEX at DSS-14,63.  
 
MEX previously agreed to MSPA 1 of 7 passes with M01O and 2 of 7 passes with MGS in weeks 01, 02, and 04 at 
DSS-14, 63.  
 
MGS previously agreed to change three 70M standalone passes per week in weeks 01, 02, and 04 to MSPA 1 of 3 
passes on the 70M with M01O and 2 of 3 passes with MEX at DSS-14, 63.  Move remaining 70M passes, 1 in week 
01 and 3 in week 04, to the 34BWG2.  
 
MSGR previously agreed to move passes from DSS-26,55 to DSS-26,65 in weeks 02 – 04.  
 
NHPC previously agreed to move 7 of 21 early ops passes from the 34BWG1 subnet to the 34HEF.  
 
ULYS previously agreed to reduce pass duration from 10 hours to 8 hours using DSS-43,34,45.   
 
VGR 2 previously agreed to reduce 4 DSS-43 passes in week 01 from 8 hours to 6 hours and 3 DSS-43 passes in 
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weeks 02 and 03 from 8 hours to 4 hours.  
 
WIND previously agreed to move 5 of 7 passes from the 34BWG1 subnet to DSS-24,54.  
 
2006 Contention Period – February – Weeks 05 - 08 
 
EVN previously agreed to move one of two supports from week 08 to week 07 and change each support from 16 
hours to two 8-hour supports.  
 
GBRA previously agreed to change RA500 SOC-M4 24-hour support in week 07 to three 8-hour supports and move 
2 supports to week 06. 
 
M01O previously agreed to change all 70M standalone passes to MSPA with MGS.  
 
MGS previously agreed to change 3 standalone passes per week at 70M,34BWG2 to MSPA 3 passes with M01O on 
the 70M.  Move the remaining 70M,34BWG2 passes, 1 in week 05, 3 in week 07, and 2 in week 08 to the 34BWG2 
only.  Move the 4-hour passes in weeks 05 and 06 from the 34BWG1 to the 34BWG2.  
 
MSGR previously agreed to move support from DSS-26,54 to DSS-26,55.  
 
NHPC previously agreed to move 3 early operations passes in weeks 05 - 07 from the 34BWG1 to the 34HEF.  
 
ULYS previously agreed to move all supports from the 34BWG1 to DSS-43 and reduce pass duration from 10 hours 
to 6 hours. ) 
 
2006 Contention Period – March Weeks 09 - 13 
 
DSN previously agreed to reduce 70M antenna calibrations from 8 hours to 4.5 hours. 
 
GBRA previously agreed to move week 09 DSS-14\63 VLBA support to week 12.  Reduce M-Wave Spectroscopy, 
New Proposals, and Planetary Radio Astronomy from 9 hours to 4.5 hours. 
 
M01O previously agreed to change 3 standalone passes per week at 70M in weeks 09 - 12 to MSPA with MEX at 
DSS-14,63 and change 3 standalone 70M passes to MSPA with MGS in week 13. 
 
MEX previously agreed to reduce 3 of 7 orbital science passes at DSS-14,63 from 10. 8 hours to 10 hours and MSPA 
with M01O and reduce the remaining 4 passes from 10.8 hours to 8 hours in weeks 09 - 12. 
 
MGS previously agreed to move 5 passes from the 70M,34B1 to DSS-45,34B2 in week 12 and change 3 standalone 
passes at 70M,34B1 in week 13 to MSPA with M01O on the 70M.  
 
SOHO, following modification of the recommendation,  previously agreed to reduce 70M keyhole supports from 12 – 
13 passes to 8 passes in weeks 09 and 10.  Additional support for the SOHO keyhole period will be added on a best 
effort basis at the 70M/26M, 34BWG1 and/or 34HEF/26M subnets during the Mid-Range Scheduling Process. 
 
2006 Contention Period – April – Weeks 14 - 17 
 
DSN previously agreed to reduce 70M antenna calibrations from 8 hours to 4.5 hours. 
 
GBRA previously agreed to reduce M-Wave Spectroscopy, New Proposals, and Planetary Radio Astronomy from 6 
hours to 4.5 hours.  Reduce all DSS-63 Host Country supports from 8 hours to 6 hours, and reduce VLBA support 
from 10 hours to 8 hours and move from week 15 to week 14.  
 
GSSR GODR previously agreed to reduce weeks 15 and 16 supports from 8 hours to 4 hours and move week 16 
support to week 14. 
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MEX previously agreed to reduce 3 of 7 DSS-14,63 orbital science and occultation passes from 10.8 hours to 6 hours. 
 
VGR2 previously agreed to reduce 3 of 6 – 7 passes at DSS-45,45,34 from 8 hours to 6 hours. 
 
2006 Contention Period – May Weeks 18 - 21 
 
GSSR previously agreed to move Mercury support from week 18 to week 19. 
 
M01O previously agreed to change 3 standalone 70M passes in weeks 18, 20, and 21 to MSPA with MEX in week 18 
at DSS-14,63, and MSPA in weeks 20 and 21 with MGS at the 70M. 
 
 
MEX previously agreed to change 3 standalone orbital science DSS-14,63 passes to MSPA with M01O in week 18. 
 
MGS previously agreed to change 3 standalone DSS-14,43,65 passes in week 20 and 3 passes in week 21 from the 
34BWG1 to MSPA with M01O at the 70M. 
 
ULYS previously agreed to reduce pass duration from 10 hours to 6 hours and move support from DSS-43 to DSS-
43,34 in week 18. 
 
VGR2 previously agreed to reduce 2 passes in week 18 from 8 hours to 6 hours and move from DSS-43,45,34 to 
DSS-45,34.  In week 21, move 3 passes from DSS-43,45,34 to DSS-43,34 and reduce pass duration from 8 hours to 6 
hours. 
 
2006 Contention Period – June – Weeks 22 -26 
 
DSN previously agreed to reduce 70M and 34BWG1 antenna calibrations from 8 hours to 4.5 hours. 
 
CHDR previously agreed to move 7 of 21 passes per week from the 34BWG1 to the 26M subnet in weeks     22 – 25 
and increase pass duration from 1 hour to 2 hours.  
 
GBRA previously agreed to reduce M-Wave Spectroscopy, New Proposals, and Planetary Radio Astronomy from 6 
hours to 4.5 hours.  
 
MGS previously agreed to reduce pass duration for 2 to 3 standalone passes per week from 10 hours to 8 hours and 
use split passes of 4 hours each on the 34BWG1 and at DSS-45,34B2.        
 
NHPC previously agreed to move 2 cruise passes in week 24 from the 34BWG1 to DSS-26,55.  
 
VGR2 previously agreed to reduce 3 to 4 passes in weeks 22 – 25 from 8 hours to 6 hours.  
 
2006 Contention Period – July Weeks 27 - 30 
 
GBRA previously agreed to delete all New Proposal support and VLBA SOC-M4 support in week 23, change DSS-
43 Host Country support in week 29 from three 8-hour to four 6-hour supports, and move 2 of the 4 supports to week 
30.  
 
M01O previously agreed to reduce one MSPA pass per week with MGS in weeks 28 – 30 from 12 hours to 8 hours 
and move support from DSS-14 to DSS-43. Maximize MSPA capability in weeks 28 – 30, MSPA 2 passes per week 
with MGS on the 34BWG1 subnet to meet tracking support requirements. 
 
MGS previously agreed to MSPA 2 passes per week on the 34BWG1 subnet with M01O in weeks 28 – 30.  RFC 
reduce CAT M&E supports from 24 hours to 18 hours.  
 
ULYS previously agreed to reduce pass duration on all supports from 10 hours to 6 hours and move from DSS-43 to 
DSS-34.   
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2006 Contention Period – August – Weeks 31 - 35 
 
ATOT previously agreed to delete Imagery support at DSS-43 in week 35.  
 
CHDR previously agreed to move 7 of 21 passes per week from the 34BWG1 to the 26M subnet in weeks 22 – 25 
and increase pass duration from 1 hour to 2 hours.  
 
GBRA previously agreed to delete M-Wave Spectroscopy in week 31, New Proposal support in weeks 31 and 33, 
planet Radio Astronomy in week 33, and VLBA support in week 33.  
 
GSSR previously agreed to Mercury Radar reduce support in weeks 33 and 35 from 5.2 hours to 3 hours and move 
week 35 support to week 34.  
 
M01O previously agreed to Maximize MSPA capability MSPA 2 standalone passes per week with MGS at DSS-43, 
one pass per week with MGS at DSS-14,43, and add an additional 1 to 2 passes per week on the 34BWG2 subnet and 
MSPA with MGS to meet tracking support requirements.   
 
MGS previously agreed to change 2 standalone 10-hour passes per week at DSS-43,26,55 to DSS-43, reduce to 8 
hours and MSPA with M01O. Move 1 pass per week from the 34BWG1 to DSS-14,43 in week in weeks 31 – 33, one 
pass per week from DSS-43,26,55 to DSS-14,43 and MSPA with M01O.  Move the remaining 1 to 2 standalone 
passes from the 34BWG1 and from DSS-43,26,55 to the 34BWG2 and MSPA with M01O.  
 
SOHO reduce keyhole support at the 70M in week 35 from 14 passes to 9 passes.  Additional support for the SOHO 
keyhole period will be added on a best effort basis at the 70M/26M, 34BWG1 and/or 34HEF/26M subnets during the 
Mid-Range Scheduling Process. 
 
VGR1 previously agreed to delete two 6-hour passes at DSS-24,54,15,65 in weeks 32 - 35 and four 6-hour passes at 
DSS-15,65,54 in weeks 34 and 35. (2)  
 
VGR2 previously agreed to reduce 3 of 7 passes per week in weeks 32 – 35 from 8 hours to 6 hours.  
 
2006 Contention Period – September – Weeks 36 - 39 
 
M01O previously agreed to MSPA two standalone passes per week with MGS at DSS-43.  
 
MGS previously agreed to change 2 standalone 70M passes per week to MSPA with M01O at DSS-43 and move 
remaining 1 - 2 passes per week from the 70M to the 34HEF.  
 
MSGR previously agreed to move TCM support from DSS-26, 34, 54 to the 34HEF.  
 
ROSE previously agreed to move Mars swingby passes from DSS-15,26,54 to DSS-15,65.  
 
SOHO, after modification of the recommendation, previously agreed to reduce 34BWG1 keyhole support from 10 to 
5 passes in week 37.  Additional support for the SOHO keyhole period will be added on a best effort basis at the 
70M/26M, 34BWG1 and/or 34HEF/26M subnets during the Mid-Range Scheduling Process. 
 
ULYS previously agreed to reduce three to four 10-hour split passes at DSS-34,54 and DSS-45,65 to three to four 6-
hour passes at DSS-34,45.  
 
VGR2 previously agreed to change 2 of 6 passes in weeks 36 and 37 and 2 of 7 passes in weeks 38 and 39 at DSS-34, 
45 from 8 hours to 6 hours.  
 
2006 Contention Period – October – Weeks 40 - 43 
 
DSS-45 downtime approval for antenna controller replacement beginning in week 41 was uncontested by the 
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projects/users. 
 
DSS previously agreed to reduce all DSS-15 maintenance from 8 hours to 6 hours, and reduce DSS-24 maintenance 
from 8-hours to 6-hours in week 43.  
 
DAWN previously agreed to change allocated requirement from the 34HEF to DSS-15,65 in weeks 41 - 43.  
 
GBRA previously agreed to delete Host country at DSS-63 in weeks 40 and 41 and M-wave Spectroscopy in weeks 
40 - 42.  
 
GSSR previously agreed to move 2 Asteroid CB21 supports from week 40 to week 39.  
 
M01O previously agreed to reduce DSS-43 MSPA passes with MGS from 10 hours to 8 hours.  Maximize MSPA 
capability, MSPA 6 - 7 passes per week with MGS on the 34HEF and at DSS-26,55 to meet tracking support 
requirements.   
 
MGS previously agreed to reduce DSS-43 MSPA passes with M01O from 10 hours to 8 hours.  Move the 3 - 4 
standalone passes at DSS-25,34,65 to DSS-26,55 and MSPA with M01O at DSS-26,55 and on the 34HEF subnet.  
 
MSGR previously agreed to change Delta DOR support from DSS-15\45 to DSS-15\34 and move Venus   flyby-3 
passes from the 34HEF to DSS-15,34,65 in weeks 41 and 42.   
 
NHPC previously agreed to move two passes in week 43 from DSS-24,34 to DSS-15,65. 
 
2006 Contention Period – November Weeks – 44 - 48 
 
DSS previously agreed to reduce one DSS-14 routine maintenance support per week from 8 hours to 6 hours.  
 
GBRA previously agreed to delete Host Country supports at DSS-63, delete all support for New Proposals, and move 
the DSS-14\63 VLBA array from week 44 to week 48.  
 
GSSR previously agreed to reduce Mercury supports from 5.2 hours to 4 hours.  
 
M01O previously agreed to maximize MSPA capability, MSPA 1 DSS-43 mapping pass with MGS in week 44.  
 
MGS previously agreed to move 2 DSS-15,25,65 mapping and beta supplement passes in week 44 to DSS-43 and 
MSPA with M01O, move 2 - 3 passes per week from the 34BWG1 to DSS-15,26,55.  
 
SOHO, following modification of the recommendation, previously agreed to reduce six 34BWG1 keyhole supports in 
week 47 from 6 to 4 and in week 48, reduce 70M keyhole supports from 14 to 8.  Additional support for the SOHO 
keyhole period will be added on a best effort basis at the 70M/26M, 34BWG1 and/or 34HEF/26M subnets during the 
Mid-Range Scheduling Process. 
 
ULYS previously agreed to reduce the pass duration for 7 passes per week from 10 hours to 6 hours. Delete one 10-
hour pass in week 47.  
 
2006 Contention Period – Decenber  Weeks 49 - 52 
 
DSS previously agreed to reduce DSS-15, 24, and 26 maintenance in week 49 from 8 hours to 6 hours.  
 
M01O previously agreed to MSPA 3 standalone passes at the 70M with MGS.  
 
MGS previously agreed to change 3 passes per week allocated at 70M,26,55 to MSPA with M01O on the 70M and 
move the remaining passes to DSS-15,26,65 in weeks 49, 51 and 52.   
 
ULYS previously agreed to reduce 7 DSS-45,34 passes per week from 10 hours to 6 hours and delete the 10-hour 
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ranging pass in week 51. 
 
VGR2 previously agreed to reduce 7 DSS-43 passes from 8 hours to 6 hours in week 49.  
 
 
2007 Contention Period – January  Weeks 01 - 04 
 
DSS previously agreed to move the DSS-14 bearing maintenance from week 03 to week 04 and reduce DSS-14 to 1 
routine support in week 03.  
 
GBRA previously agreed to reduce the DSS-45 Host Country in week 02 from 12 hours to 8 hours.   
 
GSSR previously agreed to reduce the asteroid observations from 4 to 3 tracks and delete the GODR support in week 
03.  
 
M01O previously agreed to MSPA 2 - 3 passes per week with MGS on the 70M.  In week 03 also reduce two 70M 
passes from 10 hours to 6 hours.  M01O maximize MSPA capability, MSPA 7 passes with MGS at DSS-25,26,55 in 
week 03 to meet tracking support requirements..  
 
MGS previously agreed to change 2 - 3 standalone passes per week at the 34HEF to MSPA with M01O on the 70M.  
MGS maximize MSPA capability, MSPA 7 passes with M01O at DSS-25,26,55 in week 03 to meet M01O tracking 
support requirements.  
 
ROSE previously agreed to change allocated resources from DSS-15,34,54 to DSS-26,34,54.  
 
SOHO previously agreed to reduce the TSO 5-day continuous support to 3 days in week 01. 
 
ULYS previously agreed to reduce 7 DSS-34 passes from 10 hours to 6 hours.  
 
2007 Contention Period – February Weeks 05 - 08 
 
GBRA previously agreed to reduce the DSS-45 Host Country in week 07 from 12 hours to 8 hours.  
 
M01O previously agreed to MSPA 2 - 3 passes per week with MGS on the 70M in weeks 05 - 07.  
MGS previously agreed to change 2 - 3 passes per week allocated on the 34HEF to MSPA with M01O on the 70M.  
 
MRO previously agreed to change allocated resources on two 34HEF passes to DSS-24,54 in weeks 05 - 07.  
 
ROSE previously agreed to change allocated resources from DSS-15,34,54 to DSS-26,34,54.  
 
SOHO previously agreed to reduce the TSO 5-day continuous support to 3 days in week 05.  
 
ULYS previously agreed to reduce 7 DSS-34 passes from 10 hours to 6 hours.  
 
2007 Contention Period – March Weeks 09 - 13 
 
GBRA previously agreed to move the DSS-14\63 VLBA SOC-M4 support from week 10 to week 09 and delete the 
week 10 DSS-45 Host Country.  
 
M01O previously agreed to MSPA 2 - 3 passes per week with MGS on the 70M.  In weeks 10 and 11 also reduce 2 
passes from 10 hours to 6 hours.  M01O maximize MSPA capability, MSPA 7 passes with MGS at DSS-25,26,55 in 
weeks 10 and 11 to meet tracking support requirements.  
 
MGS previously agreed to change 2 - 3 passes per week allocated on the 34HEF to MSPA with M01O on the 70M.  
MGS maximize MSPA capability, MSPA 7 passes with M01O at DSS-25,26,55 in weeks 10 and 11 to meet M01O 
tracking support requirements.  
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MRO previously agreed to change allocated resources from 70M to DSS-14,63 in week 11. (1) 
 
RFC previously agreed to move the week 11 CAT M&E to week 13.  
 
ROSE previously agreed to change allocated resources from DSS-15,34,54 to DSS-26,34,54 in weeks 09 - 12.  
 
SOHO previously agreed to reduce the TSO 5-day continuous support to 3 days in weeks 09 and 13.  
 
ULYS previously agreed to reduce 7 DSS-34 passes per week from 10 hours to 6 hours.  
 
VGR2 previously agreed to reduce 7 DSS-45 passes in weeks 10 and 11 and 3 - 4 DSS-45 passes in week 09 and 12 
from 8 hours to 5 hours.  
 
2007 Contention Period – April Weeks 14 - 17 
 
GBRA previously agreed to reduce the DSS-45 Host Country from 12 hours to 6 hours in week 14.  
 
M01O previously agreed to change 2 - 3 of seven 70M passes to MSPA with MGS in weeks 14 - 16 and MSPA 3 
passes with MEX and 3 passes with MGS in week 17.  
 
MEX previously agreed to MSPA 3 passes with M01O at the 70M in week 17. 
 
MGS previously agreed to MSPA two to three 34HEF passes per week with M01O at the 70M.   
 
RFC previously agreed to move the CAT M&E support in week 17 to DSS-25\55 and use for X/Ka-band catalog 
development.  
 
SOHO previously agreed to reduce the TSO 5-day continuous request to 3 days in week 17.  
 
ULYS previously agreed to reduce seven 34BWG1 passes per week from 10 hours to 6 hours.  
 
VGR2 previously agreed to reduce 7 DSS-45 passes per week from 8 hours to 5 hours.  
2007 Contention Period – May Week 18 - 22 
 
EVN previously agreed to move the 16-hour E-500 J-M4 support from week 22 to week 23.  
 
GBRA previously agreed to reduce the DSS-45 Host Country from 12 hours to 6 hours in week 20 and after the 
RARB (Thursday Email) agreed to reduce the 24-hour RA500 SOC-M4 support in Week 21 to 12 hours.   
 
Action Item #04 opened during the RARB was closed on 02/17/04: 
 
AI#  Year Month(s) System  Responsible Due Date  Status 
04  2007 May  GBRA P. Wolken 02/17/2004  Closed  
     EVN 
 

ACTION: Review EVN and GBRA events in the month based upon the recommendations and 
determine what is acceptable to both. 

 
RESPONSE: (02/10/2004) Both the GBRA RA500 and the EVN need to occur before June 10, but not 
sooner than May 20. The RA500 activity will remain in Week 21 and agree to reduce support duration from 
24 hours to 12 hours. 

 
M01O previously agreed to change six of seven 70M passes to MSPA 2 - 3 passes with MGS and 3 passes with  
 
MEX in weeks 19, 20 and 22 and in weeks 18 and 21, MSPA 3 passes with MGS and 3 passes with MEX.  
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MEX previously agreed to MSPA 3 passes per week with M01O at the 70M.  
 
MGS previously agreed to MSPA 2 - 3 passes per week with M01O at the 70M in weeks 19, 20 and 22 and 3 passes 
in weeks 18 and 21.   
 
RFC previously agreed to change the allocated resources from DSS-15\45,15\65 to DSS-25\34,25\55 in week 18.  
 
SOHO previously agreed to reduce the TSO 5-day continuous request to 3 days in week 21.  
 
VGR2 previously agreed to reduce 7 DSS-43,45 passes per week from 8 hours to 6 hours. 
 
2007 Contention Period – June Weeks 23 - 26 
 
DSS-54 downtime approval for X/X Ka-band installation beginning in week 23 was uncontested by the 
projects/users. 
 
CAS previously agreed to change the resources allocated on 4 to 7 tour passes from DSS-15,24,25,26,54,55,65 to 
DSS-15,24,25,26,55,65.  
 
CHDR previously agreed to change resources allocated on 21 routine passes from 34BWG1 to 14 passes at DSS-
24,34 and seven 2-hour passes on the 26M.  
 
GBRA reduce the DSS-45 Host Country from 12 hours to 8 hours in week 25. 
 
MUSC (Hayabusa) previously agreed to change the resources allocated on re-entry support in week 23 from DSS-
25,34,54 to DSS-25,34,65.  
 
IMAG previously agreed to change the resources allocated on 1 SCI load and 13 routine passes per week from 
34BWG1 to DSS-24,34. 
 
M01O previously agreed to MSPA four 70M passes per week with MGS.  
 
MGS previously agreed to reduce four 14-hour mapping and beta supplement passes per week allocated at 34BWG1 
to 10 hours and MSPA the 4 passes with M01O on the 70M.  Change the resources allocated on the remaining 2 - 3 
passes from 34BWG1 to DSS-24,34,55.  
 
MSGR previously agreed to change the resources allocated on routine and TCM support from DSS-26,34,54 to DSS-
26,34,55.  
 
NHPC previously agreed to change the resources allocated for beacon support from 34BWG1 to DSS-24,34.  
 
RFC previously agreed to move the CAT M&E pair in weeks 23 and 24 to weeks 25 and 26.  
 
STB previously agreed to change the resources allocated for prime science support from DSS-26,34,54 to DSS-
26,34,65.  
 
WIND previously agreed to change the resources allocated on 7 routine passes per week from 34BWG1 to DSS-
24,34. (2) 
 
2007 Contention Period – July Weeks 27 - 30 
 
DSS-54 approve downtime for X/X Ka-band installation 
 
CAS previously agreed to change the resources allocated on 4 to 7 tour passes per week from DSS-15,24,25,26,54, 
55,65 to DSS-15,24,25,26,55,65. 
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CHDR previously agreed to change the resources allocated on 21 routine passes per week from 34BWG1 to 14 passes 
at DSS-24,34 and seven 2-hour passes on the 26M. 
 
IMAG previously agreed to change resources allocated on 1 SCI load 13 routine and passes per week from 34BWG1 
to DSS-24,34 
 
M01O previously agreed to MSPA four 70M passes per week with MGS. 
 
MGS previously agreed to reduce four 14-hour mapping and beta supplement passes per week allocated at 34BWG1 
to 10 hours and MSPA the 4 passes with M01O on the 70M.  Change the resources allocated on the remaining 2-3 
passes allocated at 34BWG1 to DSS-24,34,55. 
 
MSGR previously agreed to change the resources allocated on routine support from DSS-26,34,54 to DSS-26,34,55. 
 
NHPC previously agreed to change the resources allocated for beacon support from 34BWG1 to DSS-24,34. 
 
STB previously agreed to change the resources allocated for prime science support from DSS-26,34,54 to DSS-
26,34,65. 
 
WIND previously agreed to change the resources allocated on 7 routine passes from 34BWG1 to DSS-24,34. 
 
2007 Contention Period – August Weeks 31 - 35 
  
DSS previously agreed to reduce DSS-27, DSS-16 and DSS-66 maintenance to 6 hours per support.  
 
M01O previously agreed to MSPA 6 - 7 passes per week on the 70M with MGS in weeks 32 - 34.  
 
MSGR previously agreed to change the allocated resources in week 32 - 34 from DSS-26,34,54 to DSS-26,55.  
 
MGS previously agreed to change 4 standalone 14-hour 34BWG1 passes per week to 10 hours in weeks 32 - 34.   
 
MSPA six to seven 10-hour passes per week with M01O on the 70M in weeks 32 - 34.  
 
PHX previously agreed to move 3 passes per week from the 34BWG1 to the 34HEF in weeks 33 and 34.  
 
STA previously agreed to change the allocated resources on 7 prime science passes from DSS-26,34,55 to 6 passes at 
DSS-26,55 and 1 pass at DSS-43 in weeks 32 - 34.  
 
ULYS previously agreed to reduce 7 - 8 passes per week from 10 hours to 8 hours and change the allocated resources 
from 34BWG1 to 70M,34H (assumes 4 hours of U/L on 70M and 4 hours of D/L on the 34HEF) in weeks 32 - 34.  
 
2007 Contention Period – September Weeks 36 - 39 
 
DSS previously agreed to reduce DSS-27, 16 and 66 preventative maintenance in each week to 6 hours and move 
DSS-14 bearing maintenance from week 39 to week 40.  
 
M01O previously agreed to MSPA 6 passes on the 70M with MGS.  
 
MSGR previously agreed to change the allocated resources in week 37 from DSS-26,34,54 to DSS-25,65. 
 
MGS previously agreed to delete six 10-14 hour 34BWG1 passes and MSPA six 10-hour passes with M01O on the 
70M in week 37.  
 
PHX previously agreed to move 3 passes from the 34BWG1 to the 34HEF in week 37.  
 



 
RARB Distribution - 24- March 22, 2004 
 
 
STA previously agreed to change the allocated resources on 7 passes in week 37 from DSS-26,34,55 to 6 passes at 
DSS-26,55 and 1 pass at DSS-43.  
 
ULYS previously agreed to reduce 8 passes from 10 hours to 8 hours and change the allocated resources from 
34BWG1 to 70M,34H (assumes 4 hours of U/L on 70M and 4 hours of D/L on the 34HEF) in week 37.  
 
2007 Contention Period – October Weeks 40 – 43 
 
M01O previously agreed to MSPA 6 passes on the 70M with MGS in week 40.  
 
MGS previously agreed to delete six 10 - 14 hour 34BWG1 passes and MSPA six 10-hour passes with M01O on the 
70M in week 40.  
 
MSGR previously agreed to change cruise and TCM allocated resources from DSS-26,34,54 to DSS-25,45,65 in 
weeks 40, 41 and 43.  
 
STB previously agreed to change the allocated resources on 7 prime science passes in weeks 40 and 41 from DSS-
26,34,54 to 6 passes at DSS-25,55 and 1 pass at DSS-43.  
 
 
2007 Contention Period – October Weeks 44 - 48 
 
No Recommendations Required. 
 
 
2007 Contention Period – October Weeks 49 - 52 
 
No Recommendations Required. 
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Action Items 
 
AI#  Year Month(s) System Responsible Due Date  Status 
01  2004-5    DSMS Engineering 04/15/2004  Open  
     J. Osman 
     J. Cucchissi 
 

ACTION: (a.k.a. 8/13/2004 RARB A.I.#5) Distribute plan for 26m subnet antenna hydraulic system 
refurbishment. This will then be worked by the Resource Analysis Team to coordinate DSS-16, 46 and 66 
downtimes with Operations and Flight Projects.   
 
RESPONSE: (9/10/2003 & 1/28/2004) Changed due date as it will take extended time to plan new 
implementation dates. 

 
AI#  Year Month(s) System Responsible Due Date  Status 
02a  2004- September- Genesis  B. Geldzahler 02/24/2004  Open 
  2005 February 
 

ACTION: Presentation by Genesis on mission requirement changes resulted in an action on HQ to 
provide direction regarding DSN support for Genesis’ post-Earth Flyby spacecraft disposal orbit. It is 
important that consultation with impacted users (e.g., Chandra and ISTP missions) is part of this action if 
DSN coverage is to be used.  Per the request of NASA HQ (03/, DSMS and Project are working on a 
compromise. The goal of the compromise is to minimize scheduling impact to other DSMS customers, yet 
still address risk mitigation for the Genesis mission (disposal orbit/first 60 days of backup orbit). Note:  The 
disposal orbit and backup orbit are concurrent for the first 60 days. 

 
AI#  Year Month(s) System Responsible Due Date  Status 
02b  2004- September- Genesis  S. Waldherr 03/24/2004  Open 
  2005 February  E. Hirst 
 

ACTION: Presentation by Genesis on mission requirement changes resulted in an action to 
investigate alternate antenna support (non-DSN) for Genesis’ post-Earth Flyby spacecraft disposal orbit. 

 
AI#  Year Month(s) System Responsible Due Date  Status 
03  2005 September Cassini D. Seal 2/17/2004   Closed 
 

ACTION: Identify the 70M antenna that Cassini needs in week 38. The recommendation is to use 
DSS-63 while DSS-43 is in approved downtime.   

 
RESPONSE: (02/10/2004) Cassini clarified that they have no issue with the recommendation as they are 
specifically requesting DSS-63 (twice) for 70M coverage in week 38. 

 
AI#  Year Month(s) System  Responsible Due Date  Status 
04  2007 May  GBRA P. Wolken 02/17/2004  Closed  
     EVN 
 

ACTION: Review EVN and GBRA events in the month based upon the recommendations and 
determine what is acceptable to both. 
 
RESPONSE: (02/10/2004) Both the GBRA RA500 and the EVN need to occur before June 10, but not 
sooner than May 20. The RA500 activity will remain in Week 21 and agree to reduce support duration from 
24 hours to 12 hours. 


