
3-Nov-09 User Loading Profiles Concurrence:
Project Manager Date

 Advanced Tracking and Observational Techniques (ATOT)

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53

2009
NONE ATOT A01 Image DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT Development 70M 8.0 6.0 2 2 2 2 2 2 2 2 1 1 2 2 2 2 1 2 2 2 2 2 2 1 1 2 2 2 2 1 1 2 2
NONE ATOT Development 70M 4.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE ATOT Mission 70M 24.0 18.0 1.50 0.50 1
NONE ATOT Mission 70M 8.0 6.0 1.50 0.50 1 1

2010
NONE ATOT A01 Ast DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT A01 Image DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT Development 70M 8.0 6.0 1 2 2 2 1 1 1 1 2 2 2
NONE ATOT Development 70M 4.0 4.0 1 1 1 1 1 1 2 1 1 2 2 2 2 1 1 1 1
NONE ATOT Development DSS-43,63 8.0 6.0 1 1
NONE ATOT Development DSS-43,63 4.0 4.0 1 1 1 1
NONE ATOT Mission 70M 24.0 18.0 1.50 0.50
NONE ATOT Mission 70M 8.0 6.0 1.50 0.50 1 1 1 3

2011
NONE ATOT A01 Ast 70M 24.0 24.0 1.50 0.50 1 1
NONE ATOT A01 Image 70M 24.0 24.0 1.50 0.50 1 1
NONE ATOT Development 70M 8.0 6.0 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2
NONE ATOT Development 70M 4.0 4.0 2 2 2 2 1
NONE ATOT Mission 70M 24.0 18.0 1.50 0.50 1

2012
NONE ATOT A01 Ast DSS-43 24.0 24.0 1.50 0.50 1
NONE ATOT A01 Ast DSS-45 24.0 24.0 1.50 0.50 1
NONE ATOT A01 Image DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT A01 Image DSS-45 24.0 24.0 1.50 0.50 1
NONE ATOT Development 70M 8.0 6.0 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2
NONE ATOT Mission 70M 24.0 18.0 1.50 0.50 1

2013
NONE ATOT A01 Ast DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT A01 Image DSS-43 24.0 24.0 1.50 0.50 1 1 1
NONE ATOT Development 70M 8.0 4.0 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2
NONE ATOT Mission 70M 24.0 18.0 1.50 0.50 1

2014
NONE ATOT A01 Ast DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT A01 Image DSS-43 24.0 24.0 1.50 0.50 1 1 1
NONE ATOT Development 70M 8.0 6.0 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2
NONE ATOT Mission 70M 24.0 18.0 1.50 0.50 1

2015
NONE ATOT A01 Ast DSS-43 24.0 24.0 1.50 0.50 1 1
NONE ATOT A01 Image DSS-43 24.0 24.0 1.50 0.50 1 1 1
NONE ATOT Development 70M 8.0 6.0 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2
NONE ATOT Mission 70M 24 18 1.5 0.5 1


