

MAJOR DSN ANTENNA DOWNTIMES 2008

The figure is a Gantt chart illustrating mission timelines across four space agencies: Weeks, GDSCC, CDSCC, and MDSCC. The timeline spans from Week 1 to Week 52.

- Weeks (Light Blue Boxes):**
 - January:** MGS End of Extended Mission, CHDR Dark Current, GSSR Ast 2001SN26, GSSR Ast 4450Pan, MSGR Merc Flyby #1, NHPC Maneuver.
 - February:** KEPL 1/4 Roll, MSGR DSM3, PHX TCM 3, TCM 4,5,6, PHX Mars Approach.
 - March:** PHX EDL, PHX Surface Ops.
 - April:** STB End of Prime Mission, STA End of Prime Mission.
 - May:** SOHO HSO.
 - June:** CAS End of Prime Mission, CHDR Dark Current, GSSR Ast 1991VH, GSSR Ast 2003YE45, MEX End of Extended Mission, ROSE Asteroid Flyby 1 Rhod.
 - July:** NHPC Checkout, CHDR Dark Current, GSSR Ast 1998UO1, KEPL 1/4 Roll, MSGR Merc Flyby #2, NHPC Maneuver.
 - August:** SOHO End of Extended Mission.
 - September:** STF End of Prime Mission.
- GDSCC (Light Green Boxes):** No visible events.
- CDSCC (Yellow Boxes):** No visible events.
- MDSCC (Orange Boxes):** No visible events.

Revised: July 19, 2004