

Start Year	Start Day	End Year	End Day	User Description	Antenna Resources	Phase	Survival Hours per Track	Survival Tracks per Week
2011	248	2011	276	GRLA Launch/TCM-A2	DSS-27,45,65,34B1	TCM-A1, Pre-Post Nav	2	7
2011	251	2011	252	GRLA Launch	DSS-15	Launch Acquisition	4	1
2011	251	2011	252	GRLA Launch	DSS-27,45,65,34B1	Launch Acquisition	4	16
2011	270	2011	273	GRLA Launch/TCM-A2	DSS-27,45,65,34B1	TCM-A2, Pre-Post Nav	2	5
2011	276	2011	353	GRLA Cruise	DSS-27,45,65,34B1	Trans-Lunar Cruise	2	2
2011	319	2011	322	GRLA Launch/TCM-A2	DSS-27,45,65,34B1	TCM-A3, Pre-Post Nav	2	5
2011	342	2011	344	GRLA Launch/TCM-A2	DSS-27,45,65,34B1	TCM-A4, Pre-Post Nav	2	5
2011	353	2012	2	GRLA TCM-A5/LOI-A	DSS-27,45,65,34B1	LOI	4	4
2011	356	2011	358	GRLA Launch/TCM-A2	DSS-27,45,65,34B1	TCM-A5, Pre-Post Nav	2	5
2012	2	2012	51	GRLA LOI/OPR/TSF	DSS-27,45,65,34B1	LOI/OPR/TSF	6	6
2012	51	2012	156	GRLA Science	DSS-27,45,65,34B1	Science	3	6
2012	156	2012	163	GRLA Science	DSS-27,45,65,34B1	Science	4	1