




**Interplanetary Network Directorate (IND)
Deep Space Mission Systems (DSMS)**



JPL

Resource Allocation Planning & Scheduling Office (RAPSO)

Four Antennas Down at the Same Time


DSS-15 Downtime Proposal

What is the Excess Capacity in Network?

Proposed Period:

March 10 – April 6 (Weeks 11-14)

S. Lineaweaver and D. Morris




DSN and User Major Events

- Post-launch support for two missions is ongoing during the weeks studied.
 - The SIRTf launch is planned for January 9, 2003 and continuous support on DSN resources is requested through April 9th.
 - The Rosetta launch is planned for January 13th and ICO support is planned through Week 14 where 8 hours are requested at DSS-54 daily. Rosetta also plans a navigation campaign in Weeks 15 and 16.
- Mars Odyssey mapping and Mars Global Surveyor mapping beta supplement is ongoing through the study period.
- On April 2nd the DSN plans to bring a new antenna, DSS-26, on line.



Interplanetary Network Directorate (IND) Deep Space Mission Systems (DSMS)



Resource Allocation Planning & Scheduling Office (RAPSO)

DSN Supportability and Capacity

Four Antenna Simultaneous Downtime:

- DSS-15 Proposed Downtime (NSP)
- Three Scheduled Antennas Down:
 - DSS-25
 - 20 kW X-band Transmitter
 - NSP
 - DSS-34
 - 20 kW X-band Transmitter
 - Ka-band Encoder
 - Azimuth Axle Repair
 - NSP
 - DSS-63
 - Servo
 - Ball Joint
 - NSP

Forecasted Project Supportability

	11	12	13	14	AVERAGE
70M	91%	90%	94%	93%	92%
34H	97%	97%	98%	97%	97%
34B1	94%	94%	94%	93%	94%

Utilization by Subnet (Wall Clock)

	11	12	13	14	AVERAGE
70M	86%	85%	82%	85%	84%
34H	73%	67%	66%	70%	69%
34B1	75%	72%	71%	72%	73%

Utilization by Complex (Wall Clock)

	11	12	13	14	AVERAGE
G	81%	79%	76%	79%	79%
C	79%	76%	74%	77%	77%
M	74%	69%	69%	71%	71%


Available Antennas

DSS


70M	G	C		14, 43
34H		C	M	45, 65
34B1	G		M	24, 54



Resource Allocation Planning & Scheduling Office (RAPSO)



DSN Downtime 2003






Interplanetary Network Directorate (IND) Deep Space Mission Systems (DSMS)



JPL


Resource Allocation Planning & Scheduling Office (RAPSO)

DSN CONFIGURATION





Interplanetary Network Directorate (IND)
Deep Space Mission Systems (DSMS)



JPL

Resource Allocation Planning & Scheduling Office (RAPSO)

Major DSN Downtimes by Site by Year

Go to this web page to view the items listed above:

<http://rapweb.jpl.nasa.gov/planning.htm>