DSN_event Concurrence:
Project Manager Date
Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week

2005 1/ 2009| 365 DSN ANTCAL S/X DSS-24 Antenna Cal S/X 6 1
2005 1 2030 118 DSN ANTCAL X/KA DSS-25,26,34,55 Antenna Cal X/Ka 6 1
2005 1/ 2030| 365 DSN ANTCAL S/X DSS-14,43,63 Antenna Cal S/X 6 1
2005 1 2030 365 DSN ANTCAL S/X DSS-15,45,65 Antenna Cal S/X 6 1
2005 1/ 2030| 365 DSN ANTCAL S/X DSS-54 Antenna Cal S/X 6 1
2006 187/ 2030 365 DSN ANTCAL S/X DSS-27 Antenna Cal S/X 6 01@
2008 119 2030 365 DSN ANTCAL X/KA DSS-25,26,34,54,55 Antenna Cal X/KA 6 1
2010 1 2030 365 DSN ANTCAL X/KA DSS-24 Antenna Cal X/Ka 6 1
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