EGS_event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2005 1| 2030/ 365|EGS Calib DSS-14\63,63 European & Global VLBI 3 1
2005 1| 2030| 365|EGS EVN J-M4 DSS-14\63,63 European & Global VLBI 4 1
2005 52| 2006| 120|EGS Global VLBI DSS-14\63,63 Global VLBI 4 1
2006 121| 2006| 246 EGS Global VLBI DSS-14 Global VLBI 4 1
2006 247| 2030| 365|EGS Global VLBI DSS-14\63,63 Global VLBI 4 1
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