GSSR_event Concurrence:
Project Manager Date
Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week
1995 181 2030 365/GSSR GODR DSS-14/15 Orbital Debris Radar 4 1
1995 181 2030 365|/GSSR GODR DSS-14/24 Orbital Debris Radar 4 1
2003 272 2030 365 GSSR Mercury DSS-14 GSSR Mercury 3 1
2005 59| 2030 72 GSSR Mercury/AO DSS-14 GSSR Mercury X/B ACBO 1.5 2
2005 73| 2030 100|GSSR Mercury/ACBO DSS-14 GSSR Mercury X/B ACBO 1.5 2
2005 192/ 2030 205 GSSR Mercury/AO DSS-14 GSSR Mercury X/B ACBO 1.5 3
2005 206/ 2030 219 GSSR Mercury/ACBO DSS-14 GSSR Mercury X/B ACBO 1.5 3
2008 343 2009 257 GSSR LCROSS DSS-14/25/13 GSSR LCROSS 4 1
2008 350 2009 2 GSSR Ast 2008 EV5 DSS-14 GSSR Ast 2008 EV5 8 2
2009 13 2009 16 GSSR Mercury GBT DSS-14 GSSR Mercury GBT 3 1
2009 15 2009 19 GSSR Ast 1998 CS1 DSS-14 GSSR Asteroid 1998 CS1 6 7
2009 33| 2009 96 GSSR Ast 2006 AS2 DSS-14 GSSR Asteroid 2006 AS2 4 2
2009 46, 2009 49 GSSR Ast 1999AQ10 DSs-14 GSSR Asteroid 1999 AQ10 5 7
2009 82 2009, 152 GSSR LRO CAL DSS-14/13 GSSR LRO CAL 3 1
2009 138 2009 144|GSSR Merc/Venu DSS-14 GSSR Merc Venus GBT 4 1
2009 140 2009| 142 GSSR Mercury GBT DSS-14 GSSR Mercury GBT 3 1
2009 140 2009 142|GSSR Venus GBT DSS-14 GSSR Venus GBT 3 1
2009 160 2009 164 GSSR Ast 1994 CC DSS-14 GSSR Asteroid 1994 CC 6 7
2009 214 2009 216 GSSR Venus GBT DSS-14 GSSR Venus GBT 3 1
2009 229 2009| 242 GSSR Ast 2009 KC3 DSS-14 GSSR Asteroid 2009 KC3 4 2
2009 261 2009| 263 GSSR Ast 2000 CO10 DSS-14 GSSR Asteroid 2000 CO10 4 3
2009 264 2009 278 GSSR Ast 1998 FW4 DSS-14 GSSR Asteroid 1998 FW4 4 1
2009 282 2009| 288 GSSR Ast 2001 CV26 DSS-14 GSSR Asteroid 2001 CV26 4 3
2009 293 2009| 296 GSSR Ast 1999 AP10 DSS-14 GSSR Asteroid 1999 AP10 4 3
2009 355 2009 361 GSSR Ast 2003YL118 DSS-14 GSSR Asteroid 2003YL118 4 2
2010 2 2010 4/GSSR Mercury GBT DSS-14 GSSR Mercury GBT 3 1
2010 11 2010 45 GSSR Mars DSS-14/25 GSSR Mars 4 3
2010 154 2010 156 /GSSR Ast 1999 MN DSS-14 GSSR Ast 1999 MN 6 2
2010 169 2010 171 GSSR Venus GBT DSS-14 GSSR Venus GBT 3 1
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2010 210 2010 313 GSSR Ast 2002 VE68 DSS-14 GSSR Ast 2002 VE68 6 3
2010 214| 2010 217 GSSR Venus GBT DSS-14 GSSR Venus GBT 3 1
2010 217 2010 219 GSSR Mercury GBT DSS-14 GSSR Mercury GBT 1 1
2010 272 2010 275 GSSR Ast 1998 UO1 DSs-14 GSSR Ast 1998 UO1 6 7
2010 278 2010 290 GSSR Ast 2001 CV26 DSS-14 GSSR Asteroid 2001 CV26 4 3
2010 301 2010 305|GSSR Ast 2003 UV11 DSs-14 GSSR Ast 2003 UV11 6 7
2010 333 2010 338 GSSR Ast 2005 GC12 DSS-14 GSSR Asteroid 2005 GC12 4 1
2011 263 2011 270 GSSR Ast 2003 QC10 DSS-14 GSSR Asteroid 2003 QC10 4 1
2011 310 2011 315|GSSR Ast 2005 YU55 DSS-14 GSSR Asteroid 2005 YU55 4 2
2011 325 2011 331 /GSSR Ast 1996 FG3 DSs-14 GSSR Asteroid 1996 FG3 4 1
2011 360 2011 362 GSSR Ast 2000 YA DSS-14 GSSR Ast 2000 YA 6 3
2011 360 2011 362 |GSSR Ast 2003 AK18 DSs-14 GSSR Ast 2003 AK18 4 2
2012 20 2012 24 GSSR Ast 1991 VK DSS-14 GSSR Ast 1991 VK 6 3
2012 28| 2012 33/ GSSR Ast Eros DSS-14 GSSR Ast Eros 6 2
2012 44| 2012 78 GSSR Mars DSS-14/25 GSSR Mars 4 3
2012 48 2012 52 GSSR Ast 2000 ET70 DSs-14 GSSR Ast 2000 ET70 6 2
2012 130 2012 133 GSSR Ast 1998 HE3 DSS-14 GSSR Ast 1998 HE3 6 4
2012 163 2012 184 GSSR Ast 2005 GO21 DSs-14 GSSR Ast 2005 G021 2 1
2012 202| 2012 208 GSSR Ast 2002 AM31 DSS-14 GSSR Ast 2002 AM31 6 3
2012 290 2012 293 GSSR Ast 1998 ST49 DSs-14 GSSR Ast 1998 ST49 6 4
2012 3031 2012  324|GSSR Ast 2007 PAS8 DSS-14 GSSR Ast 2007 PAS8 2 2
2012 342 2012| 348 GSSR Ast 4179 Tout DSS-14 GSSR Ast 4179 Toutatis 6 03(

2013 1 2013 9 GSSR Ast 2002 AY1 DSS-14 GSSR Ast 2002 AY1 6 1
2013 1 2013 13 GSSR Ast APOSIS DSS-14 APOSIS 4 3
2013 140 2013 144 GSSR Ast 2002 OD20 DSS-14 GSSR Ast 2002 OD20 6 5
2013 149 2013  155|/GSSR Ast 1998 QE2 DSS-14 GSSR Ast 1998 QE2 6 3
2013 215 2013 225 GSSR Ast 2005 WK4 DSS-14 GSSR Asteroid 2005 WK4 6 1
2013 234 2013 236 GSSR Ast 1999 CF9 DSs-14 GSSR Ast 1999 CF9 6 3
2013 234| 2013 239 GSSR Ast 1998 ML14 DSS-14 GSSR Ast 1998 ML14 6 2
2013 265 2013 269 GSSR Ast 1998 FW4 DSs-14 GSSR Ast 1998 FW4 6 2
2013 270/ 2013 273 GSSR Ast 2002 OA22 DSS-14 GSSR Ast 2002 OA22 6 2
2013 320 2013| 325 GSSR Ast 2001 Av43 DSS-14 GSSR Ast 2001 AV43 6 3
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2014 69 2014 74 GSSR Ast 2000 RS11 DSS-14 GSSR Ast 2000 RS11 6 6
2014 142/ 2014 151 GSSR Ast P/2004 CB DSs-14 GSSR Ast P/2004 CB 6 4
2014 159 2014  162|GSSR Ast 2002 SR41 DSS-14 GSSR Ast 2002 SR41 6 1
2014 239 2014 243 GSSR Ast 2002 CU11 DSS-14 GSSR Ast 2002 CU11 6 5
2014 293 2014 296 GSSR Ast Hathor DSS-14 GSSR Ast Hathor 6 4
2015 27| 2015 32 GSSR Ast 2004 BL86 DSS-14 GSSR Ast 2004 BL86 6 6
2015 165 2015| 169 GSSR Ast Icarus DSS-14 GSSR Ast Icarus 6 1
2015 195 2015 202 GSSR Ast 1994 AW1 DSs-14 GSSR Ast 1994 AW1 6 4
2015 203 2015/ 209 GSSR Ast 1999 JD6 DSS-14 GSSR Ast 1999 JD6 6 2
2015 232) 2015 236 GSSR Ast 2003 RB DSs-14 GSSR Ast 2003 RB 6 1
2015 340 2015/ 349 GSSR Ast 1998 WT24 DSS-14 GSSR Ast 1998 WT24 6 1
2015 3531 2015 357|GSSR Ast 2003SD220 DSs-14 GSSR Ast 2003SD220 6 2
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