GPB_event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2002 364| 2005, 305|/GPB BR092n SOC-M4 |DSS-14 Gravity Probe B 8 1
2002 364| 2005/ 305|GPB BR092n SOC-M4 |DSS-43 Gravity Probe B 5 1
2002 364| 2005/ 305/GPB BR092n SOC-M4 |DSS-63 Gravity Probe B 5 1
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