INTG_event

Concurrence:

Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks

Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week

2004 354| 2008 363|INTG DSS-16,24 Extended Mission 8 4

2008 363| 2008 363|INTG EOEM DSS-16,27,24 EOEM 0 0
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