JWST event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2011 213| 2011 247|JWST Launch 34B1 Launch - L+30 7 12
2011 213| 2011 303|JWST Launch 34B1 Launch - L+90 0 0
2011 248| 2011 303|JWST Launch 34B1 L+31 - L+90 4 14
2011 304| 2016| 213|JWST Operations 34B1 Opsat L2 2 7
2016 213| 2016 213|JWST EOPM 34B1 EOPM 0 0
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