KEPL_event Concurrence:
Project Manager Date
Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2007 152| 2007| 152 |KEPL Init Acq DSS-46 Launch Day 7 1
2007 152| 2007, 152 KEPL Launch 34B1,34B2 Launch Day 7 3
2007 152| 2007, 152 KEPL Launch 34B1,34B2,26M Launch Day 0 0
2007 153| 2007| 154 |KEPL Commiss. 34B1,34B2 L+1 to L+15 7 6
2007 155| 2007| 168 /KEPL Commiss. 34B1,34B2 L+1 to L+15 7 18
2007 169| 2007| 182|KEPL Commiss. 34B1,34B2 L+1 to L+15 7 6
2007 176| 2007, 177|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 3
2007 182| 2011, 182 KEPL Science Ops 34B1,34B2 Routine Operations 6 2
2007 258| 2007| 259|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2007 352| 2007| 353|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2008 74| 2008 75|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2008 167| 2008, 168|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2008 263| 2008| 264 KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2008 358| 2008| 359 KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2009 80| 2009 81|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2009 173| 2009, 174|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2009 269| 2009| 270/KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2009 364| 2009| 365 KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2010 87| 2010 88|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2010 180| 2010, 181|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2010 283| 2010| 284 |KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2011 7| 2011 8|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2011 101| 2011, 102|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2011 167| 2011, 168|KEPL Quart Roll 34B1,34B2 Quarterly Roll Maneuver 7 4
2011 182| 2011| 182 /KEPL EOPM 34B1,34B2 End of Prime Mission 0 0
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