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Project Manager                  Date

Start 
Year

Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

2006 32 2006 32 LUNA. LEOP/PHASE  DSS-16,66         Launch Day              6 5
2006 33 2006 86 LUNA. LEOP/PHASE  DSS-16,66         LEOP                    4 3
2006 72 2006 72 LUNA. EOPM        DSS-16,24,54,66   EOPM                    4 5
2006 87 2006 136 LUNA. WSB         DSS-24,54         Lunar WSB               6 2
2006 100 2006 183 LUNA. WSB DDOR    DSS-24,54         Lunar DDOR              2 1
2006 135 2006 148 LUNA. WSB TCM     DSS-24,54         Lunar WSB Man DV T-1    4 5
2006 149 2006 176 LUNA. WSB         DSS-24,54         Lunar WSB               6 2
2006 184 2006 218 LUNA. LOI         DSS-24,54         Lunar orbit insertion   4 5
2006 219 2006 253 LUNA. LUNAR OPS   DSS-24,54         LUNA Science Operations 4 5
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