MER1_event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2005 3| 2005 93|MER1 D/L MSPA 70M MSPA With MARS Missions 2 1
2005 3| 2005/ 275/MER1 D/L & U/L 34H,34B1,34B2 MSPA With MARS Missions 2 7
2005 94| 2005| 275|MER1 D/L MSPA 70M MSPA With MARS Missions 2 7
2005 212| 2005| 212|MER1 EOEM 70M,34H,34B1,34B2 EOEM 0 0
2005 276| 2005, 281|MER1 D/L & U/L 34H,34B1,34B2 MSPA With MARS Missions 2 6
2005 276| 2005/ 281 |MERL1 D/L MSPA 70M MSPA With MARS Missions 2 6
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